



## **Invitation for Proposal**

CLIFTON SANITATION DISTRICT  
2023/2024 Treatment Plant Site Solar Project

### **Responses Due:**

August 30, 2023 at 4:30 p.m.

**Proposals will be accepted at the Clifton Sanitation District office at  
3217 D Road, Clifton CO 81520**

### **District Representative:**

Eli Jennings, District Manager  
Clifton Sanitation District  
ejennings@cliftonsanitation.com  
970-434-7422

This document has been developed specifically to solicit competitive responses for this solicitation, and may not be the same as previous Clifton Sanitation District solicitations. All vendors are urged to thoroughly review this solicitation prior to responding.

This Page Intentionally Left Blank

## Table of Contents

Section 1        Instructions for Proposals & General Conditions

Section 2        Statement of Work

Section 3        Proposal Form and Pay Item Schedule Form

Appendix A – Clifton Sanitation District Additional Documentation

Appendix B – Utility Bills and 15-Minute Interval Data

Appendix C – Electrical One-Line As-Builts and Equipment Pictures

Appendix D – General Contract Conditions

This Page Intentionally Left Blank

# **1. Instructions for Proposals & General Conditions**

- 1.1. Purpose and Introduction:** Through this Invitation for Proposals ("IFP"), Clifton Sanitation District ("Owner") is soliciting proposals ("Proposals") from qualified and interested companies ("Proposers" or "Contractors") for all labor, equipment, and materials required to complete the work described in Section 2, Statement of Work. The scope of work should be verified by Contractors/Proposers prior to submission of Proposals. The preparation of a Proposal shall be by and at the expense of the Proposer.
- 1.2. Mandatory Pre-Proposal Meeting:** No pre-proposal meeting will be held for this project.
- 1.3. The "Owner" or "District":** In this IFP, Clifton Sanitation District may be referred to as the "Owner" or "District". The term Owner or District means Clifton Sanitation District, or its authorized representative(s).
- 1.4. Submission:** The Owner will receive Proposals at 3217 D Road, Clifton CO 81520 until August 30, 2023 at 4:30 p.m. Late, partial, or incomplete Proposals will not be considered. Proposals shall be in strict conformity with the Contract Documents and any amendments. It is the sole responsibility of the Proposer to see that its Proposal is submitted by the Proposal due date stated above. Any Proposal received after the stated due date will not be opened.
- 1.5. Modification and Withdrawal of Proposals Before Opening:** Proposals may be modified or withdrawn by an appropriate document stating such, duly executed and submitted to the place where Proposals are to be submitted at any time prior to Proposal Opening.
- 1.6. Printed Form for Proposal Price:** All Proposal prices must be made upon the Price Schedule attached and should give the amounts both in words and in figures, and must be signed and acknowledged by the Proposer.

The Proposer shall specify a unit price in figures for each pay item for which a quantity is given and shall provide the products (in numbers) of the respective unit prices and quantities in the Extended Amount column. The total Proposal price shall be equal to the sum of all extended amount prices. When an item in the Pay Item Schedule provides a choice to be made by the Proposer, Proposer's choice shall be indicated in accordance with the specifications for that particular item and thereafter no further choice shall be permitted.

Where the unit of a pay item is lump sum, the lump sum amount shall be shown in the "extended amount" column and included in the summation of the total Proposal.

All blank spaces in the Pay Item Schedule must be properly filled out.

Proposals by corporations must be executed in the corporate name by the president or vice president or other corporate office accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown below the signature.

Proposals by partnerships must be executed in the partnership name and signed by a partner whose title must appear under the signature and the official address of the partnership must be shown below the signature.

All names must be typed or printed below the signature.

Proposals shall contain an acknowledgement of receipt of all Addenda, the numbers of which shall be filled in on the Proposer's/Contractor's Proposal Form.

The contact information to which communications regarding the Proposal are to be directed must be shown.

- 1.7. Exclusions:** No oral, telephonic, emailed, or facsimile Proposals will be considered.
- 1.8. Contract:** The complete IFP (including all Addenda) and the Proposal of the selected Contractor shall become part of the final Contract Documents (as defined in Article I, Section 3 of the Clifton Sanitation General Contract Conditions, attached hereto as Appendix B). A contract for completion of the Work will be entered after the Notice of Award; acceptance of a Proposal by the Owner does not create a binding contract. Copies of proposal documents can be obtained from the District's website, <https://www.cliftonsanitation.com/Bids-Proposals>.
- 1.9. Additional Documents:** Additional documents related to the project may be obtained on the District's website, <https://www.cliftonsanitation.com/Policies-and-Forms>.
- 1.10. Definitions and Terms:** Terms used, but not otherwise defined in this IFP, shall have the meaning ascribed to them in Article I, Section 3 of the *Clifton Sanitation General Contract Conditions, attached hereto as Appendix B*.

This process of selecting a Contractor for this project will be accomplished using a proposal process, not a bid process. Anywhere within this IFP, including all Addenda and the *Clifton Sanitation General Contract Conditions (Appendix B)*, where the term "bid" or "bidder" (whether capitalized or not) is referenced shall also refer to "Proposal" or "Proposer". Bonding requirements for this project shall be the same as for a bid project.

**1.11. Examination of Specifications:** Proposers shall thoroughly examine and be familiar with the project Statement of Work (Section 2). The failure or omission of any Proposer to receive or examine any form, addendum, or other information or document shall in no way relieve any Proposer from any obligation with respect to their Proposal. The submission of a Proposal shall be taken as evidence of compliance with this section. Prior to submitting a Proposal, each Proposer shall also, at a minimum:

- a. Examine the *Clifton Sanitation General Contract Conditions (Appendix D)* thoroughly;
- b. Become familiar with federal, state, and local laws, ordinances, rules, and regulations that may in any manner affect cost, progress or performance of the Work;
- c. Study and carefully correlate Proposer's observations and Proposal with the *Contract Documents*, and;
- d. Notify the Project Manager of all conflicts, errors, ambiguities or discrepancies in or among the *Contract Documents*

By submission of a Proposal, the Proposer shall be conclusively presumed to represent that the Proposer has complied with every requirement of these Instructions for Proposals, that the *Contract Documents* are not ambiguous and are sufficient in scope and detail to indicate and convey understanding of all terms and conditions for performance of the Work.

**1.12. Questions Regarding Statement of Work:** Any information relative to interpretation of Scope of Work or specifications shall be requested of the Project Manager, in writing, in ample time prior to the response time. No inquiries from Proposers will be accepted after August 9, 2023. Contact information for the Project Manager:

Eli Jennings  
Clifton Sanitation District  
[ejennings@cliftonsanitation.com](mailto:ejennings@cliftonsanitation.com)

**1.13. Addenda & Interpretations:** If it becomes necessary to revise any part of this IFP, a written addendum will be posted electronically on the District's website at <https://www.cliftonsanitation.com/Bids-Proposals>. The Owner is not bound by any oral representations, clarifications, or changes made in the written specifications by Owner, unless such clarification or change is provided in written addendum form from the Owner.

**1.14. Taxes:** The Owner is exempt from State retail and Federal tax. The Proposal price must be net, exclusive of taxes.

- 1.15. Sales and Use Taxes:** The Proposer/Contractor and all Subcontractors are required to obtain exemption certificates from the Colorado Department of Revenue for sales and use taxes in accordance with the provisions of the General Contract Conditions. Proposals shall reflect this method of accounting for sales and use taxes on materials, fixtures, and equipment.
- 1.16. Offers Binding 90 Days:** Unless additional time is required by the Owner, or otherwise specified, all formal offers submitted shall be binding for ninety (90) calendar days following opening date, unless the Proposer, upon request of the District Representative, agrees to an extension.
- 1.17. Collusion Clause:** Each Proposer by submitting a Proposal certifies that it is not party to any collusive action or any action that may be in violation of the Sherman Antitrust Act. Any and all Proposals shall be rejected if there is evidence or reason for believing that collusion exists among Proposers. The Owner may, or may not, accept future proposals for the same services or commodities from participants in such collusion.
- 1.18. Disqualification of Proposals:** A Proposal will not be accepted from, nor shall a Contract be awarded to, any person, firm, or corporation that is in arrears to the Owner, upon debt or contract, or that has defaulted, as surety or otherwise, upon any obligation to the Owner, or that is deemed irresponsible or unreliable.

Proposers may be required to submit satisfactory evidence that they are responsible, have a practical knowledge of the project Proposal upon and that they have the necessary financial and other resources to complete the proposed Work.

Either of the following reasons, without limitation, shall be considered sufficient to disqualify a Proposer and Proposal:

- a. More than one Proposal is submitted for the same Work from an individual, firm, or corporation under the same or different name; and
- b. Evidence of collusion among Proposers. Any participant in such collusion shall not receive recognition as a Proposer for any future work of the Owner until such participant has been reinstated as a qualified proposer.

- 1.19. Public Disclosure Record:** If the Proposer has knowledge of their employee(s) or sub-contractors having an immediate family relationship with a District employee or elected District official, the Proposer must provide the District Representative with the name(s) of these individuals. These individuals are required to file an acceptable "Public Disclosure Record", a statement of financial interest, before conducting business with the District.



**1.20. TABOR:** In accordance with Article X, Section 20(4)(b) of the Colorado Constitution, any final contract for the project and Work solicited by this IFP shall neither create nor be construed to create any multiple-fiscal year direct or indirect District debt or other financial obligation whatsoever. Proposer and District recognize that if the final contract will be dependent upon the continuing availability and appropriation of funds beyond the terms of the District's current fiscal year period, that financial obligations of the District payable after the current fiscal year are contingent upon funds for that purpose being appropriated, budgeted and otherwise made available.

**1.21. Award of Contract:** Award shall be made to the most responsive and responsible Proposer whose proposal is determined to be of the best value and the most advantageous to the District, taking into consideration the evaluation factors set forth in the IFP. The District reserves the right to award based on initial offers, so Proposers are encouraged to submit their most favorable Proposal at the time the Proposal is due. The District reserves the right to select a Proposer that, in its sole judgment, best meets the needs of the District. The District reserves the right to accept or reject any and all Proposals, or any portion or combination thereof, to contract services with whomever and in whatever manner the District decides, to abandon the services entirely, to award on the basis of partial or total Proposal, and to waive any informality or non-substantive irregularity, as the interests of the District may require. The District is not obligated to explain any deficiencies in their request for Proposal, nor accept requests for justification from Proposers not selected. All Proposal submission materials become the property of the District.

**1.22. Proposer Qualifications:** Proposer must provide the following with the Proposal to document project experience developing, designing, permitting, and constructing solar power generation fields, battery energy storage systems, and behind-the-meter interconnects:

- List of projects showing successful completion of at least ten (10) solar projects over the past five (5) years. Specifically identify on this list experience with similar projects locally: in Colorado, in Mesa County, with Xcel Energy. Indicate on this list the MW size, storage size (if constructed), location, client, year completed, and the Proposer's role in the project.
- Three owner references for previously completed solar power generation projects. Reference shall include: Name of organization that owned the project, name of owner representative who managed the project, phone number and email of owner representative.

Proposer/Contractor shall also include and submit with the Proposal a completed Statement of Proposers Qualifications questionnaire (Appendix A) in addition to the above required information.

## **2. Statement of Work**

- 2.1. General:** The District is evaluating the opportunity to utilize approximately 6 acres of land at the wastewater treatment facility campus to install solar power generation and backup energy storage systems to offset electrical demand generated by the treatment facility.
- 2.2. Project Description:** The District is soliciting competitive proposals from qualified and interested companies for all labor, equipment, and materials required for the following generally described project:

The District would like to implement solar energy solutions for the purpose of economic savings as well as long term sustainability goals on our campus, seeking to offset energy usage on our largest electrical meter. Based on preliminary research it appears a 1 MWac/1.25 MWdc District funded solar grid project with backup energy storage system will be our preferred solution. Our goal would be to offset at least 100% of our annual kWh electrical consumption given the sites we have provided. Our primary reason for implementing solar energy is to use underutilized land for the economic benefit of our operation.

### **2.3. Special Conditions and Provisions:**

#### **2.3.1. Questions Regarding Solicitation Process/Scope of Work:**

Eli Jennings  
Clifton Sanitation District  
[ejennings@cliftonsanitation.com](mailto:ejennings@cliftonsanitation.com)

- 2.3.2. Project Manager:** The Project Manager for the Project is Eli Jennings, who can be reached at (970) 434-7422. During the project, all notices, letters, submittals, and other communications directed to the District shall be addressed and mailed or delivered to:

Clifton Sanitation District  
Attn: Eli Jennings  
3217 D Road  
Clifton, CO 81520

- 2.3.3. Affirmative Action:** The Proposer is not required to submit a written Affirmative Action Program for the Project.

- 2.3.4. Pricing:** Pricing shall be all inclusive to include but not be limited to: all labor, equipment, supplies, materials, freight (F.O.B. Destination – Freight Pre-paid and Allowed to each site), travel, mobilization costs, fuel, set-up and take down costs, permitting, and full-time inspection costs, and all other costs related to the successful completion of the project. It is understood that proposal pricing may be subject to

change, both positively or negatively, as a result of final design under the Limited Notice To Proceed and/or Xcel Energy interconnect requirements, however the District will expect documentation and tracking of changes from proposal pricing to final project pricing.

The Owner shall not pay nor be liable for any other additional costs including but not limited to: taxes, shipping charges, insurance, interest, penalties, termination payments, attorney fees, liquidated damages, etc.

Performance and payment bonding will be required in accordance with the General Contract Documents and shall be considered in the price proposal, however no bonding will be applicable to the initial phase of this project under the Limited Notice To Proceed.

**2.3.5. Freight/Shipping:** All freight/shipping shall be F.O.B. Destination – Freight Pre-Paid and Allowed to the project site(s), Clifton, CO.

Proposer must meet all federal, state, and local rules, regulations, and requirements for providing such services.

**2.3.6. Contract:**

The initial phase of this project shall be issued through a Limited Notice to Proceed. Proposer shall provide their proposed Limited Notice To Proceed contract and scope of work which shall include, but is not limited to, final engineering design for the project, interconnect determination and agreement with Xcel Energy, and final project costs only to be amended by final requirements determined by Xcel Energy.

Based upon the results of the Limited Notice to Proceed deliverables, and subject to Board approval of funding through an approved 2024 Budget no later than December 31, 2023, the District may elect to award construction of the project at which time a binding contract shall be entered after Notice of Award and shall include: (1) the IFP and any appendices, attachments, exhibits, and amendments thereto, (2) the Proposal (response to the IFP), (3) clarification of the Proposal, if any, (4) the District's Representative acceptance of the Proposal by "Notice of Award" or by "Purchase Order" and (5) Limited Notice to Proceed Deliverables.

A. The contract expresses the complete agreement of the parties and, performance shall be governed solely by the specifications and requirements contained therein.

B. Any change to the contract, whether by modification and/or supplementation, must be accomplished by a formal contract amendment signed and approved by and between the duly authorized

representative of the proposer and the District's Representative or by a modified Purchase Order prior to the effective date of such modification. The Proposer expressly and explicitly understands and agrees that no other method and/or no other document, including acts and oral communications by or from any person, shall be used or construed as an amendment or modification to the contract.

**2.3.7. Time of Completion:** The scheduled time of Final Completion for the Project Construction, if awarded, is December 31, 2024. The Proposer may complete the Work anytime between the Notice of Award and this final completion date.

For the purposes of pursuing partial grant funding for this project through the Department of Local Affairs (DOLA), partial project deliverables included in the Limited Notice To Proceed must be completed by November 1, 2023. These deliverables include, at a minimum, an engineering site visit and design drawings at the 30% level, a completed and submitted Xcel interconnect application, and identification of any environmental, land, or geotechnical studies deemed necessary for the project. Proposer will also be asked to provide added financial proposal details if requested by DOLA.

Proposer is responsible for coordination of work with local agencies and stakeholders to ensure compatibility with Proposer's proposed project timeline.

Final Completion is achieved when site cleanup and all punch list items (resulting from the final inspection) have been completed. Final Completion shall have the meaning set forth in Article I, Section 3 (Definitions and Terms) of the Clifton Sanitation General Contract Conditions (Appendix H).

**2.3.8. Working Days and Hours:** For any coordination calls or meetings with District Board or staff the following standard office hours can be utilized:

- Monday – Friday between the hours of 8:00 AM and 4:30 PM.
- Regular District Board meetings are the first Wednesday of each month at 6:00 PM.

**2.3.9. District Furnished Materials:** The District will furnish the following materials for the Project:

- 24 Months of Xcel Utility Bills
- 15-Minute Interval Data
- Electrical As-Built Drawings and Equipment Pictures

- 2.3.10. Authorized Representatives of the District:** Those authorized to represent the District shall only include Engineers and Inspectors employed by or contracted with and authorized by the District.
- 2.3.11. Incidental Items:** Any item of work not specifically identified or paid for directly, but which is necessary for the satisfactory completion of any paid items of work, will be considered as incidental to those items, and will be included in the cost of those items.
- 2.3.12. Final Settlement of Construction Contracts:** If the amount of the contract awarded exceeds One Hundred and Fifty Thousand Dollars (\$150,000), the District shall, not later than ten (10) days before the final settlement and payment is made, publish a notice thereof at least twice in a newspaper of general circulation in Mesa County. The notice should indicate that any person that has furnished labor, materials, supplies used or consumed by a contractor or subcontractor, who has not been paid, may file with the District a verified statement ("claim") of the amount due on account. No sooner than eleven (11) days after publication, if no claims have been made, payment in full to the contractor may be made. If a claim has been filed with the District, the District shall withhold from payments to the contractor sufficient funds to ensure payment of the claim until the claim is withdrawn, paid, or 90 days have passed, in accordance with procedures established in Section 38-26-107(2), C.R.S., or other applicable laws. If, within 90 days from the date of settlement, the claimant has not filed a lawsuit to enforce such claim, the funds withheld which are not the subject of suit shall be paid to the contractor. See, Section 38-26-107(3), C.R.S.

#### **2.4. Scope of Work:**

Proposals provided in response to this RFP are to include costs for:

- 1.25 MW<sub>DC</sub>/1.00 MW<sub>AC</sub> Solar Array
- Backup Energy Storage System (BESS) – 1 hour emergency back at 300 kW plus peak demand reduction capacity
- Interconnect equipment and transfer switchgear allowing the ability to operate on solar, BESS, or the existing diesel backup generator
- Fencing and access roadwork

The District plans to begin with a Limited Notice To Proceed to finalize design, receive interconnect approval from Xcel Energy, and to confirm project costs prior to authorizing the construction of this project. Proposal must include a Limited Notice To Proceed contract with cost commitment by the District if the project is not completed.

If approved, the construction project is expected to be a "turn-key" solution with proposer procuring and installing all equipment necessary, including but not limited to, solar modules, racking, inverters, transformers, conduit,

conductor wire, backup energy storage systems, transfer switchgear, interconnect equipment and infrastructure, equipment pads, SCADA and control systems, fencing, and access roads as well as studies and permitting costs. Contractor will also be responsible for interconnect and incentive applications as well as generating and providing documentation as may be necessary for DOLA grants and the Direct Pay Federal Investment Tax Credit.

Energy Usage Overview: Across our campus, the District has three separate Xcel electric meters. The goal of this project is to target the largest electrical usage on our SG meter for the treatment facility (premises number 304061947). Attached are 24 months of Xcel energy bills for all three meters as reference. The District assumes our electrical usage patterns will remain consistent for the sake of this solicitation, however want to maximize the available space provided within the Xcel rebate category that will be most beneficial to the District. Please demonstrate in your response how the solar will interact with our kWh usage and our kW demand charges on a monthly basis.

Storage: The District has obtained and included 15-minute interval data from Xcel Energy for the purposes of sizing a BESS to provide the most benefit to the District in the form of reducing or eliminating daily demand peaks and to have a form of redundancy to our operation that will be required to work alongside the District's existing backup diesel generator. Including storage sizing proposed for peak demand reduction, the District's goal will be to retain at least one hour of backup power at 300 kW to allow the facility to operate without utility power or the backup generator during that time.

Site Overview (shown below): After reviewing the District's long term site management plan the District has identified one area of land available within our total campus. This area is outlined in blue in the image below and is approximately 6 acres. Please note on the proposed site plan the locations of the following: solar module layout, solar electrical equipment location, proposed conduit path, fence location(s), access driveway locations, and anything else necessary to demonstrate how the proposer would use the land and campus for the purpose of solar. Please also note any wetland or floodplain issues and solutions.

**Clifton Sanitation Campus Site – 3209 D Road and 3217 D Road**



# Mesa County, CO Parcel ID:

## Property Information (Report Date: 7/25/2023)

Parcel Number: 2943-232-00-118  
Account Number: R046445  
**Property Use: Exempt**  
Location Address: 3209 D RD  
CLIFTON, CO 81520  
Mailing Address: 3217 D RD  
CLIFTON, CO 81520  
Owner Name: CLIFTON SANITATION DISTRICT  
Joint Owner Name:  
Neighborhood: AREA 21 SPEC PURPOSE  
(223021.00CM)  
Associated Parcel: N/A  
Approx. Latitude: 39.060784  
Approx. Longitude: -108.458107

[TAC \(Tax Area Code\) Book](#)  
[Manufactured Homes Purging Titles/Classifying to Real Property](#)  
[Real Property Valuation F.A.Q.'s](#)



Date of Aerial Photo: 2019 & 2022

## Property Information (Report Date: 7/25/2023)

Parcel Number: 2943-232-00-113  
Account Number: R046440  
**Property Use: Exempt**  
Location Address: 3217 D RD  
CLIFTON, CO 81520  
Mailing Address: 3217 D RD  
CLIFTON, CO 81520  
Owner Name: CLIFTON SANITATION DISTRICT  
Joint Owner Name:  
Neighborhood: AREA 21 SPEC PURPOSE  
(223021.00CM)  
Associated Parcel: N/A  
Approx. Latitude: 39.060854  
Approx. Longitude: -108.455904

[TAC \(Tax Area Code\) Book](#)  
[Manufactured Homes Purging Titles/Classifying to Real Property](#)  
[Real Property Valuation F.A.Q.'s](#)




Date of Aerial Photo: 2019 & 2022



FEMA Floodplain Layer:

National Flood Hazard Layer FIRMette



**Legend**

SEE FIS REPORT FOR DETAILED LEGEND AND INDEX MAP FOR FIRM PANEL LAYOUT

<b>SPECIAL FLOOD HAZARD AREAS</b>	Without Base Flood Elevation (BFE) Zone A, V, APF
	With BFE or Depth Zone AE, AO, AH, VE, AR
	Regulatory Floodway
<b>OTHER AREAS OF FLOOD HAZARD</b>	0.2% Annual Chance Flood Hazard, Areas of 1% annual chance flood with average depth less than one foot or with drainage areas of less than one square mile Zone X
	Future Conditions 1% Annual Chance Flood Hazard Zone X
	Area with Reduced Flood Risk due to Levee. See Notes, Zone X
	Area with Flood Risk due to Levee Zone D
<b>OTHER AREAS</b>	No Screen Area of Minimal Flood Hazard Zone X
	Effective LOMRs
	Area of Undetermined Flood Hazard Zone D
<b>GENERAL STRUCTURES</b>	Channel, Culvert, or Storm Sewer
	Levee, Dike, or Floodwall
<b>OTHER FEATURES</b>	Cross Sections with 1% Annual Chance Water Surface Elevation
	Coastal Transect
	Base Flood Elevation Line (BFE)
	Limit of Study
	Jurisdiction Boundary
	Coastal Transect Baseline
	Profile Baseline
	Hydrographic Feature
<b>MAP PANELS</b>	Digital Data Available
	No Digital Data Available
	Unmapped

The pin displayed on the map is an approximate point selected by the user and does not represent an authoritative property location.

This map complies with FEMA's standards for the use of digital flood maps if it is not void as described below. The basemap shown complies with FEMA's basemap accuracy standards.

The flood hazard information is derived directly from the authoritative NFHL web services provided by FEMA. This map was exported on 7/25/2023 at 2:02 PM and does not reflect changes or amendments subsequent to this date and time. The NFHL and effective information may change or become superseded by new data over time.

This map image is void if the one or more of the following map elements do not appear: basemap imagery, flood zone labels, legend, scale bar, map creation date, community identifiers, FIRM panel number, and FIRM effective date. Map images for unmapped and unmodernized areas cannot be used for regulatory purposes.

**RFP Response Criteria:** Below is a list of topics and content that are required. All responses shall be arranged in the sequence below to allow the District to compare submittals. If proposer has additional information to present, please provide this information at the end of the response.

Submittal Checklist:

1. Company Narrative and Biography
2. Overview of key employees or key contractors that will participate in the project: project managers, construction managers, engineers, electricians, install contractors, and finance expertise.
3. Proposer Qualifications in accordance with 1.22.
4. Narrative regarding project site attributes, concerns, and mitigation steps. Include in this narrative how the proposer will research, plan, de-risk, permit, and manage the project implementation. List studies, permits, and activities that would be pursued.

5. Policy, program, utility narrative: A narrative explanation describing what federal, state, and utility policies pertain to this project including timelines and incentives the District should be aware of.
6. Site plan including: module layout, racking selection, BESS, electrical equipment locations, access driveway locations, proposed conduit paths, fences, grading/grubbing, storage, and other misc. equipment.
7. Electrical one line diagram.
8. Proposed interconnect plan.
9. Schedule required to meet Final Project Completion including a Commercial Operation Date prior to December 31, 2024. Note any challenges anticipated with this timeline and any mitigating steps proposed.
10. Energy analysis showing how solar will offset the District's kWh usage on a monthly basis; how solar may offset our kW demand on a monthly/daily basis.
11. Financial analysis demonstrating what the District's monthly, annual, and lifetime savings profile would be. Specifically isolate the savings between energy usage (kWh), demand (kW), and incentives. Clearly identify all assumptions utilized in generating the financial analysis including utility rate escalator, solar panel degradation, and solar power generation modeling that was utilized to develop this analysis.
12. Expected Direct Pay Investment Tax Credit amount and determining factors for this value.
13. Ability to provide project bonding.
14. Operations and Maintenance plan: Please provide any additional costs for annual O&M and what the cost includes.
15. Warranties on equipment and workmanship.
16. Additional proposed benefits: Are there other solar products or programs that your company can propose that will benefit this solar project or compliment this project, if so please propose them separately.
17. Additional Information:
  - a. Limited Notice To Proceed Contract
  - b. Environmental and community benefits
  - c. Other

## **2.5. Attachments:**

Appendix A – Clifton Sanitation District Additional Documentation Appendix B – Utility Bills and 15-Minute Interval Data  
Appendix C – Electrical One-Line As-Built Drawings and Equipment Pictures  
Appendix D – General Contract Conditions

**2.6. Proposal Documents:** For Proposer's convenience, the following is a list of forms/items to be submitted with the Proposal. However, should a form/item not be listed in this section, but required in the solicitation documents, it is the Proposer's responsibility to ensure all forms/items are submitted.

- RFP Response Criteria
- Project Proposal Form
- Pay Item Schedule
- References
- Statement of Proposers Qualifications questionnaire (Appendix A)

**2.7. IFP Tentative Time Schedule:**

Proposal Documents Available	August 2, 2023
Inquiry deadline, no questions after this date	August 9, 2023
Addendum Posted, If Needed	August 14, 2023
Proposal Opening	August 30, 2023
Authorization of Limited Notice To Proceed	September 8, 2023
Limited Notice To Proceed Deliverables Due	November 1, 2023
Notice of Award, If District Elects to Proceed	January 1, 2024
Project Completion	December 31, 2024
Holidays	See General Conditions

This Page Intentionally Left Blank

### **3. Project Proposal Form**

**Proposal Date:** \_\_\_\_\_

**Project:** 2023/2024 TREATMENT PLANT SITE SOLAR PROJECT

**Proposer Company:** \_\_\_\_\_

**Name of Authorized Agent:** \_\_\_\_\_

**Email:** \_\_\_\_\_

**Telephone:** \_\_\_\_\_ **Address:** \_\_\_\_\_

**City:** \_\_\_\_\_ **State:** \_\_\_\_\_ **Zip:** \_\_\_\_\_

The undersigned Proposer or Contractor, in compliance with the Request for Proposals, having examined the Instruction for Proposals, General Contract Conditions, Statement of Work, Specifications, and any and all Addenda thereto, having investigated the location of, and conditions affecting the proposed work, hereby proposes to furnish all labor, materials and supplies, and to perform all work for the Project in accordance with Contract Documents, within the time set forth and at the prices stated below. These prices are to cover all expenses incurred in performing the Work required under the Contract Documents, of which this Proposer's Pay Item Schedule Form is a part.

The undersigned Proposer does hereby declare and stipulate that this offer is made in good faith without collusion or connection to any person(s) providing an offer for the same work, and that it is made in pursuance of, and subject to, all terms and conditions of the Instructions for Proposals, the Specifications, and all other Solicitation Documents, all of which have been examined by the undersigned.

The Proposer also agrees that if awarded the Contract, to provide insurance certificates within ten (10) working days of the date of Notification of Award. Submittal of this offer will be taken by the Owner as a binding covenant that the Proposer will be prepared to complete the project in its entirety.

The Owner reserves the right: to make the award to the proposer or contractor Owner finds, in its sole discretion, to have submitted the most responsive and responsible Proposal on the basis of the Proposal deemed most favorable and of the best value to Owner; to waive any formalities or technicalities; and, to reject any or all offers. It is further agreed that this Proposal may not be withdrawn for a period of sixty (90) calendar days after closing time. Submission of clarifications and revised offers automatically establish a new thirty-day (30) period.

Prices in the proposal have not knowingly been disclosed with another provider and will not be disclosed prior to award.

- Prices in this proposal have been arrived at independently, without consultation, communication or agreement for the purpose of restricting competition.
- No attempt has been made nor will be to induce any other person or firm to submit a proposal for the purpose of restricting competition.
- The individual signing this proposal certifies they are a legal agent of the offeror, authorized to represent the offeror and is legally responsible for the offer with regard to supporting documentation and prices provided.

- Direct purchases by the Clifton Sanitation District are tax exempt from Colorado Sales or Use Tax. Tax exempt No. 84-6052819. The undersigned certifies that no Federal, State, County or Municipal tax will be added to the above quoted prices.
- Prompt payment discount of \_\_\_\_\_ percent of the net dollar will be offered to the Owner if the invoice is paid within \_\_\_\_\_ days after the receipt of the invoice. Payment Terms \_\_\_\_\_.

RECEIPT OF ADDENDA: the undersigned Proposer acknowledges receipt of Addenda to the Solicitation, Specifications, and other Contract Documents.

State number of Addenda received: \_\_\_\_\_.

It is the responsibility of the Proposer to ensure all Addenda have been received and acknowledged.

*By signing below, the Undersigned agree to comply with all terms and conditions contained herein.*

**Company:** \_\_\_\_\_

**Authorized Signature:** \_\_\_\_\_

**Title:** \_\_\_\_\_

The undersigned Proposer proposes to subcontract the following portion of Work:

Name & address of Sub-Contractor	Description of work to be performed	% of Contract
_____	_____	_____
_____	_____	_____
_____	_____	_____
_____	_____	_____

The undersigned Proposer acknowledges the right of the District to reject any and all Proposals submitted and to waive informalities and irregularities therein in the District's sole discretion. Proposer acknowledges that the District is not required to accept the Proposal of the "low bidder" or the "lowest proposal".

By submission of the Proposal, each Proposer certifies, and in the case of a joint Proposal each party thereto certifies as to their own organization, that this Proposal has been arrived at independently, without collusion, consultation, communication, or agreement as to any matter relating to this Proposal with any other Proposer or with any competitor.

**Pay Item Schedule Form**  
**CLIFTON SANITATION DISTRICT**  
**2023/2024 TREATMENT PLANT SITE SOLAR PROJECT**

**Company:** \_\_\_\_\_

Item No.	Description	Quantity	Unit	Unit Price	Extended Price
1	1.25 MW <sub>DC</sub> /1.00 MW <sub>AC</sub> Solar Array	1	LS	\$ _____	\$ _____
2	Backup Energy Storage System	1	LS	\$ _____	\$ _____
3	Interconnect and Transfer Switchgear	1	LS	\$ _____	\$ _____
4	Site Fencing and Roadwork	1	LS	\$ _____	\$ _____
5	Limited Notice To Proceed Obligation	1	LS	\$ _____	\$ _____
<b>TOTAL:</b>					<b>\$ _____</b>

Written Total Proposal Amount: \_\_\_\_\_  
 \_\_\_\_\_

This Page Intentionally Left Blank



## **Appendix A**

# **Clifton Sanitation District Additional Documentation**

Proposer is required to submit

## **STATEMENT OF PROPOSERS QUALIFICATIONS**

---

All questions must be answered and the data given must be clear and comprehensive. This statement must be notarized. If necessary, questions may be answered on separate attached sheets. The Proposer may submit any additional information he desires.

1. Name of Proposer:
  
2. Permanent main office address:
  
3. When organized:
  
4. If a corporation or a limited liability, give the state where the entity was formed and advise if the entity is authorized to do business in the State of Colorado:
  
5. How many years have you been engaged in contracting business under your present trade name?
  
6. Contracts on hand: (schedule these, showing amount of each contract and the appropriate anticipated dates of completion.)
  
7. Have you ever failed to complete any work awarded to you?  
  
If so, where and why?
  
8. Have you ever defaulted on a contract?  
  
If so, where and why?

9. List the more important similar projects recently completed by your company, stating the approximate cost for each, and the month and year completed:
  
10. List your major equipment available for this contract.
  
11. Describe your experience in construction work similar in importance to this project:
  
12. Can you provide personnel certified as work zone traffic control supervisors (A.T.S.S.A., or I.M.S.A.) for the performance of this contract?  

Not required for this project
  
13. Give bank references:
  
14. Will you, upon request, fill out a detailed financial statement and furnish any other information that may be required by the District?

The undersigned hereby authorizes and requests any person, firm or corporation to furnish any information requested by the District in verification of the recitals comprising this Statement of Proposer's Qualifications:

Dated at:

This \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

Name of Proposer

By: \_\_\_\_\_

Title: \_\_\_\_\_

State of \_\_\_\_\_ )

ss.

County of \_\_\_\_\_ )

Being duly sworn deposes and says that his is \_\_\_\_\_ of \_\_\_\_\_ and that the answers to the foregoing questions and all statements therein contained are true and correct.

Subscribed and sworn to before me this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_  
Notary Public

\_\_\_\_\_  
Address

(seal)

My Commission Expires: \_\_\_\_\_

## **Appendix B**

### **Utility Bills and 15-Minute Interval Data**

## Dropbox Link for Xcel Data

[https://www.dropbox.com/scl/fo/v7c8qbycthrhixw1n4sjh/h?rlkey=shro  
xuccql9c2p3f7rrtxitag&dl=0](https://www.dropbox.com/scl/fo/v7c8qbycthrhixw1n4sjh/h?rlkey=shro<br/>xuccql9c2p3f7rrtxitag&dl=0)



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>02/06/2023</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		812217077	01/17/2023	<b>\$20,276.30</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	30° F	<b>31° F</b>
Electricity kWh	76.9	<b>57.1</b>
Electricity Cost	\$8.27	<b>\$6.98</b>

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 02/06/23

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 1012929383

### METER READING INFORMATION

METER 82828912			
Read Dates: 12/01/22 - 01/04/23 (34 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	30629 Actual	28686 Actual	1943 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	1943 kWh	\$0.053140	\$103.25
Trans Cost Adj	1943 kWh	\$0.000860	\$1.67
Elec Commodity Adj	1714.41 kWh	\$0.039050	\$66.95
Elec Commodity Adj	228.59 kWh	\$0.037120	\$8.49
Demand Side Mgmt Cost	1714.41 kWh	\$0.001390	\$2.38
Demand Side Mgmt Cost	228.59 kWh	\$0.001570	\$0.36
Purch Cap Cost Adj	1714.41 kWh	\$0.003460	\$5.93
Purch Cap Cost Adj	228.59 kWh	\$0.003210	\$0.73
GRSA E	1943 kWh	\$0.011724	\$22.78
Trans Elec Plan	228.59 kWh	\$0.000100	\$0.02
EGCRR	1943 kWh	\$0.004530	\$8.80
Renew. Energy Std Adj			\$2.23
Colo Energy Plan Adj			\$2.23
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$237.25</b>

**Premises Total**

**\$237.25**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>02/06/2023</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		812217077	01/17/2023	<b>\$20,276.30</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 02/06/23

**ELECTRICITY SERVICE DETAILS**

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 1012929691

DAILY AVERAGES	Last Year	This Year
Temperature	31° F	31° F
Electricity kWh	192.7	241.4
Electricity Cost	\$19.83	\$25.61

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 11/30/22 - 01/03/23 (34 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	202032 Actual	193826 Actual	8206 kWh
Demand	Actual		19.388 kW
Billable Demand			19 kW

**ELECTRICITY CHARGES**

**RATE: SG Secondary General**

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	8206 kWh	\$0.007910	\$64.91
Elec Commodity Adj	7481.94 kWh	\$0.039050	\$292.17
Elec Commodity Adj	724.06 kWh	\$0.037120	\$26.88
GRSA E	8206 kWh	\$0.003230	\$26.51
EGCRR	8206 kWh	\$0.004530	\$37.17
Distribution Demand	19 kW	\$6.170000	\$117.23
Gen & Transm Demand	19 kW	\$9.090000	\$172.71
Trans Cost Adj	19 kW	\$0.250000	\$4.75
Demand Side Mgmt Cost	1.68 kW	\$0.490000	\$0.82
Demand Side Mgmt Cost	17.32 kW	\$0.420000	\$7.27
Purch Cap Cost Adj	17.32 kW	\$1.000000	\$17.32
Purch Cap Cost Adj	1.68 kW	\$0.930000	\$1.56
Trans Elec Plan	1.68 kW	\$0.030000	\$0.05
Renew. Energy Std Adj			\$8.17
Colo Energy Plan Adj			\$8.17
GRSA			\$43.23
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$870.80</b>
<b>Premises Total</b>			<b>\$870.80</b>

099313 2/3



**DON'T GET SCAMMED.**

Scammers can spoof phone numbers to look like the call is coming from us. If someone calls and threatens to turn off your power if you don't pay immediately, or asks for your account number to refund an overpayment, hang up and check your account status using My Account, our Xcel Energy mobile app, or call us at **800-895-4999**.

01/17/2023

53-1000657-4





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>02/06/2023</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		812217077	01/17/2023	<b>\$20,276.30</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 02/02/23


### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 1012929656

METER READING INFORMATION			
<b>METER 20040017</b>			
Read Dates: 11/30/22 - 12/31/22 (31 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	173689 Actual	0 Actual	173689 kWh
Demand	Actual		309 kW
Billable Demand			309 kW

DAILY AVERAGES	Last Year	This Year
Temperature	33° F	31° F
Electricity kWh	5311.9	5602.9
Electricity Cost	\$317.56	\$391.55

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	31° F	31° F
Gas Therms	186.2	193.9
Gas Cost	\$138.11	\$212.19

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	173689 kWh	\$0.007910	\$1,373.88
Elec Commodity Adj	173689 kWh	\$0.039050	\$6,782.56
GRSA E	173689 kWh	\$0.003230	\$561.02
EGCRR	173689 kWh	\$0.004530	\$786.81
Distribution Demand	309 kW	\$6.170000	\$1,906.53
Gen & Transm Demand	309 kW	\$9.090000	\$2,808.81
Trans Cost Adj	309 kW	\$0.250000	\$77.25
Demand Side Mgmt Cost	309 kW	\$0.420000	\$129.78
Purch Cap Cost Adj	309 kW	\$1.000000	\$309.00
Renew. Energy Std Adj			\$146.60
Colo Energy Plan Adj			\$146.60
GRSA			\$668.20
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$15,738.92</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 02/02/23

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0494516902

METER READING INFORMATION			
<b>METER 10001115</b>			
Read Dates: 12/01/22 - 01/03/23 (33 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	474887 Actual	468690 Actual	6197 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	6197 ccf	x 1.032717	<b>6399</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial


DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$45.88
Usage Charge	6399 therms	\$0.250770	\$1,604.68
Interstate Pipeline	6399 therms	\$0.050900	\$325.71
DSMCA			\$43.86
GRSA-P			-\$12.55 <b>CR</b>
Natural Gas	5911.71 therms	\$0.701600	\$4,147.66
Natural Gas 1 Qtr	487.29 therms	\$0.736100	\$358.69
EGCRR	6399 therms	\$0.072210	\$462.07
GRSA			\$25.65





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>01/06/2023</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		808524823	12/15/2022	<b>\$18,143.19</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	43° F	<b>37° F</b>
Electricity kWh	46.6	<b>33.7</b>
Electricity Cost	\$5.14	<b>\$4.31</b>

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 01/05/23

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 1007346817

### METER READING INFORMATION

METER 82828912			
Read Dates: 11/01/22 - 12/01/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	28686 Actual	27674 Actual	1012 kWh


### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	1012 kWh	\$0.053140	\$53.78
Trans Cost Adj	1012 kWh	\$0.000860	\$0.87
Elec Commodity Adj	1012 kWh	\$0.039050	\$39.52
Demand Side Mgmt Cost	1012 kWh	\$0.001390	\$1.41
Purch Cap Cost Adj	1012 kWh	\$0.003460	\$3.50
GRSA E	1012 kWh	\$0.011700	\$11.84
EGCRR	1012 kWh	\$0.004530	\$4.58
Renew. Energy Std Adj			\$1.22
Colo Energy Plan Adj			\$1.22
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$129.37</b>

**Premises Total**

**\$129.37**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_\_\_ \$10 \_\_\_\_\_ \$5 \_\_\_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>01/06/2023</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		808524823	12/15/2022	<b>\$18,143.19</b>

SERVICE ADDRESS: 374 32ND ROAD GRAND JUNCTION, CO 81501  
 NEXT READ DATE: 01/05/23

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300113249  
 INVOICE NUMBER: 1007346423

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 10/28/22 - 11/30/22 (33 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	193826 Actual	187984 Actual	5842 kWh
Demand	Actual		17.772 kW
Billable Demand			18 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	5842 kWh	\$0.007910	\$46.21
Elec Commodity Adj	5842 kWh	\$0.039050	\$228.13
GRSA E	5842 kWh	\$0.003230	\$18.87
EGCRR	5842 kWh	\$0.004530	\$26.46
Distribution Demand	18 kW	\$6.170000	\$111.06
Gen & Transm Demand	18 kW	\$9.090000	\$163.62
Trans Cost Adj	18 kW	\$0.250000	\$4.50
Demand Side Mgmt Cost	18 kW	\$0.420000	\$7.56
Purch Cap Cost Adj	18 kW	\$1.000000	\$18.00
Renew. Energy Std Adj			\$6.80
Colo Energy Plan Adj			\$6.80
GRSA			\$39.46
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$719.35</b>

### Premises Total

**\$719.35**

DAILY AVERAGES	Last Year	This Year
Temperature	43° F	38° F
Electricity kWh	106.2	177.0
Electricity Cost	\$12.66	\$21.80

074722 2/5



## WANT HELP MANAGING YOUR ENERGY BILL?

Let us help you manage your bill. From bill stabilization, to payment assistance, and checking your usage rates, we have solutions that are right just for you.

Find out more at [xcelenergy.com/WaysToSave](https://www.xcelenergy.com/WaysToSave).

12/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>01/06/2023</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	808524823	12/15/2022	<b>\$18,143.19</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 01/04/23

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 1007346503

### METER READING INFORMATION

METER 20040017			
Read Dates: 10/31/22 - 11/30/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	160116 Actual	0 Actual	160116 kWh
Demand	Actual		318 kW
Billable Demand			318 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	160116 kWh	\$0.007910	\$1,266.52
Elec Commodity Adj	160116 kWh	\$0.039050	\$6,252.53
GRSA E	160116 kWh	\$0.003230	\$517.17
EGCRR	160116 kWh	\$0.004530	\$725.33
Distribution Demand	318 kW	\$6.170000	\$1,962.06
Gen & Transm Demand	318 kW	\$9.090000	\$2,890.62
Trans Cost Adj	318 kW	\$0.250000	\$79.50
Demand Side Mgmt Cost	318 kW	\$0.420000	\$133.56
Purch Cap Cost Adj	318 kW	\$1.000000	\$318.00
Renew. Energy Std Adj			\$141.35
Colo Energy Plan Adj			\$141.35
GRSA			\$671.47
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$15,141.34</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 01/04/23

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0492389593

### METER READING INFORMATION

METER 10001115			
Read Dates: 11/01/22 - 12/01/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	468690 Actual	464536 Actual	4154 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	4154 ccf	x 1.020028	<b>4237</b> therms


### NATURAL GAS CHARGES

### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$45.88
Usage Charge	4237 therms	\$0.250770	\$1,062.51
Interstate Pipeline	4237 therms	\$0.050900	\$215.66
DSMCA			\$29.48
Natural Gas 4 Qtr	4088.67 therms	\$0.953200	\$3,897.32
GRSA-P			- \$9.54 <b>CR</b>
Natural Gas	148.33 therms	\$0.701600	\$104.07
EGCRR	4237 therms	\$0.072210	\$305.95
GRSA			\$18.62

DAILY AVERAGES	Last Year	This Year
Temperature	43° F	37° F
Electricity kWh	5441.4	5337.2
Electricity Cost	\$334.92	\$386.53

### YOUR MONTHLY NATURAL GAS USAGE




DAILY AVERAGES	Last Year	This Year
Temperature	43° F	37° F
Gas Therms	67.4	141.2
Gas Cost	\$53.20	\$189.02





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>12/06/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		804581294	11/15/2022	<b>\$14,016.46</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	52° F	54° F
Electricity kWh	25.8	7.8
Electricity Cost	\$3.05	\$1.26

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 12/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 1001986334

### METER READING INFORMATION

METER 82828912			
Read Dates: 09/30/22 - 11/01/22 (32 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27674 Actual	27426 Actual	248 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	248 kWh	\$0.053140	\$13.18
Trans Cost Adj	248 kWh	\$0.000860	\$0.21
Elec Commodity Adj	248 kWh	\$0.039050	\$9.68
Demand Side Mgmt Cost	248 kWh	\$0.001390	\$0.34
Purch Cap Cost Adj	248 kWh	\$0.003460	\$0.86
GRSA E	248 kWh	\$0.011700	\$2.90
EGCRR	248 kWh	\$0.004530	\$1.12
Renew. Energy Std Adj			\$0.37
Colo Energy Plan Adj			\$0.37
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$40.46</b>

**Premises Total**

**\$40.46**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_\_\_ \$10 \_\_\_\_\_ \$5 \_\_\_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>12/06/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		804581294	11/15/2022	<b>\$14,016.46</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 12/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 1001986137

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 09/29/22 - 10/28/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	187984 Actual	186316 Actual	1668 kWh
Demand	Actual		10.157 kW
Billable Demand			12 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	1668 kWh	\$0.007910	\$13.19
Elec Commodity Adj	57.52 kWh	\$0.033820	\$1.95
Elec Commodity Adj	1610.48 kWh	\$0.039050	\$62.89
GRSA E	1668 kWh	\$0.003230	\$5.39
EGCRR	1668 kWh	\$0.004530	\$7.56
Distribution Demand	12 kW	\$6.170000	\$74.04
Gen & Transm Demand	0.34 kW	\$15.150000	\$5.15
Gen & Transm Demand	9.66 kW	\$9.090000	\$87.81
Trans Cost Adj	10 kW	\$0.250000	\$2.50
Demand Side Mgmt Cost	10 kW	\$0.420000	\$4.20
Purch Cap Cost Adj	10 kW	\$1.000000	\$10.00
Renew. Energy Std Adj			\$3.32
Colo Energy Plan Adj			\$3.32
GRSA			\$24.12
Energy Assistance Chg			\$0.02
Energy Assistance Chg			\$0.72
<b>Total</b>			<b>\$347.31</b>
<b>Premises Total</b>			<b>\$347.31</b>

090333 2/5



## ACT NOW TO RECEIVE YOUR BONUS REBATES

SUBMIT YOUR PAPERWORK NOW to receive your bonus rebates on lighting equipment.

These bonus rebates expire soon:

- LED Grow Lighting Equipment: 50% bonus rebate
- LED Tubes: 50% bonus rebate
- LED Lighting Fixtures: 50% bonus rebate

Invoice date deadline: Nov. 15, 2022.

Submission deadline: Dec. 1, 2022.

Don't delay! Contact your Account Manager or connect with our Energy Advisors at **855-839-8862** or **EnergyEfficiency@xcelenergy.com**. Or scan QR Code for more information.



11/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>12/06/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	804581294	11/15/2022	<b>\$14,016.46</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 12/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 1001986848

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 09/30/22 - 10/31/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	166041 Actual	0 Actual	166041 kWh
Demand	Actual		317 kW
Billable Demand			317 kW

ELECTRICITY CHARGES		RATE: SG Secondary General	
DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	166041 kWh	\$0.007910	\$1,313.38
Elec Commodity Adj	166041 kWh	\$0.039050	\$6,483.90
GRSA E	166041 kWh	\$0.003230	\$536.31
EGCRR	166041 kWh	\$0.004530	\$752.17
Distribution Demand	317 kW	\$6.170000	\$1,955.89
Gen & Transm Demand	317 kW	\$9.090000	\$2,881.53
Trans Cost Adj	317 kW	\$0.250000	\$79.25
Demand Side Mgmt Cost	317 kW	\$0.420000	\$133.14
Purch Cap Cost Adj	317 kW	\$1.000000	\$317.00
Renew. Energy Std Adj			\$144.16
Colo Energy Plan Adj			\$144.16
GRSA			\$674.92
Energy Assistance Chg			\$0.75
<b>Total</b>			<b>\$15,457.69</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 12/02/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0490075115

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 10/03/22 - 11/01/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	464536 Actual	463361 Actual	1175 ccf

NATURAL GAS ADJUSTMENTS			
DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	1175 ccf	x 1.026481	<b>1206</b> therms

NATURAL GAS CHARGES		RATE: CSG Commercial	
DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.95
Usage Charge	1206 therms	\$0.167910	\$202.50
Interstate Pipeline	1206 therms	\$0.050900	\$61.39
Natural Gas 4 Qtr	1206 therms	\$0.953200	\$1,149.56
DSMCA			\$6.55
RDS			\$27.26
GRSA-P			\$35.50
EGCRR	168.79 therms	\$0.075010	\$12.66
EGCRR	1037.21 therms	\$0.072210	\$74.90

DAILY AVERAGES	Last Year	This Year
Temperature	52° F	54° F
Electricity kWh	5756.0	5356.2
Electricity Cost	\$338.67	\$386.50

### YOUR MONTHLY NATURAL GAS USAGE




DAILY AVERAGES	Last Year	This Year
Temperature	51° F	53° F
Gas Therms	71.1	41.6
Gas Cost	\$56.07	\$55.83





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>11/04/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		800491505	10/17/2022	<b>\$13,690.30</b>

## YOUR MONTHLY ELECTRICITY USAGE



**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 11/01/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0996280590

### METER READING INFORMATION

METER 82828912			
Read Dates: 08/31/22 - 09/30/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27426 Actual	27365 Actual	61 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	61 kWh	\$0.088520	\$5.40
Trans Cost Adj	61 kWh	\$0.000860	\$0.05
Elec Commodity Adj	61 kWh	\$0.033820	\$2.06
Demand Side Mgmt Cost	61 kWh	\$0.001390	\$0.08
Purch Cap Cost Adj	61 kWh	\$0.003460	\$0.21
GRSA E	61 kWh	\$0.011700	\$0.71
EGCRR	61 kWh	\$0.004530	\$0.28
Renew. Energy Std Adj			\$0.18
Colo Energy Plan Adj			\$0.18
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$20.33</b>
<b>Premises Total</b>			<b>\$20.33</b>

## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

#### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_







MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>11/04/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		800491505	10/17/2022	<b>\$13,690.30</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 11/01/22

**ELECTRICITY SERVICE DETAILS**

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0996279696

DAILY AVERAGES	Last Year	This Year
Temperature	70° F	72° F
Electricity kWh	56.5	38.2
Electricity Cost	\$19.07	\$10.72

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 08/30/22 - 09/29/22 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	186316 Actual	185169 Actual	1147 kWh
Demand	Actual		6.9 kW
Billable Demand			12 kW

**ELECTRICITY CHARGES**

**RATE: SG Secondary General**

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	1147 kWh	\$0.007910	\$9.07
Elec Commodity Adj	1147 kWh	\$0.033820	\$38.79
GRSA E	1147 kWh	\$0.003230	\$3.70
EGCRR	1147 kWh	\$0.004530	\$5.20
Distribution Demand	12 kW	\$6.170000	\$74.04
Gen & Transm Demand	7 kW	\$15.150000	\$106.05
Trans Cost Adj	7 kW	\$0.250000	\$1.75
Demand Side Mgmt Cost	7 kW	\$0.420000	\$2.94
Purch Cap Cost Adj	7 kW	\$1.000000	\$7.00
Trans Elec Plan	0.23 kW	\$0.180000	\$0.04
Renew. Energy Std Adj			\$3.11
Colo Energy Plan Adj			\$3.11
GRSA			\$25.10
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$321.53</b>
<b>Premises Total</b>			<b>\$321.53</b>



**STAY AWAY. STAY SAFE.**

Always assume that electric lines and equipment are energized, even if they do not appear to be "live". Stay at least 25 feet away from downed lines.

Learn more at [xcelenergy.com/Safety](http://xcelenergy.com/Safety).

074083 2/5



10/17/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>11/04/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	800491505	10/17/2022	<b>\$13,690.30</b>

SERVICE ADDRESS: 3215 D RD CLIFTON, CO 81520-9101  
NEXT READ DATE: 11/02/22

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 304061947  
INVOICE NUMBER: 0996280014

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 08/31/22 - 09/30/22 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	173284 Actual	0 Actual	173284 kWh
Demand	Actual		366 kW
Billable Demand			366 kW

DAILY AVERAGES	Last Year	This Year
Temperature	69° F	<b>71° F</b>
Electricity kWh	6241.2	<b>5776.1</b>
Electricity Cost	\$395.42	<b>\$438.59</b>

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	68° F	<b>70° F</b>
Gas Therms	3.6	<b>2.6</b>
Gas Cost	\$3.98	<b>\$5.09</b>

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	173284 kWh	\$0.007910	\$1,370.68
Elec Commodity Adj	173284 kWh	\$0.033820	\$5,860.46
GRSA E	173284 kWh	\$0.003230	\$559.71
EGCRR	173284 kWh	\$0.004530	\$784.98
Distribution Demand	366 kW	\$6.170000	\$2,258.22
Gen & Transm Demand	366 kW	\$15.150000	\$5,544.90
Trans Cost Adj	366 kW	\$0.250000	\$91.50
Demand Side Mgmt Cost	366 kW	\$0.420000	\$153.72
Purch Cap Cost Adj	366 kW	\$1.000000	\$366.00
Renew. Energy Std Adj			\$172.51
Colo Energy Plan Adj			\$172.51
GRSA			\$1,004.42
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$18,381.24</b>

SERVICE ADDRESS: 3215 D RD CLIFTON, CO 81520-9101  
NEXT READ DATE: 11/02/22

### NATURAL GAS SERVICE DETAILS

PREMISES NUMBER: 304061947  
INVOICE NUMBER: 0487673395

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 09/01/22 - 10/03/22 (32 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	463361 Actual	463281 Actual	80 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	80 ccf	x 1.025426	<b>82</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	82 therms	\$0.163600	\$13.42
Interstate Pipeline	24.93 therms	\$0.057400	\$1.43
Interstate Pipeline	57.07 therms	\$0.050900	\$2.90
DSMCA			\$1.52
RDS			\$6.79
GRSA-P			\$8.89
Natural Gas 3 Qtr	24.93 therms	\$0.880600	\$21.95
Natural Gas 4 Qtr	57.07 therms	\$0.953200	\$54.40





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>10/05/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		796427138	09/15/2022	<b>\$13,794.71</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	77° F	79° F
Electricity kWh	1.4	2.2
Electricity Cost	\$0.57	\$0.72

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 10/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0990439211

### METER READING INFORMATION

METER 82828912			
Read Dates: 08/02/22 - 08/31/22 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27365 Actual	27300 Actual	65 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	65 kWh	\$0.088520	\$5.75
Trans Cost Adj	65 kWh	\$0.000860	\$0.06
Elec Commodity Adj	65 kWh	\$0.033820	\$2.20
Demand Side Mgmt Cost	65 kWh	\$0.001390	\$0.09
Purch Cap Cost Adj	65 kWh	\$0.003460	\$0.22
GRSA E	65 kWh	\$0.011700	\$0.76
Trans Elec Plan	65 kWh	\$0.000540	\$0.04
EGCRR	38.10 kWh	\$0.004530	\$0.17
Renew. Energy Std Adj			\$0.19
Colo Energy Plan Adj			\$0.19
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$20.85</b>

**Premises Total**

**\$20.85**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>10/05/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		796427138	09/15/2022	<b>\$13,794.71</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 10/03/22

**ELECTRICITY SERVICE DETAILS**

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0990438957

DAILY AVERAGES	Last Year	This Year
Temperature	76° F	79° F
Electricity kWh	42.5	87.2
Electricity Cost	\$11.53	\$21.46

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 08/03/22 - 08/30/22 (27 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	185169 Actual	182815 Estimate	2354 kWh
Demand	Actual		16.053 kW
Billable Demand			16 kW

**ELECTRICITY CHARGES**

**RATE: SG Secondary General**

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	2354 kWh	\$0.007910	\$18.62
Elec Commodity Adj	2354 kWh	\$0.033820	\$79.61
GRSA E	2354 kWh	\$0.003230	\$7.60
EGCRR	1394.96 kWh	\$0.004530	\$6.32
Distribution Demand	16 kW	\$6.170000	\$98.72
Gen & Transm Demand	16 kW	\$15.150000	\$242.40
Trans Cost Adj	16 kW	\$0.250000	\$4.00
Demand Side Mgmt Cost	16 kW	\$0.420000	\$6.72
Purch Cap Cost Adj	16 kW	\$1.000000	\$16.00
Trans Elec Plan	16 kW	\$0.180000	\$2.88
Renew. Energy Std Adj			\$5.63
Colo Energy Plan Adj			\$5.63
GRSA			\$43.69
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$579.45</b>
<b>Premises Total</b>			<b>\$579.45</b>

082785 2/5



**DON'T GET SCAMMED.**

Scammers can spoof phone numbers to look like the call is coming from us. If someone calls and threatens to turn off your power if you don't pay immediately, or asks for your account number to refund an overpayment, hang up and check your account status using My Account, our Xcel Energy mobile app, or call us at **800-895-4999**.

09/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>10/05/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	796427138	09/15/2022	<b>\$13,794.71</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 10/04/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0990439555

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 07/31/22 - 08/31/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	182151 Actual	0 Actual	182151 kWh
Demand	Actual		360 kW
Billable Demand			360 kW

DAILY AVERAGES	Last Year	This Year
Temperature	76° F	79° F
Electricity kWh	5933.2	5875.8
Electricity Cost	\$388.89	\$422.44

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	76° F	79° F
Gas Therms	1.3	0.5
Gas Cost	\$2.32	\$2.29

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	182151 kWh	\$0.007910	\$1,440.81
Elec Commodity Adj	182151 kWh	\$0.033820	\$6,160.35
GRSA E	182151 kWh	\$0.003230	\$588.35
EGCRR	99889.26 kWh	\$0.004530	\$452.50
Distribution Demand	360 kW	\$6.170000	\$2,221.20
Gen & Transm Demand	360 kW	\$15.150000	\$5,454.00
Trans Cost Adj	360 kW	\$0.250000	\$90.00
Demand Side Mgmt Cost	360 kW	\$0.420000	\$151.20
Purch Cap Cost Adj	360 kW	\$1.000000	\$360.00
Trans Elec Plan	360 kW	\$0.180000	\$64.80
Renew. Energy Std Adj			\$175.69
Colo Energy Plan Adj			\$175.69
GRSA			\$998.13
Energy Assistance Chg			\$0.50

### Total

**\$18,374.35**

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 10/04/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0485287994

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 08/01/22 - 09/01/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	463281 Actual	463266 Actual	15 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	15 ccf	x 1.024648	<b>15</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	15 therms	\$0.163600	\$2.45
Interstate Pipeline	15 therms	\$0.057400	\$0.86
DSMCA			\$1.23
Natural Gas 3 Qtr	15 therms	\$0.880600	\$13.21
RDS			\$0.17
GRSA-P			\$7.19
EGCRR	8.71 therms	\$0.075010	\$0.65





MAILING ADDRESS		ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4	09/02/2022
		STATEMENT NUMBER	STATEMENT DATE
		792063452	08/15/2022
			AMOUNT DUE
			<b>\$13,630.37</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	82° F	81° F
Electricity kWh	2.0	2.0
Electricity Cost	\$0.61	\$0.64

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 09/01/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0984504562

### METER READING INFORMATION

METER 82828912			
Read Dates: 07/01/22 - 08/02/22 (32 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27300 Actual	27237 Actual	63 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	63 kWh	\$0.088520	\$5.58
Trans Cost Adj	63 kWh	\$0.000860	\$0.05
Elec Commodity Adj	63 kWh	\$0.033820	\$2.13
Demand Side Mgmt Cost	63 kWh	\$0.001390	\$0.09
Purch Cap Cost Adj	63 kWh	\$0.003460	\$0.22
GRSA E	63 kWh	\$0.011700	\$0.74
Trans Elec Plan	63 kWh	\$0.000540	\$0.03
Renew. Energy Std Adj			\$0.19
Colo Energy Plan Adj			\$0.19
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$20.40</b>

**Premises Total**

**\$20.40**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_





MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>09/02/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	792063452	08/15/2022	<b>\$13,630.37</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 09/01/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0984504106

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 07/05/22 - 08/03/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	182815 Estimate	180216 Estimate	2599 kWh
Demand	Estimate		16.304 kW
Billable Demand			16 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	2599 kWh	\$0.007910	\$20.56
Elec Commodity Adj	2599 kWh	\$0.033820	\$87.90
GRSA E	2599 kWh	\$0.003230	\$8.39
Distribution Demand	16 kW	\$6.170000	\$98.72
Gen & Transm Demand	16 kW	\$15.150000	\$242.40
Trans Cost Adj	16 kW	\$0.250000	\$4.00
Demand Side Mgmt Cost	16 kW	\$0.420000	\$6.72
Purch Cap Cost Adj	16 kW	\$1.000000	\$16.00
Trans Elec Plan	16 kW	\$0.180000	\$2.88
Renew. Energy Std Adj			\$5.73
Colo Energy Plan Adj			\$5.73
GRSA			\$43.90
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$584.56</b>

### Premises Total

**\$584.56**

### INFORMATION ABOUT YOUR BILL

This bill reflects an estimate. Actual charges will be billed once a meter reading is established. If you feel this estimate is above or below your average billing, please contact us at 1-800-481-4700.

DAILY AVERAGES	Last Year	This Year
Temperature	81° F	82° F
Electricity kWh	138.3	89.6
Electricity Cost	\$26.50	\$20.16

045377 2/3



08/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>09/02/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	792063452	08/15/2022	<b>\$13,630.37</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 09/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0984503774

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 06/30/22 - 07/31/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	181520 Actual	0 Actual	181520 kWh
Demand	Actual		373 kW
Billable Demand			373 kW

DAILY AVERAGES	Last Year	This Year
Temperature	82° F	81° F
Electricity kWh	5869.2	5855.5
Electricity Cost	\$387.38	\$417.12

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	82° F	81° F
Gas Therms	0.5	0.4
Gas Cost	\$1.72	\$2.15

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	181520 kWh	\$0.007910	\$1,435.82
Elec Commodity Adj	181520 kWh	\$0.033820	\$6,139.01
GRSA E	181520 kWh	\$0.003230	\$586.31
Distribution Demand	373 kW	\$6.170000	\$2,301.41
Gen & Transm Demand	373 kW	\$15.150000	\$5,650.95
Trans Cost Adj	373 kW	\$0.250000	\$93.25
Demand Side Mgmt Cost	373 kW	\$0.420000	\$156.66
Purch Cap Cost Adj	373 kW	\$1.000000	\$373.00
Trans Elec Plan	373 kW	\$0.180000	\$67.14
Renew. Energy Std Adj			\$178.73
Colo Energy Plan Adj			\$178.73
GRSA			\$1,027.78
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$18,230.42</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 09/02/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0482842442

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 07/01/22 - 08/01/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	463266 Actual	463254 Actual	12 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	12 ccf	x 1.014858	12 therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	12 therms	\$0.163600	\$1.96
Interstate Pipeline	12 therms	\$0.057400	\$0.69
DSMCA			\$1.21
Natural Gas 3 Qtr	12 therms	\$0.880600	\$10.57
GRSA-P			\$7.11
GRSA			\$0.76
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$66.68</b>







MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>08/04/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		788025797	07/15/2022	<b>\$13,306.46</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 08/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0978389680

### METER READING INFORMATION

METER 66009067				Read Dates: 06/01/22 - 07/05/22 (34 Days)
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE	
Total Energy	180216 Estimate	174438 Actual	5778 kWh	
Demand	Estimate		24.131 kW	
Billable Demand			24 kW	

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	5778 kWh	\$0.007910	\$45.70
Elec Commodity Adj	4928.29 kWh	\$0.030530	\$150.46
Elec Commodity Adj	849.71 kWh	\$0.033820	\$28.74
GRSA E	5778 kWh	\$0.003271	\$18.90
Distribution Demand	24 kW	\$6.170000	\$148.08
Gen & Transm Demand	24 kW	\$15.150000	\$363.60
Trans Cost Adj	24 kW	\$0.250000	\$6.00
Demand Side Mgmt Cost	20.47 kW	\$0.470000	\$9.62
Demand Side Mgmt Cost	3.53 kW	\$0.420000	\$1.48
Purch Cap Cost Adj	24 kW	\$1.000000	\$24.00
Trans Elec Plan	24 kW	\$0.180000	\$4.32
Renew. Energy Std Adj			\$9.08
Colo Energy Plan Adj			\$9.08
GRSA			\$66.21
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$926.90</b>

**Premises Total**

**\$926.90**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>08/04/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		788025797	07/15/2022	<b>\$13,306.46</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 08/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0978389444

METER READING INFORMATION			
<b>METER 20040017</b> Read Dates: 05/31/22 - 06/30/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	181229 Actual	0 Actual	181229 kWh
Demand	Actual		373 kW
Billable Demand			373 kW

DAILY AVERAGES	Last Year	This Year
Temperature	77° F	74° F
Electricity kWh	6198.2	6041.0
Electricity Cost	\$386.37	\$409.08

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	77° F	75° F
Gas Therms	1.3	1.2
Gas Cost	\$2.18	\$2.64

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	181229 kWh	\$0.007910	\$1,433.52
Elec Commodity Adj	181229 kWh	\$0.030530	\$5,532.92
GRSA E	181229 kWh	\$0.003280	\$594.43
Distribution Demand	373 kW	\$6.170000	\$2,301.41
Gen & Transm Demand	373 kW	\$15.150000	\$5,650.95
Trans Cost Adj	373 kW	\$0.250000	\$93.25
Demand Side Mgmt Cost	373 kW	\$0.470000	\$175.31
Purch Cap Cost Adj	373 kW	\$1.000000	\$373.00
Trans Elec Plan	373 kW	\$0.180000	\$67.14
Renew. Energy Std Adj			\$173.08
Colo Energy Plan Adj			\$173.08
GRSA			\$1,045.46
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$17,655.18</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 08/02/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0480551429

METER READING INFORMATION			
<b>METER 10001115</b> Read Dates: 06/01/22 - 07/01/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	463254 Actual	463217 Actual	37 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	37 ccf	x 1.008444	<b>37</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	37 therms	\$0.163600	\$6.05
Interstate Pipeline	37 therms	\$0.057400	\$2.12
DSMCA			\$0.77
GRSA-P			\$7.75
Natural Gas 2 Qtr	36.95 therms	\$0.469900	\$17.36
Natural Gas 3 Qtr	0.05 therms	\$0.880600	\$0.04
GRSA			\$0.83





MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	07/22/2022
	STATEMENT NUMBER	STATEMENT DATE
	786201556	07/01/2022
		AMOUNT DUE
		\$5.86

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	77° F	75° F
Electricity kWh	2.9	2.2
Electricity Cost	\$0.76	\$0.70

SERVICE ADDRESS: 3209 D RD GRAND JUNCTION, CO 81503  
NEXT READ DATE: 08/03/22

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300039967  
INVOICE NUMBER: 0975531022

### METER READING INFORMATION

METER 82828912			
Read Dates: 06/02/22 - 07/01/22 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27237 Actual	27174 Actual	63 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	63 kWh	\$0.088520	\$5.58
Trans Cost Adj	63 kWh	\$0.000860	\$0.05
Elec Commodity Adj	60.83 kWh	\$0.030530	\$1.86
Elec Commodity Adj	2.17 kWh	\$0.033820	\$0.07
Demand Side Mgmt Cost	60.83 kWh	\$0.001770	\$0.11
Demand Side Mgmt Cost	2.17 kWh	\$0.001390	\$0.00
Purch Cap Cost Adj	63 kWh	\$0.003460	\$0.22
GRSA E	63 kWh	\$0.011905	\$0.75
Trans Elec Plan	63 kWh	\$0.000540	\$0.03
Renew. Energy Std Adj			\$0.19
Colo Energy Plan Adj			\$0.19
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$20.23</b>

### NON-RECURRING CHARGES / CREDITS DETAILS

DESCRIPTION	CHARGE
Quality of Svc RWT Credit Premise # 300039967	-\$4.79 CR
<b>Total</b>	<b>-\$4.79 CR</b>

### Premises Total

**\$15.44**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. CHECK THE RED BOX on the front-left side of this payment stub AND select a tax-deductible contribution below.


#### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/28/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		783168325	06/09/2022	<b>\$10,705.76</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	64° F	62° F
Electricity kWh	3.3	2.1
Electricity Cost	\$0.68	\$0.60

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 07/05/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0970977992

### METER READING INFORMATION

METER 82828912			
Read Dates: 05/03/22 - 06/02/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27174 Actual	27112 Actual	62 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	57.87 kWh	\$0.053140	\$3.08
Commercial Service	4.13 kWh	\$0.088520	\$0.37
Trans Cost Adj	62 kWh	\$0.000860	\$0.05
Elec Commodity Adj	62 kWh	\$0.030530	\$1.89
Demand Side Mgmt Cost	62 kWh	\$0.001770	\$0.11
Purch Cap Cost Adj	62 kWh	\$0.003460	\$0.21
GRSA E	62 kWh	\$0.011800	\$0.73
Trans Elec Plan	62 kWh	\$0.000540	\$0.03
RDA	57.87 kWh	\$0.002730	\$0.16
Renew. Energy Std Adj			\$0.16
Colo Energy Plan Adj			\$0.16
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$18.13</b>

### Premises Total

**\$18.13**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

#### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	06/28/2022
	STATEMENT NUMBER	STATEMENT DATE
	783168325	06/09/2022
		AMOUNT DUE
		<b>\$10,705.76</b>

DAILY AVERAGES	Last Year	This Year
Temperature	64° F	63° F
Electricity kWh	72.7	54.1
Electricity Cost	\$36.07	\$26.07

### CANCELED INVOICES

DESCRIPTION	DETAILS	CREDIT
Canceled Invoice Number	966926143	
Credit Invoice Period	04/05/22 - 05/04/22	
Credit Previous Billed Amount		- \$478.71 CR
<b>Total</b>		<b>- \$478.71 CR</b>

SERVICE ADDRESS: 374 32ND ROAD GRAND JUNCTION, CO 81501

NEXT READ DATE: 06/03/22

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300113249

INVOICE NUMBER: 0970977962

METER READING INFORMATION			
METER 66009067			
Read Dates: 04/05/22 - 05/04/22 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	173667 Estimate	172896 Estimate	771 kWh
Demand	Estimate		14.022 kW
Billable Demand			14 kW

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	771 kWh	\$0.007910	\$6.10
Elec Commodity Adj	771 kWh	\$0.030530	\$23.54
GRSA E	771 kWh	\$0.003280	\$2.53
Distribution Demand	14 kW	\$6.170000	\$86.38
Gen & Transm Demand	14 kW	\$9.090000	\$127.26
Trans Cost Adj	14 kW	\$0.250000	\$3.50
Demand Side Mgmt Cost	14 kW	\$0.470000	\$6.58
Purch Cap Cost Adj	14 kW	\$1.000000	\$14.00
Trans Elec Plan	14 kW	\$0.180000	\$2.52
Renew. Energy Std Adj			\$3.45
Colo Energy Plan Adj			\$3.45
GRSA			\$28.93
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$349.87</b>

SERVICE ADDRESS: 374 32ND ROAD GRAND JUNCTION, CO 81501

NEXT READ DATE: 07/05/22

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300113249

INVOICE NUMBER: 0970977993

METER READING INFORMATION			
METER 66009067			
Read Dates: 05/04/22 - 06/01/22 (28 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	174438 Actual	173667 Estimate	771 kWh
Demand	Actual		16.304 kW
Billable Demand			16 kW

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	771 kWh	\$0.007910	\$6.10
Elec Commodity Adj	771 kWh	\$0.030530	\$23.54
GRSA E	771 kWh	\$0.003280	\$2.53

058255 2/5



06/09/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4		<b>06/28/2022</b>
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	783168325	06/09/2022	<b>\$10,705.76</b>



## STAY SAFE. CALL 811 BEFORE YOU DIG.

Whether it's a major project or just some gardening, be sure to call 811 before any digging. It's smart. It's easy. And it helps keep everyone safe.

For more information visit [xcelenergy.com/Safety](http://xcelenergy.com/Safety).



## ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Distribution Demand	16 kW	\$6.170000	\$98.72
Gen & Transm Demand	15.43 kW	\$9.090000	\$140.26
Gen & Transm Demand	0.57 kW	\$15.150000	\$8.64
Trans Cost Adj	16 kW	\$0.250000	\$4.00
Demand Side Mgmt Cost	16 kW	\$0.470000	\$7.52
Purch Cap Cost Adj	16 kW	\$1.000000	\$16.00
Trans Elec Plan	16 kW	\$0.180000	\$2.88
Renew. Energy Std Adj			\$3.87
Colo Energy Plan Adj			\$3.87
GRSA			\$32.70
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$392.26</b>
<b>Premises Total</b>			<b>\$263.42</b>

## INFORMATION ABOUT YOUR BILL

This bill reflects an estimate. Actual charges will be billed once a meter reading is established. If you feel this estimate is above or below your average billing, please contact us at 1-800-481-4700.

We found a billing error on your account. To correct our error, we canceled previous charges and rebilled your account to reflect the accurate amount owed. Be assured that all payments received before this corrected bill are properly credited to your account. We apologize for the inconvenience. Contact us at 1-800-481-4700 or at [xcelenergy.com](http://xcelenergy.com) with questions or if you need to discuss payment arrangements.



## DON'T GET SCAMMED.

Scammers can spoof phone numbers to look like the call is coming from us. If someone calls and threatens to turn off your power if you don't pay immediately, or asks for your account number to refund an overpayment, hang up and check your account status using My Account, our Xcel Energy mobile app, or call us at **800-895-4999**.



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/28/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		783168325	06/09/2022	<b>\$10,705.76</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 07/05/22


### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0970977996

METER READING INFORMATION			
<b>METER 20040017</b> Read Dates: 04/30/22 - 05/31/22 (31 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	174165 Actual	0 Actual	174165 kWh
Demand	Actual		317 kW
Billable Demand			317 kW

DAILY AVERAGES	Last Year	This Year
Temperature	64° F	62° F
Electricity kWh	5722.6	5618.2
Electricity Cost	\$320.97	\$324.81

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	64° F	62° F
Gas Therms	8.6	12.1
Gas Cost	\$6.63	\$10.91

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	174165 kWh	\$0.007910	\$1,377.65
Elec Commodity Adj	174165 kWh	\$0.030530	\$5,317.26
GRSA E	174165 kWh	\$0.003280	\$571.26
Distribution Demand	317 kW	\$6.170000	\$1,955.89
Gen & Transm Demand	317 kW	\$9.090000	\$2,881.53
Trans Cost Adj	317 kW	\$0.250000	\$79.25
Demand Side Mgmt Cost	317 kW	\$0.470000	\$148.99
Purch Cap Cost Adj	317 kW	\$1.000000	\$317.00
Trans Elec Plan	317 kW	\$0.180000	\$57.06
Renew. Energy Std Adj			\$134.42
Colo Energy Plan Adj			\$134.42
GRSA			\$693.81
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$13,710.17</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 07/05/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0477688057

METER READING INFORMATION			
<b>METER 10001115</b> Read Dates: 05/02/22 - 06/01/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	463217 Actual	462856 Actual	361 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	361 ccf	x 1.008444	<b>364</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	364 therms	\$0.163600	\$59.55
Interstate Pipeline	364 therms	\$0.057400	\$20.89
DSMCA			\$1.57
Natural Gas 2 Qtr	364 therms	\$0.469900	\$171.04
RDS			\$12.07
GRSA-P			\$16.04
GRSA			\$1.73

058255 3/5




06/09/2022

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/06/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		779945401	05/16/2022	<b>\$500.23</b>

### YOUR MONTHLY ELECTRICITY USAGE



**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 06/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0966927461

### METER READING INFORMATION

METER 82828912			
Read Dates: 04/04/22 - 05/03/22 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27112 Actual	27017 Actual	95 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	95 kWh	\$0.053140	\$5.05
Trans Cost Adj	95 kWh	\$0.000860	\$0.08
Elec Commodity Adj	95 kWh	\$0.030530	\$2.90
Demand Side Mgmt Cost	95 kWh	\$0.001770	\$0.17
Purch Cap Cost Adj	95 kWh	\$0.003460	\$0.33
GRSA E	95 kWh	\$0.011800	\$1.12
Trans Elec Plan	95 kWh	\$0.000540	\$0.05
RDA	95 kWh	\$0.002730	\$0.26
Renew. Energy Std Adj			\$0.19
Colo Energy Plan Adj			\$0.19
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$21.52</b>

**Premises Total**

**\$21.52**



### TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_







MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>06/06/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	779945401	05/16/2022	<b>\$500.23</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 06/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0966926143

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 04/05/22 - 05/04/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	176633 Estimate	172896 Estimate	3737 kWh
Demand	Actual		14.022 kW
Billable Demand			14 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	3737 kWh	\$0.007910	\$29.56
Elec Commodity Adj	3737 kWh	\$0.030530	\$114.09
GRSA E	3737 kWh	\$0.003280	\$12.26
Distribution Demand	14 kW	\$6.170000	\$86.38
Gen & Transm Demand	14 kW	\$9.090000	\$127.26
Trans Cost Adj	14 kW	\$0.250000	\$3.50
Demand Side Mgmt Cost	14 kW	\$0.470000	\$6.58
Purch Cap Cost Adj	14 kW	\$1.000000	\$14.00
Trans Elec Plan	14 kW	\$0.180000	\$2.52
Renew. Energy Std Adj			\$4.70
Colo Energy Plan Adj			\$4.70
GRSA			\$31.53
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$478.71</b>

### Premises Total

**\$478.71**

### INFORMATION ABOUT YOUR BILL

This bill reflects an estimate. Actual charges will be billed once a meter reading is established. If you feel this estimate is above or below your average billing, please contact us at 1-800-481-4700.

DAILY AVERAGES	Last Year	This Year
Temperature	52° F	53° F
Electricity kWh	72.7	128.9
Electricity Cost	\$12.28	\$16.51

042305 2/2



05/16/2022

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>05/26/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		778784435	05/06/2022	<b>\$10,430.04</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 06/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0965223874

### METER READING INFORMATION

METER 20040017			
Read Dates: 03/31/22 - 04/30/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	164950 Actual	0 Actual	164950 kWh
Demand	Actual		305 kW
Billable Demand			305 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	164950 kWh	\$0.007910	\$1,304.75
Elec Commodity Adj	164950 kWh	\$0.030530	\$5,035.92
GRSA E	164950 kWh	\$0.003280	\$541.04
Distribution Demand	305 kW	\$6.170000	\$1,881.85
Gen & Transm Demand	305 kW	\$9.090000	\$2,772.45
Trans Cost Adj	305 kW	\$0.250000	\$76.25
Demand Side Mgmt Cost	305 kW	\$0.470000	\$143.35
Purch Cap Cost Adj	305 kW	\$1.000000	\$305.00
Trans Elec Plan	305 kW	\$0.180000	\$54.90
Renew. Energy Std Adj			\$128.22
Colo Energy Plan Adj			\$128.22
GRSA			\$665.42
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$13,079.00</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 06/02/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0475284814

DAILY AVERAGES	Last Year	This Year
Temperature	53° F	52° F
Electricity kWh	5732.3	5498.3
Electricity Cost	\$328.51	\$318.11

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	54° F	53° F
Gas Therms	34.1	34.9
Gas Cost	\$21.01	\$27.70

## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!

There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20  \$10  \$5  Other





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>05/05/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		775885310	04/15/2022	<b>\$13,198.23</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	46° F	44° F
Electricity kWh	17.6	22.0
Electricity Cost	\$1.96	\$2.65

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 05/04/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0961343263

### METER READING INFORMATION

METER 82828912			
Read Dates: 03/04/22 - 04/04/22 (31 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	27017 Actual	26336 Actual	681 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	681 kWh	\$0.053140	\$36.19
Trans Cost Adj	593.13 kWh	\$0.002020	\$1.20
Trans Cost Adj	87.87 kWh	\$0.000860	\$0.08
Elec Commodity Adj	593.13 kWh	\$0.037900	\$22.48
Elec Commodity Adj	87.87 kWh	\$0.030530	\$2.68
Demand Side Mgmt Cost	681 kWh	\$0.001770	\$1.21
Purch Cap Cost Adj	681 kWh	\$0.003460	\$2.36
GRSA E	87.87 kWh	\$0.011800	\$1.04
Trans Elec Plan	681 kWh	\$0.000540	\$0.37
RDA	681 kWh	\$0.002730	\$1.86
Renew. Energy Std Adj			\$0.78
Colo Energy Plan Adj			\$0.78
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$82.21</b>
<b>Premises Total</b>			<b>\$82.21</b>



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>05/05/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	775885310	04/15/2022	<b>\$13,198.23</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 05/04/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0961341755

DAILY AVERAGES	Last Year	This Year
Temperature	46° F	44° F
Electricity kWh	164.2	254.2
Electricity Cost	\$19.92	\$22.90

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 03/03/22 - 04/05/22 (33 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	172896 Estimate	164508 Actual	8388 kWh
Demand	Estimate		17.546 kW
Billable Demand			18 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	8388 kWh	\$0.007910	\$66.35
Elec Commodity Adj	7117.09 kWh	\$0.037900	\$269.74
Elec Commodity Adj	1270.91 kWh	\$0.030530	\$38.80
GRSA E	1270.91 kWh	\$0.003280	\$4.17
Distribution Demand	18 kW	\$6.170000	\$111.06
Gen & Transm Demand	18 kW	\$9.090000	\$163.62
Trans Cost Adj	15.27 kW	\$0.580000	\$8.86
Trans Cost Adj	2.73 kW	\$0.250000	\$0.68
Demand Side Mgmt Cost	18 kW	\$0.470000	\$8.46
Purch Cap Cost Adj	18 kW	\$1.000000	\$18.00
Trans Elec Plan	18 kW	\$0.180000	\$3.24
Renew. Energy Std Adj			\$7.41
Colo Energy Plan Adj			\$7.41
GRSA			\$6.42
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$755.85</b>
<b>Premises Total</b>			<b>\$755.85</b>

### INFORMATION ABOUT YOUR BILL

This bill reflects an estimate. Actual charges will be billed once a meter reading is established. If you feel this estimate is above or below your average billing, please contact us at 1-800-481-4700.

050217 2/5



04/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>05/05/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	775885310	04/15/2022	<b>\$13,198.23</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 05/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0961342285

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 02/28/22 - 03/31/22 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	175287 Actual	0 Actual	175287 kWh
Demand	Actual		308 kW
Billable Demand			308 kW

ELECTRICITY CHARGES		RATE: SG Secondary General	
DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	175287 kWh	\$0.007910	\$1,386.52
Elec Commodity Adj	175287 kWh	\$0.037900	\$6,643.38
Distribution Demand	308 kW	\$6.170000	\$1,900.36
Gen & Transm Demand	308 kW	\$9.090000	\$2,799.72
Trans Cost Adj	308 kW	\$0.580000	\$178.64
Demand Side Mgmt Cost	308 kW	\$0.470000	\$144.76
Purch Cap Cost Adj	308 kW	\$1.000000	\$308.00
Trans Elec Plan	308 kW	\$0.180000	\$55.44
Renew. Energy Std Adj			\$134.58
Colo Energy Plan Adj			\$134.58
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$13,727.61</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 05/03/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0473611377


METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 03/02/22 - 04/01/22 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	461784 Actual	459045 Actual	2739 ccf

NATURAL GAS ADJUSTMENTS			
DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	2739 ccf	x 1.009799	<b>2766</b> therms

NATURAL GAS CHARGES		RATE: CSG Commercial	
DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	2766 therms	\$0.163600	\$452.52
Interstate Pipeline	2766 therms	\$0.057400	\$158.77
DSMCA			\$7.54
Natural Gas 1 Qtr	2703.27 therms	\$0.435700	\$1,177.81
RDS			\$58.87
GRSA-P			\$76.95
Natural Gas 2 Qtr	62.73 therms	\$0.469900	\$29.48
GRSA			\$8.33
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$2,014.65</b>

DAILY AVERAGES	Last Year	This Year
Temperature	44° F	43° F
Electricity kWh	5923.3	5654.4
Electricity Cost	\$318.85	\$326.41

### YOUR MONTHLY NATURAL GAS USAGE




DAILY AVERAGES	Last Year	This Year
Temperature	44° F	43° F
Gas Therms	81.8	92.2
Gas Cost	\$40.49	\$67.16





MAILING ADDRESS		ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4	04/04/2022
		STATEMENT NUMBER	STATEMENT DATE
		771551981	03/15/2022
			AMOUNT DUE
			\$27,058.66

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	35° F	34° F
Electricity kWh	33.0	39.9
Electricity Cost	\$3.35	\$4.51

SERVICE ADDRESS: 3209 D RD GRAND JUNCTION, CO 81503  
 NEXT READ DATE: 04/05/22

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300039967  
 INVOICE NUMBER: 0955384672

### METER READING INFORMATION

METER 82828912			
Read Dates: 02/02/22 - 03/04/22 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	26336 Actual	25140 Actual	1196 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	1196 kWh	\$0.053140	\$63.56
Trans Cost Adj	1196 kWh	\$0.002020	\$2.42
Elec Commodity Adj	1196 kWh	\$0.037900	\$45.33
Demand Side Mgmt Cost	1196 kWh	\$0.001770	\$2.12
Purch Cap Cost Adj	1196 kWh	\$0.003460	\$4.14
Trans Elec Plan	1196 kWh	\$0.000540	\$0.65
RDA	1196 kWh	\$0.002730	\$3.27
Renew. Energy Std Adj			\$1.31
Colo Energy Plan Adj			\$1.31
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$135.29</b>

### Premises Total

**\$135.29**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. CHECK THE RED BOX on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>04/04/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		771551981	03/15/2022	<b>\$27,058.66</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 04/05/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0955384697

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 02/01/22 - 03/03/22 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	164508 Actual	156883 Actual	7625 kWh
Demand	Actual		18.627 kW
Billable Demand			19 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	7625 kWh	\$0.007910	\$60.31
Elec Commodity Adj	7625 kWh	\$0.037900	\$288.99
Distribution Demand	19 kW	\$6.170000	\$117.23
Gen & Transm Demand	19 kW	\$9.090000	\$172.71
Trans Cost Adj	19 kW	\$0.580000	\$11.02
Demand Side Mgmt Cost	19 kW	\$0.470000	\$8.93
Purch Cap Cost Adj	19 kW	\$1.000000	\$19.00
Trans Elec Plan	19 kW	\$0.180000	\$3.42
Renew. Energy Std Adj			\$7.22
Colo Energy Plan Adj			\$7.22
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$737.68</b>
<b>Premises Total</b>			<b>\$737.68</b>

DAILY AVERAGES	Last Year	This Year
Temperature	35° F	33° F
Electricity kWh	219.9	254.2
Electricity Cost	\$22.95	\$24.59

032646 2/4



## WE ALL HAVE OUR GHOSTS. THEY'RE CALLED PHANTOM POWER.

Phantom power is the drain that electronics, like a computer, have on energy even while they're powered off. So unplug, or use a power strip.

03/15/2022

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>04/04/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	771551981	03/15/2022	<b>\$27,058.66</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 04/04/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0955383844

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 01/31/22 - 02/28/22 (28 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	152777 Actual	0 Actual	152777 kWh
Demand	Actual		307 kW
Billable Demand			307 kW

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	152777 kWh	\$0.007910	\$1,208.47
Elec Commodity Adj	152777 kWh	\$0.037900	\$5,790.25
Distribution Demand	307 kW	\$6.170000	\$1,894.19
Gen & Transm Demand	307 kW	\$9.090000	\$2,790.63
Trans Cost Adj	307 kW	\$0.580000	\$178.06
Demand Side Mgmt Cost	307 kW	\$0.470000	\$144.29
Purch Cap Cost Adj	307 kW	\$1.000000	\$307.00
Trans Elec Plan	307 kW	\$0.180000	\$55.26
Renew. Energy Std Adj			\$124.08
Colo Energy Plan Adj			\$124.08
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$12,657.94</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 04/04/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0471174013

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 02/01/22 - 03/02/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	459045 Actual	453728 Actual	5317 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	5317 ccf	x 1.013030	<b>5386</b> therms


### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	5386 therms	\$0.163600	\$881.15
Interstate Pipeline	5386 therms	\$0.057400	\$309.16
DSMCA			\$14.05
Natural Gas 1 Qtr	5386 therms	\$0.435700	\$2,346.68
RDS			\$4.76
GRSA-P			\$143.39
GRSA			\$15.53
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$3,759.10</b>

DAILY AVERAGES	Last Year	This Year
Temperature	35° F	32° F
Electricity kWh	5694.5	5456.3
Electricity Cost	\$314.81	\$326.68

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	35° F	33° F
Gas Therms	165.0	185.7
Gas Cost	\$79.90	\$129.62







MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>03/15/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		768847295	02/23/2022	<b>\$14,358.37</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 03/02/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0951649162

### METER READING INFORMATION

METER 20040017			
Read Dates: 12/31/21 - 01/31/22 (31 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	160733 Actual	0 Actual	160733 kWh
Demand	Actual		292 kW
Billable Demand			292 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	160733 kWh	\$0.007910	\$1,271.40
Elec Commodity Adj	160733 kWh	\$0.037900	\$6,091.78
Distribution Demand	292 kW	\$6.170000	\$1,801.64
Gen & Transm Demand	292 kW	\$9.090000	\$2,654.28
Trans Cost Adj	292 kW	\$0.580000	\$169.36
Demand Side Mgmt Cost	292 kW	\$0.470000	\$137.24
Purch Cap Cost Adj	292 kW	\$1.000000	\$292.00
Trans Elec Plan	292 kW	\$0.180000	\$52.56
Renew. Energy Std Adj			\$125.11
Colo Energy Plan Adj			\$125.11
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$12,762.11</b>


**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 03/02/22

### NATURAL GAS SERVICE DETAILS


**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0469598365

DAILY AVERAGES	Last Year	This Year
Temperature	28° F	27° F
Electricity kWh	5332.1	5184.9
Electricity Cost	\$296.56	\$305.37

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	30° F	29° F
Gas Therms	214.6	192.5
Gas Cost	\$103.48	\$134.18



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:


\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_





MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>03/14/2022</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	768699151	02/22/2022	<b>\$1,106.79</b>

## YOUR MONTHLY ELECTRICITY USAGE



**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 03/07/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0951411442

### METER READING INFORMATION

METER 82828912			
Read Dates: 01/05/22 - 02/02/22 (28 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	25140 Actual	22600 Actual	2540 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	2540 kWh	\$0.053140	\$134.98
Trans Cost Adj	2540 kWh	\$0.002020	\$5.13
Elec Commodity Adj	2540 kWh	\$0.037900	\$96.27
Demand Side Mgmt Cost	2540 kWh	\$0.001770	\$4.50
Purch Cap Cost Adj	2540 kWh	\$0.003460	\$8.79
Trans Elec Plan	2540 kWh	\$0.000540	\$1.37
RDA	2540 kWh	\$0.002730	\$6.93
Renew. Energy Std Adj			\$2.68
Colo Energy Plan Adj			\$2.68
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$274.51</b>
<b>Premises Total</b>			<b>\$274.51</b>



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

#### MONTHLY DONATION:

\$20 \_\_\_\_\_ \$10 \_\_\_\_\_ \$5 \_\_\_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>03/14/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		768699151	02/22/2022	<b>\$1,106.79</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 03/07/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0951412280

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 01/03/22 - 02/01/22 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	156883 Actual	148379 Actual	8504 kWh
Demand	Actual		22.009 kW
Billable Demand			22 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	8504 kWh	\$0.007910	\$67.27
Elec Commodity Adj	8504 kWh	\$0.037900	\$322.30
Distribution Demand	22 kW	\$6.170000	\$135.74
Gen & Transm Demand	22 kW	\$9.090000	\$199.98
Trans Cost Adj	22 kW	\$0.580000	\$12.76
Demand Side Mgmt Cost	22 kW	\$0.470000	\$10.34
Purch Cap Cost Adj	22 kW	\$1.000000	\$22.00
Trans Elec Plan	22 kW	\$0.180000	\$3.96
Renew. Energy Std Adj			\$8.15
Colo Energy Plan Adj			\$8.15
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$832.28</b>
<b>Premises Total</b>			<b>\$832.28</b>

DAILY AVERAGES	Last Year	This Year
Temperature	29° F	29° F
Electricity kWh	224.5	293.2
Electricity Cost	\$21.66	\$28.70

033847 2/3



## CONTROL YOUR BILL.

From synchronized billing for multiple locations to auto pay, we can help you customize your energy bill to better suit your needs.

Find out more at [xcelenergy.com/MyBill](https://www.xcelenergy.com/MyBill).

02/22/2022

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>01/31/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		762919127	01/10/2022	<b>\$15,523.30</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	26° F	29° F
Electricity kWh	45.1	76.9
Electricity Cost	\$4.36	\$8.27

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 02/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0943219950

### METER READING INFORMATION

METER 82828912			
Read Dates: 12/02/21 - 01/05/22 (34 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	22600 Actual	19985 Actual	2615 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	2615 kWh	\$0.053140	\$138.96
Trans Cost Adj	2230.44 kWh	\$0.000970	\$2.16
Trans Cost Adj	384.56 kWh	\$0.002020	\$0.78
Elec Commodity Adj	2230.44 kWh	\$0.038600	\$86.09
Elec Commodity Adj	384.56 kWh	\$0.037900	\$14.57
Demand Side Mgmt Cost	2230.44 kWh	\$0.001580	\$3.52
Demand Side Mgmt Cost	384.56 kWh	\$0.001770	\$0.68
Purch Cap Cost Adj	2230.44 kWh	\$0.003720	\$8.30
Purch Cap Cost Adj	384.56 kWh	\$0.003460	\$1.33
CACJA	2230.44 kWh	-\$0.000080	-\$0.18 <b>CR</b>
Trans Elec Plan	2230.44 kWh	\$0.000360	\$0.80
Trans Elec Plan	384.56 kWh	\$0.000540	\$0.21
RDA	2615 kWh	\$0.002730	\$7.14
Renew. Energy Std Adj			\$2.75
Colo Energy Plan Adj			\$2.75
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$281.04</b>
<b>Premises Total</b>			<b>\$281.04</b>



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>01/31/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		762919127	01/10/2022	<b>\$15,523.30</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 02/03/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0943217864

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 11/30/21 - 01/03/22 (34 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	148379 Actual	141826 Actual	6553 kWh
Demand	Actual		18.484 kW
Billable Demand			18 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	6553 kWh	\$0.007910	\$51.83
Elec Commodity Adj	5974.79 kWh	\$0.038600	\$230.63
Elec Commodity Adj	578.21 kWh	\$0.037900	\$21.91
Distribution Demand	18 kW	\$6.170000	\$111.06
Gen & Transm Demand	18 kW	\$9.090000	\$163.62
Trans Cost Adj	16.41 kW	\$0.330000	\$5.42
Trans Cost Adj	1.59 kW	\$0.580000	\$0.92
Demand Side Mgmt Cost	1.59 kW	\$0.470000	\$0.75
Demand Side Mgmt Cost	16.41 kW	\$0.540000	\$8.86
Purch Cap Cost Adj	16.41 kW	\$1.270000	\$20.84
Purch Cap Cost Adj	1.59 kW	\$1.000000	\$1.59
CACJA	16.41 kW	-\$0.030000	-\$0.49 <b>CR</b>
Trans Elec Plan	1.59 kW	\$0.180000	\$0.29
Trans Elec Plan	16.41 kW	\$0.130000	\$2.13
Renew. Energy Std Adj			\$6.61
Colo Energy Plan Adj			\$6.61
Energy Assistance Chg			\$0.50
<b>Total</b>			<b>\$674.21</b>
<b>Premises Total</b>			<b>\$674.21</b>

054754 2/3



## SAFETY IS A POWERFUL RESPONSIBILITY.

When millions of people rely on you for their energy, you hold a lot of power in your hands. Including the power to protect. That's why we trust a team of nearly 3,000 utility professionals to deliver energy right to your door, safely.

For ways you can stay safe, visit [xcelenergy.com/Safety](https://www.xcelenergy.com/Safety).

01/10/2022

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>01/31/2022</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		762919127	01/10/2022	<b>\$15,523.30</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 02/02/22


### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0943217974

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 11/30/21 - 12/31/21 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	164668 Actual	0 Actual	164668 kWh
Demand	Actual		303 kW
Billable Demand			303 kW

DAILY AVERAGES	Last Year	This Year
Temperature	27° F	33° F
Electricity kWh	5100.9	5311.9
Electricity Cost	\$285.73	\$317.56

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	26° F	30° F
Gas Therms	244.5	186.2
Gas Cost	\$121.64	\$138.11

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	164668 kWh	\$0.007910	\$1,302.52
Elec Commodity Adj	164668 kWh	\$0.038600	\$6,356.18
Distribution Demand	303 kW	\$6.170000	\$1,869.51
Gen & Transm Demand	303 kW	\$9.090000	\$2,754.27
Trans Cost Adj	303 kW	\$0.330000	\$99.99
Demand Side Mgmt Cost	303 kW	\$0.540000	\$163.62
Purch Cap Cost Adj	303 kW	\$1.270000	\$384.81
CACJA	303 kW	-\$0.030000	-\$9.09 <b>CR</b>
Trans Elec Plan	303 kW	\$0.130000	\$39.39
Renew. Energy Std Adj			\$130.03
Colo Energy Plan Adj			\$130.03
Energy Assistance Chg			\$0.50

### Total

**\$13,262.89**

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 02/02/22

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0466250681

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 12/01/21 - 01/04/22 (34 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	448341 Actual	442091 Actual	6250 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	6250 ccf	x 1.013078	<b>6331</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	6331 therms	\$0.163600	\$1,035.75
Interstate Pipeline	6331 therms	\$0.057400	\$363.40
DSMCA			\$16.58
GRSA-P			\$29.70
Natural Gas 4 Qtr	5191.32 therms	\$0.473700	\$2,459.13
Natural Gas 1 Qtr	1139.68 therms	\$0.435700	\$496.56
Pipe Sys Int Adj	5191.32 therms	\$0.047610	\$247.16
GRSA			\$3.21





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>12/29/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		759121979	12/08/2021	<b>\$12,210.61</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	41° F	43° F
Electricity kWh	19.6	46.6
Electricity Cost	\$2.07	\$5.14

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 01/05/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0938053212

### METER READING INFORMATION

METER 82828912			
Read Dates: 10/29/21 - 12/02/21 (34 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	19985 Actual	18400 Actual	1585 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	1585 kWh	\$0.053140	\$84.23
Trans Cost Adj	1585 kWh	\$0.000970	\$1.54
Elec Commodity Adj	1585 kWh	\$0.038600	\$61.18
Demand Side Mgmt Cost	1585 kWh	\$0.001580	\$2.50
Purch Cap Cost Adj	1585 kWh	\$0.003720	\$5.90
CACJA	1585 kWh	-\$0.000080	-\$0.13 <b>CR</b>
Trans Elec Plan	1585 kWh	\$0.000360	\$0.57
RDA	1585 kWh	\$0.002730	\$4.33
Energy Assistance Chg			\$0.50
Renew. Energy Std Adj			\$1.71
Colo Energy Plan Adj			\$1.71
<b>Subtotal</b>			<b>\$174.22</b>
<b>Total</b>			<b>\$174.72</b>
<b>Premises Total</b>			<b>\$174.72</b>

### INFORMATION ABOUT YOUR BILL

Xcel Energy is proposing to cancel the Clean Air-Clean Jobs Act (CACJA) Rider for all electric customers on either an energy usage (kWh) or a demand usage (kW) basis. Subject to Commission approval, this rider would no longer appear on bills effective Jan. 1, 2022.



### TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>12/29/2021</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	759121979	12/08/2021	<b>\$12,210.61</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 01/05/22

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0938053186

DAILY AVERAGES	Last Year	This Year
Temperature	42° F	43° F
Electricity kWh	118.1	106.2
Electricity Cost	\$13.92	\$12.66

METER READING INFORMATION			
METER 66009067			
Read Dates: 10/28/21 - 11/30/21 (33 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	141826 Actual	138322 Actual	3504 kWh
Demand	Actual		10.688 kW
Billable Demand			13 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	3504 kWh	\$0.007910	\$27.72
Elec Commodity Adj	3504 kWh	\$0.038600	\$135.25
Distribution Demand	13 kW	\$6.170000	\$80.21
Gen & Transm Demand	11 kW	\$9.090000	\$99.99
Trans Cost Adj	11 kW	\$0.330000	\$3.63
Demand Side Mgmt Cost	11 kW	\$0.540000	\$5.94
Purch Cap Cost Adj	11 kW	\$1.270000	\$13.97
CACJA	11 kW	-\$0.030000	-\$0.33 CR
Trans Elec Plan	11 kW	\$0.130000	\$1.43
Energy Assistance Chg			\$0.50
Renew. Energy Std Adj			\$4.09
Colo Energy Plan Adj			\$4.09

**Subtotal** **\$417.12**

**Total** **\$417.62**

**Premises Total** **\$417.62**

### INFORMATION ABOUT YOUR BILL

Xcel Energy is proposing to cancel the Clean Air-Clean Jobs Act (CACJA) Rider for all electric customers on either an energy usage (kWh) or a demand usage (kW) basis. Subject to Commission approval, this rider would no longer appear on bills effective Jan. 1, 2022.







MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>12/29/2021</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	759121979	12/08/2021	<b>\$12,210.61</b>

SERVICE ADDRESS: 3215 D RD CLIFTON, CO 81520-9101  
NEXT READ DATE: 01/05/22


### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 304061947  
INVOICE NUMBER: 0938053546

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 10/31/21 - 11/30/21 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	163242 Actual	0 Actual	163242 kWh
Demand	Actual		324 kW
Billable Demand			324 kW

DAILY AVERAGES	Last Year	This Year
Temperature	42° F	43° F
Electricity kWh	5062.2	5441.4
Electricity Cost	\$283.63	\$334.92

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	41° F	42° F
Gas Therms	96.4	67.4
Gas Cost	\$48.98	\$53.20

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	163242 kWh	\$0.007910	\$1,291.24
Elec Commodity Adj	163242 kWh	\$0.038600	\$6,301.14
Distribution Demand	324 kW	\$6.170000	\$1,999.08
Gen & Transm Demand	324 kW	\$9.090000	\$2,945.16
Trans Cost Adj	324 kW	\$0.330000	\$106.92
Demand Side Mgmt Cost	324 kW	\$0.540000	\$174.96
Purch Cap Cost Adj	324 kW	\$1.270000	\$411.48
CACJA	324 kW	-\$0.030000	-\$9.72 <b>CR</b>
Trans Elec Plan	324 kW	\$0.130000	\$42.12
Energy Assistance Chg			\$0.50
Renew. Energy Std Adj			\$133.02
Colo Energy Plan Adj			\$133.02
<b>Subtotal</b>			<b>\$13,569.55</b>
<b>Total</b>			<b>\$13,570.05</b>

SERVICE ADDRESS: 3215 D RD CLIFTON, CO 81520-9101  
NEXT READ DATE: 01/05/22

### NATURAL GAS SERVICE DETAILS

PREMISES NUMBER: 304061947  
INVOICE NUMBER: 0464073185

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 11/02/21 - 12/01/21 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	442091 Actual	440170 Estimate	1921 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	1921 ccf	x 1.017662	<b>1955</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial


DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	1955 therms	\$0.163600	\$319.84
Interstate Pipeline	1955 therms	\$0.057400	\$112.22
DSMCA			\$5.60
Natural Gas 4 Qtr	1955 therms	\$0.473700	\$926.08
RDS			\$41.56
Pipe Sys Int Adj	1955 therms	\$0.047610	\$93.08
Energy Assistance Chg			\$0.50





MAILING ADDRESS		ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4	<b>11/30/2021</b>
STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE	
755315363	11/08/2021	<b>\$12,632.15</b>	

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	54° F	<b>52° F</b>
Electricity kWh	4.0	<b>25.8</b>
Electricity Cost	\$0.73	<b>\$3.05</b>

SERVICE ADDRESS: **3209 D RD GRAND JUNCTION, CO 81503**  
 NEXT READ DATE: 12/02/21

### ELECTRICITY SERVICE DETAILS

PREMISES NUMBER: 300039967  
 INVOICE NUMBER: 0932883620

### METER READING INFORMATION

METER 82828912			
Read Dates: 09/30/21 - 10/29/21 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	18400 Actual	17653 Actual	747 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	747 kWh	\$0.053140	\$39.70
Trans Cost Adj	747 kWh	\$0.000970	\$0.72
Elec Commodity Adj	747 kWh	\$0.038600	\$28.83
Demand Side Mgmt Cost	747 kWh	\$0.001580	\$1.18
Purch Cap Cost Adj	747 kWh	\$0.003720	\$2.78
CACJA	747 kWh	-\$0.000080	-\$0.06 <b>CR</b>
Trans Elec Plan	747 kWh	\$0.000360	\$0.27
RDA	747 kWh	\$0.002730	\$2.04
Energy Assistance Chg			\$0.50
Renew. Energy Std Adj			\$0.86
Colo Energy Plan Adj			\$0.86
<b>Subtotal</b>			<b>\$87.86</b>
<b>Total</b>			<b>\$88.36</b>
<b>Premises Total</b>			<b>\$88.36</b>



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>11/30/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		755315363	11/08/2021	<b>\$12,632.15</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 12/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0932885482

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 09/29/21 - 10/28/21 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	138322 Actual	135917 Actual	2405 kWh
Demand	Actual		13.323 kW
Billable Demand			13 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	2405 kWh	\$0.007910	\$19.02
Elec Commodity Adj	82.93 kWh	\$0.035440	\$2.94
Elec Commodity Adj	2322.07 kWh	\$0.038600	\$89.63
Distribution Demand	13 kW	\$6.170000	\$80.21
Gen & Transm Demand	0.45 kW	\$15.150000	\$6.82
Gen & Transm Demand	12.55 kW	\$9.090000	\$114.08
Trans Cost Adj	13 kW	\$0.330000	\$4.29
Demand Side Mgmt Cost	13 kW	\$0.540000	\$7.02
Purch Cap Cost Adj	13 kW	\$1.270000	\$16.51
CACJA	13 kW	-\$0.030000	-\$0.39 <b>CR</b>
Trans Elec Plan	13 kW	\$0.130000	\$1.69
Energy Assistance Chg			\$0.48
Renew. Energy Std Adj			\$3.84
Colo Energy Plan Adj			\$3.84
<b>Subtotal</b>			<b>\$390.63</b>
<b>Total</b>			<b>\$391.11</b>
<b>Premises Total</b>			<b>\$391.11</b>

049726 2/6



## SAFETY IS A POWERFUL RESPONSIBILITY.

When millions of people rely on you for their energy, you hold a lot of power in your hands. Including the power to protect. That's why we trust a team of nearly 3,000 utility professionals to deliver energy right to your door, safely.

For ways you can stay safe, visit [xcelenergy.com/Safety](https://www.xcelenergy.com/Safety).

11/08/2021

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>11/30/2021</b>
	STATEMENT NUMBER	STATEMENT DATE
	755315363	11/08/2021
		AMOUNT DUE
		<b>\$12,632.15</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 12/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0932884026

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 09/30/21 - 10/31/21 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	178436 Actual	0 Actual	178436 kWh
Demand	Actual		318 kW
Billable Demand			318 kW

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$41.13
Secondary General	178436 kWh	\$0.007910	\$1,411.43
Elec Commodity Adj	178436 kWh	\$0.038600	\$6,887.63
Distribution Demand	318 kW	\$6.170000	\$1,962.06
Gen & Transm Demand	318 kW	\$9.090000	\$2,890.62
Trans Cost Adj	318 kW	\$0.330000	\$104.94
Demand Side Mgmt Cost	318 kW	\$0.540000	\$171.72
Purch Cap Cost Adj	318 kW	\$1.270000	\$403.86
CACJA	318 kW	-\$0.030000	-\$9.54 <b>CR</b>
Trans Elec Plan	318 kW	\$0.130000	\$41.34
Energy Assistance Chg			\$0.50
Renew. Energy Std Adj			\$139.05
Colo Energy Plan Adj			\$139.05
<b>Subtotal</b>			<b>\$14,183.29</b>
<b>Total</b>			<b>\$14,183.79</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 12/02/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0461929168

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 10/04/21 - 11/02/21 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	440170 Estimate	438142 Actual	2028 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	2028 ccf	x 1.016732	<b>2062</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	2062 therms	\$0.163600	\$337.34
Interstate Pipeline	2062 therms	\$0.057400	\$118.36
DSMCA			\$5.87
Natural Gas 4 Qtr	2062 therms	\$0.473700	\$976.77
RDS			\$45.21
Pipe Sys Int Adj	2062 therms	\$0.047610	\$98.17
Energy Assistance Chg			\$0.50

DAILY AVERAGES	Last Year	This Year
Temperature	54° F	52° F
Electricity kWh	4947.5	5756.0
Electricity Cost	\$332.56	\$338.67

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	52° F	50° F
Gas Therms	41.8	71.1
Gas Cost	\$22.20	\$56.07





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>10/29/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		751323316	10/08/2021	<b>\$12,609.61</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	67° F	69° F
Electricity kWh	1.4	1.2
Electricity Cost	\$0.54	\$0.54

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 11/01/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0927535152

### METER READING INFORMATION

METER 82828912			
Read Dates: 09/01/21 - 09/30/21 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	17653 Actual	17619 Actual	34 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.68
Commercial Service	9.38 kWh	\$0.085120	\$0.80
Commercial Service	24.62 kWh	\$0.088520	\$2.18
Trans Cost Adj	34 kWh	\$0.000970	\$0.03
Elec Commodity Adj	34 kWh	\$0.035440	\$1.20
Demand Side Mgmt Cost	34 kWh	\$0.001580	\$0.05
Purch Cap Cost Adj	34 kWh	\$0.003720	\$0.12
CACJA	34 kWh	-\$0.000080	\$0.00
GRSA E	9.38 kWh	\$0.008650	\$0.08
Trans Elec Plan	34 kWh	\$0.000360	\$0.01
RDA	34 kWh	\$0.002730	\$0.10
Renew. Energy Std Adj			\$0.14
Colo Energy Plan Adj			\$0.14
<b>Total</b>			<b>\$15.53</b>

### Premises Total

**\$15.53**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>10/29/2021</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	751323316	10/08/2021	<b>\$12,609.61</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 11/01/21

**ELECTRICITY SERVICE DETAILS**

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0927535193

DAILY AVERAGES	Last Year	This Year
Temperature	67° F	<b>70° F</b>
Electricity kWh	164.1	<b>56.5</b>
Electricity Cost	\$24.40	<b>\$19.07</b>

METER READING INFORMATION			
METER 66009067		Read Dates: 08/30/21 - 09/29/21 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	135917 Actual	134223 Actual	1694 kWh
Demand	Actual		18.632 kW
Billable Demand			19 kW

**ELECTRICITY CHARGES**

**RATE: SG Secondary General**

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$40.63
Secondary General	564.67 kWh	\$0.004610	\$2.60
Secondary General	1129.33 kWh	\$0.007910	\$8.93
Elec Commodity Adj	1694 kWh	\$0.035440	\$60.03
GRSA E	564.67 kWh	\$0.004200	\$2.37
Distribution Demand	6.33 kW	\$5.630000	\$35.64
Distribution Demand	12.67 kW	\$6.170000	\$78.17
Gen & Transm Demand	6.33 kW	\$14.020000	\$88.75
Gen & Transm Demand	12.67 kW	\$15.150000	\$191.95
Trans Cost Adj	19 kW	\$0.330000	\$6.27
Demand Side Mgmt Cost	19 kW	\$0.540000	\$10.26
Purch Cap Cost Adj	19 kW	\$1.270000	\$24.13
CACJA	19 kW	-\$0.030000	-\$0.57 <b>CR</b>
Trans Elec Plan	19 kW	\$0.130000	\$2.47
Renew. Energy Std Adj			\$5.62
Colo Energy Plan Adj			\$5.62
GRSA			\$9.12
<b>Total</b>			<b>\$571.99</b>
<b>Premises Total</b>			<b>\$571.99</b>

047220 2/5



**WE ALL HAVE OUR GHOSTS.  
THEY'RE CALLED PHANTOM POWER.**

Phantom power is the drain that electronics, like a computer, have on energy even while they're powered off. So unplug, or use a power strip.

10/08/2021

53-1000657-4



MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>10/29/2021</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	751323316	10/08/2021	<b>\$12,609.61</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 11/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0927535425

### METER READING INFORMATION

METER 20040017			
Read Dates: 08/31/21 - 09/30/21 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	187237 Actual	0 Actual	187237 kWh
Demand	Actual		365 kW
Billable Demand			365 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$40.68
Secondary General	56171.10 kWh	\$0.004610	\$258.95
Secondary General	131065.90 kWh	\$0.007910	\$1,036.73
Elec Commodity Adj	187237 kWh	\$0.035440	\$6,635.68
GRSA E	56171.10 kWh	\$0.004200	\$235.92
Distribution Demand	109.50 kW	\$5.630000	\$616.49
Distribution Demand	255.50 kW	\$6.170000	\$1,576.44
Gen & Transm Demand	109.50 kW	\$14.020000	\$1,535.19
Gen & Transm Demand	255.50 kW	\$15.150000	\$3,870.83
Trans Cost Adj	365 kW	\$0.330000	\$120.46
Demand Side Mgmt Cost	365 kW	\$0.540000	\$197.10
Purch Cap Cost Adj	365 kW	\$1.270000	\$463.56
CACJA	365 kW	-\$0.030000	-\$10.96 <b>CR</b>
Trans Elec Plan	365 kW	\$0.130000	\$47.46
Renew. Energy Std Adj			\$167.81
Colo Energy Plan Adj			\$167.81
GRSA			\$157.71
<b>Total</b>			<b>\$17,117.86</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 11/02/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0459663145

### METER READING INFORMATION

METER 10001115			
Read Dates: 09/01/21 - 10/04/21 (33 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	438142 Actual	438026 Actual	116 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	116 ccf	x 1.023031	<b>119</b> therms


### NATURAL GAS CHARGES

### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	119 therms	\$0.163600	\$19.47
Interstate Pipeline	78.12 therms	\$0.058200	\$4.55
Interstate Pipeline	40.88 therms	\$0.057400	\$2.35
DSMCA			\$0.97
RDS			\$7.51

DAILY AVERAGES	Last Year	This Year
Temperature	67° F	69° F
Electricity kWh	0.0	6241.2
Electricity Cost	\$674.98	\$395.42

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	66° F	68° F
Gas Therms	6.4	3.6
Gas Cost	\$4.10	\$3.98





MAILING ADDRESS		ACCOUNT NUMBER	DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4	<b>09/28/2021</b>
STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE	
747123351	09/08/2021	<b>\$12,527.20</b>	

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	80° F	76° F
Electricity kWh	1.4	1.4
Electricity Cost	\$0.53	\$0.57

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 10/01/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0921421112

### METER READING INFORMATION

METER 82828912			
Read Dates: 08/03/21 - 09/01/21 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	17619 Actual	17578 Actual	41 kWh

### ELECTRICITY CHARGES

#### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.67
Commercial Service	41 kWh	\$0.085120	\$3.49
Trans Cost Adj	41 kWh	\$0.000970	\$0.04
Elec Commodity Adj	41 kWh	\$0.035440	\$1.45
Demand Side Mgmt Cost	41 kWh	\$0.001580	\$0.06
Purch Cap Cost Adj	41 kWh	\$0.003720	\$0.15
CACJA	41 kWh	-\$0.000080	\$0.00
GRSA E	41 kWh	\$0.008650	\$0.35
Trans Elec Plan	41 kWh	\$0.000360	\$0.01
RDA	41 kWh	\$0.002730	\$0.11
Renew. Energy Std Adj			\$0.14
Colo Energy Plan Adj			\$0.14
<b>Total</b>			<b>\$16.61</b>
<b>Premises Total</b>			<b>\$16.61</b>



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

#### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_







MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>09/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		747123351	09/08/2021	<b>\$12,527.20</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 10/01/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0921420726

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 07/30/21 - 08/30/21 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	134223 Actual	132905 Actual	1318 kWh
Demand	Actual		10.205 kW
Billable Demand			13 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$39.51
Secondary General	1318 kWh	\$0.004610	\$6.08
Elec Commodity Adj	1318 kWh	\$0.035440	\$46.71
GRSA E	1318 kWh	\$0.004200	\$5.54
Distribution Demand	13 kW	\$5.630000	\$73.19
Gen & Transm Demand	10 kW	\$14.020000	\$140.20
Trans Cost Adj	10 kW	\$0.330000	\$3.30
Demand Side Mgmt Cost	10 kW	\$0.540000	\$5.40
Purch Cap Cost Adj	10 kW	\$1.270000	\$12.70
CACJA	10 kW	-\$0.030000	-\$0.30 <b>CR</b>
Trans Elec Plan	10 kW	\$0.130000	\$1.30
Renew. Energy Std Adj			\$3.50
Colo Energy Plan Adj			\$3.50
GRSA			\$16.86
<b>Total</b>			<b>\$357.49</b>
<b>Premises Total</b>			<b>\$357.49</b>

DAILY AVERAGES	Last Year	This Year
Temperature	81° F	76° F
Electricity kWh	304.4	42.5
Electricity Cost	\$33.54	\$11.53

043954 2/4



## BUILDING A FOUNDATION STARTS WITH BUILDINGS AND FOUNDATIONS.

We know a strong community needs to be built from the ground up. We work with nonprofit organizations, and invest in areas like STEM education and environmental stewardship to create communities that have the power to make themselves better.

09/08/2021

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>09/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		747123351	09/08/2021	<b>\$12,527.20</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 10/04/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0921421032

METER READING INFORMATION			
<b>METER 20040017</b>			
Read Dates: 07/31/21 - 08/31/21 (31 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	183930 Actual	0 Actual	183930 kWh
Demand	Actual		377 kW
Billable Demand			377 kW

DAILY AVERAGES	Last Year	This Year
Temperature	81° F	76° F
Electricity kWh	5795.4	5933.2
Electricity Cost	\$323.20	\$388.89

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	80° F	76° F
Gas Therms	0.3	1.3
Gas Cost	\$1.54	\$2.32

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$39.62
Secondary General	183930 kWh	\$0.004610	\$847.92
Elec Commodity Adj	183930 kWh	\$0.035440	\$6,518.48
GRSA E	183930 kWh	\$0.004200	\$772.51
Distribution Demand	377 kW	\$5.630000	\$2,122.51
Gen & Transm Demand	377 kW	\$14.020000	\$5,285.54
Trans Cost Adj	377 kW	\$0.330000	\$124.41
Demand Side Mgmt Cost	377 kW	\$0.540000	\$203.58
Purch Cap Cost Adj	377 kW	\$1.270000	\$478.79
CACJA	377 kW	-\$0.030000	-\$11.31 <b>CR</b>
Trans Elec Plan	377 kW	\$0.130000	\$49.01
Renew. Energy Std Adj			\$169.73
Colo Energy Plan Adj			\$169.73
GRSA			\$540.04
<b>Total</b>			<b>\$17,310.56</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 10/04/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0457291996

METER READING INFORMATION			
<b>METER 10001115</b>			
Read Dates: 08/02/21 - 09/01/21 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	438026 Actual	437987 Actual	39 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	39 ccf	x 1.024740	<b>40</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	40 therms	\$0.163600	\$6.54
Interstate Pipeline	40 therms	\$0.058200	\$2.33
DSMCA			\$0.77
Natural Gas 3 Qtr	40 therms	\$0.353100	\$14.12
RDS			\$0.17
Pipe Sys Int Adj	40 therms	\$0.047610	\$1.90
<b>Total</b>			<b>\$69.71</b>





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>08/27/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		743161142	08/09/2021	<b>\$12,906.88</b>

## YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	81° F	82° F
Electricity kWh	1.1	2.0
Electricity Cost	\$0.50	\$0.61

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 09/01/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0916159288

### METER READING INFORMATION

METER 82828912			
Read Dates: 07/01/21 - 08/03/21 (33 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	17578 Actual	17512 Actual	66 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.52
Commercial Service	66 kWh	\$0.085120	\$5.62
Trans Cost Adj	66 kWh	\$0.000970	\$0.06
Elec Commodity Adj	66 kWh	\$0.035440	\$2.34
Demand Side Mgmt Cost	66 kWh	\$0.001580	\$0.10
Purch Cap Cost Adj	66 kWh	\$0.003720	\$0.25
CACJA	66 kWh	-\$0.000080	-\$0.01 <b>CR</b>
GRSA E	66 kWh	\$0.008650	\$0.57
Trans Elec Plan	66 kWh	\$0.000360	\$0.02
RDA	66 kWh	\$0.002730	\$0.18
Renew. Energy Std Adj			\$0.19
Colo Energy Plan Adj			\$0.19
<b>Total</b>			<b>\$20.03</b>

**Premises Total**

**\$20.03**



## TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

**MONTHLY DONATION:**

\$20 \_\_\_\_\_ \$10 \_\_\_\_\_ \$5 \_\_\_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>08/27/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		743161142	08/09/2021	<b>\$12,906.88</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 09/01/21

**ELECTRICITY SERVICE DETAILS**

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0916160622

DAILY AVERAGES	Last Year	This Year
Temperature	80° F	82° F
Electricity kWh	65.4	138.3
Electricity Cost	\$20.52	\$26.50

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 06/30/21 - 07/30/21 (30 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	132905 Actual	128755 Actual	4150 kWh
Demand	Actual		24.131 kW
Billable Demand			24 kW

**ELECTRICITY CHARGES**

**RATE: SG Secondary General**

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	4150 kWh	\$0.004610	\$19.13
Elec Commodity Adj	4150 kWh	\$0.035440	\$147.08
GRSA E	4150 kWh	\$0.004200	\$17.43
Distribution Demand	24 kW	\$5.630000	\$135.12
Gen & Transm Demand	24 kW	\$14.020000	\$336.48
Trans Cost Adj	24 kW	\$0.330000	\$7.92
Demand Side Mgmt Cost	24 kW	\$0.540000	\$12.96
Purch Cap Cost Adj	24 kW	\$1.270000	\$30.48
CACJA	24 kW	-\$0.030000	-\$0.72 <b>CR</b>
Trans Elec Plan	24 kW	\$0.130000	\$3.12
Renew. Energy Std Adj			\$7.77
Colo Energy Plan Adj			\$7.77
GRSA			\$34.30

**Total** **\$795.01**

**Premises Total** **\$795.01**



**STAY SAFE. CALL 811 BEFORE YOU DIG.**

Whether it's a major project or just some gardening, be sure to call 811 before any digging. It's smart. It's easy. And it helps keep everyone safe.



046142 2/4



08/09/2021

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>08/27/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		743161142	08/09/2021	<b>\$12,906.88</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 09/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0916159860

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 06/30/21 - 07/31/21 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	181945 Actual	0 Actual	181945 kWh
Demand	Actual		379 kW
Billable Demand			379 kW

DAILY AVERAGES	Last Year	This Year
Temperature	80° F	82° F
Electricity kWh	6194.4	5869.2
Electricity Cost	\$329.57	\$387.38

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	81° F	82° F
Gas Therms	0.3	0.5
Gas Cost	\$1.59	\$1.72

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	181945 kWh	\$0.004610	\$838.77
Elec Commodity Adj	181945 kWh	\$0.035440	\$6,448.13
GRSA E	181945 kWh	\$0.004200	\$764.17
Distribution Demand	379 kW	\$5.630000	\$2,133.77
Gen & Transm Demand	379 kW	\$14.020000	\$5,313.58
Trans Cost Adj	379 kW	\$0.330000	\$125.07
Demand Side Mgmt Cost	379 kW	\$0.540000	\$204.66
Purch Cap Cost Adj	379 kW	\$1.270000	\$481.33
CACJA	379 kW	-\$0.030000	-\$11.37 <b>CR</b>
Trans Elec Plan	379 kW	\$0.130000	\$49.27
Renew. Energy Std Adj			\$169.26
Colo Energy Plan Adj			\$169.26
GRSA			\$541.77
<b>Total</b>			<b>\$17,263.84</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 09/02/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0455050833

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 07/01/21 - 08/02/21 (32 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	437987 Actual	437970 Actual	17 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	17 ccf	x 1.024759	<b>17</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	17 therms	\$0.163600	\$2.78
Interstate Pipeline	17 therms	\$0.058200	\$0.99
DSMCA			\$0.71
Natural Gas 3 Qtr	17 therms	\$0.353100	\$6.00
Pipe Sys Int Adj	17 therms	\$0.047610	\$0.81
<b>Total</b>			<b>\$55.17</b>





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>07/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		738986338	07/08/2021	<b>\$12,584.49</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	73° F	77° F
Electricity kWh	2.3	2.9
Electricity Cost	\$0.67	\$0.76

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 08/03/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0910634984


### METER READING INFORMATION

METER 82828912			
Read Dates: 06/01/21 - 07/01/21 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	17512 Actual	17424 Actual	88 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.50
Commercial Service	88 kWh	\$0.085120	\$7.49
Trans Cost Adj	88 kWh	\$0.000970	\$0.09
Elec Commodity Adj	85.07 kWh	\$0.031990	\$2.72
Elec Commodity Adj	2.93 kWh	\$0.035440	\$0.10
Demand Side Mgmt Cost	85.07 kWh	\$0.001720	\$0.15
Demand Side Mgmt Cost	2.93 kWh	\$0.001580	\$0.00
Purch Cap Cost Adj	88 kWh	\$0.003720	\$0.33
CACJA	88 kWh	-\$0.000080	-\$0.01 <b>CR</b>
GRSA E	88 kWh	\$0.008650	\$0.76
Trans Elec Plan	88 kWh	\$0.000360	\$0.03
RDA	88 kWh	\$0.002730	\$0.24
Renew. Energy Std Adj			\$0.21
Colo Energy Plan Adj			\$0.21
<b>Total</b>			<b>\$22.82</b>
<b>Premises Total</b>			<b>\$22.82</b>



### TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_





MAILING ADDRESS	ACCOUNT NUMBER	DUE DATE	
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101	53-1000657-4	<b>07/28/2021</b>	
	STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
	738986338	07/08/2021	<b>\$12,584.49</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 08/03/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0910635530

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 06/01/21 - 06/30/21 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	128755 Actual	122878 Actual	5877 kWh
Demand	Actual		25.095 kW
Billable Demand			25 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	5877 kWh	\$0.004610	\$27.09
Elec Commodity Adj	5877 kWh	\$0.031990	\$188.01
GRSA E	5877 kWh	\$0.004200	\$24.68
Distribution Demand	25 kW	\$5.630000	\$140.75
Gen & Transm Demand	25 kW	\$14.020000	\$350.50
Trans Cost Adj	25 kW	\$0.330000	\$8.25
Demand Side Mgmt Cost	25 kW	\$0.560000	\$14.00
Purch Cap Cost Adj	25 kW	\$1.270000	\$31.75
CACJA	25 kW	-\$0.030000	-\$0.75 <b>CR</b>
Trans Elec Plan	25 kW	\$0.130000	\$3.25
Renew. Energy Std Adj			\$8.60
Colo Energy Plan Adj			\$8.60
GRSA			\$36.09
<b>Total</b>			<b>\$876.99</b>
<b>Premises Total</b>			<b>\$876.99</b>

DAILY AVERAGES	Last Year	This Year
Temperature	73° F	77° F
Electricity kWh	85.0	202.7
Electricity Cost	\$22.82	\$30.24

046777 2/3




**ENERGY AT AN AFFORDABLE COST.**

Investing in clean energy is important. Providing it all at an affordable cost is even better. That's why we're working to provide you safe, reliable energy at an affordable cost.

07/08/2021

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>07/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		738986338	07/08/2021	<b>\$12,584.49</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 08/03/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0910635424

METER READING INFORMATION			
<b>METER 20040017</b> Read Dates: 05/31/21 - 06/30/21 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	185945 Actual	0 Actual	185945 kWh
Demand	Actual		381 kW
Billable Demand			381 kW

DAILY AVERAGES	Last Year	This Year
Temperature	73° F	77° F
Electricity kWh	6065.0	6198.2
Electricity Cost	\$334.64	\$386.37

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	73° F	77° F
Gas Therms	1.3	1.3
Gas Cost	\$2.01	\$2.18

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	185945 kWh	\$0.004610	\$857.21
Elec Commodity Adj	185945 kWh	\$0.031990	\$5,948.38
GRSA E	185945 kWh	\$0.004200	\$780.97
Distribution Demand	381 kW	\$5.630000	\$2,145.03
Gen & Transm Demand	381 kW	\$14.020000	\$5,341.62
Trans Cost Adj	381 kW	\$0.330000	\$125.73
Demand Side Mgmt Cost	381 kW	\$0.560000	\$213.36
Purch Cap Cost Adj	381 kW	\$1.270000	\$483.87
CACJA	381 kW	-\$0.030000	-\$11.43 <b>CR</b>
Trans Elec Plan	381 kW	\$0.130000	\$49.53
Renew. Energy Std Adj			\$165.17
Colo Energy Plan Adj			\$165.17
GRSA			\$545.53
<b>Total</b>			<b>\$16,846.31</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 08/03/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0452702766

METER READING INFORMATION			
<b>METER 10001115</b> Read Dates: 06/01/21 - 07/01/21 (30 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	437970 Actual	437933 Actual	37 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	37 ccf	x 1.013721	<b>38</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	38 therms	\$0.163600	\$6.22
Interstate Pipeline	38 therms	\$0.058200	\$2.21
DSMCA			\$0.68
Natural Gas 2 Qtr	36.73 therms	\$0.280100	\$10.29
Natural Gas 3 Qtr	1.27 therms	\$0.353100	\$0.45
Pipe Sys Int Adj	38 therms	\$0.047610	\$1.81
<b>Total</b>			<b>\$65.54</b>








MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		735067159	06/08/2021	<b>\$10,951.30</b>

### YOUR MONTHLY ELECTRICITY USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	66° F	64° F
Electricity kWh	1.2	3.3
Electricity Cost	\$0.43	\$0.68

**SERVICE ADDRESS:** 3209 D RD GRAND JUNCTION, CO 81503  
**NEXT READ DATE:** 07/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300039967  
**INVOICE NUMBER:** 0905426446


### METER READING INFORMATION

METER 82828912			
Read Dates: 05/03/21 - 06/01/21 (29 Days)			
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	17424 Actual	17328 Actual	96 kWh

### ELECTRICITY CHARGES

### RATE: C Commercial Service

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$10.50
Commercial Service	92.69 kWh	\$0.042560	\$3.94
Commercial Service	3.31 kWh	\$0.085120	\$0.28
Trans Cost Adj	96 kWh	\$0.000970	\$0.09
Elec Commodity Adj	96 kWh	\$0.031990	\$3.07
Demand Side Mgmt Cost	96 kWh	\$0.001720	\$0.17
Purch Cap Cost Adj	96 kWh	\$0.003720	\$0.36
CACJA	96 kWh	-\$0.000080	-\$0.01 <b>CR</b>
GRSA E	96 kWh	\$0.008650	\$0.83
Trans Elec Plan	96 kWh	\$0.000360	\$0.03
RDA	3.31 kWh	\$0.002730	\$0.01
Renew. Energy Std Adj			\$0.18
Colo Energy Plan Adj			\$0.18
<b>Total</b>			<b>\$19.63</b>
<b>Premises Total</b>			<b>\$19.63</b>



### TOGETHER WE POWER STABILITY.

Energy Outreach Colorado is a nonprofit partnering with Xcel Energy to provide energy bill payment assistance and energy-efficiency upgrades for affordable housing and nonprofit facilities. We need your help today!



There are two ways to contribute:

1. Visit the Energy Outreach Colorado website at [www.energyoutreach.org](http://www.energyoutreach.org) to make a one-time donation.
2. **CHECK THE RED BOX** on the front-left side of this payment stub AND select a tax-deductible contribution below.

### MONTHLY DONATION:

\$20 \_\_\_ \$10 \_\_\_ \$5 \_\_\_ Other \_\_\_\_\_





MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		735067159	06/08/2021	<b>\$10,951.30</b>

**SERVICE ADDRESS:** 374 32ND ROAD GRAND JUNCTION, CO 81501  
**NEXT READ DATE:** 07/02/21

### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 300113249  
**INVOICE NUMBER:** 0905425994

METER READING INFORMATION			
<b>METER 66009067</b>		Read Dates: 04/30/21 - 06/01/21 (32 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	122878 Actual	117125 Actual	5753 kWh
Demand	Actual		25.385 kW
Billable Demand			25 kW

### ELECTRICITY CHARGES

### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	5753 kWh	\$0.004610	\$26.52
Elec Commodity Adj	5753 kWh	\$0.031990	\$184.04
GRSA E	5753 kWh	\$0.004200	\$24.16
Distribution Demand	25 kW	\$5.630000	\$140.75
Gen & Transm Demand	24.22 kW	\$9.820000	\$237.84
Gen & Transm Demand	0.78 kW	\$14.020000	\$10.94
Trans Cost Adj	25 kW	\$0.330000	\$8.25
Demand Side Mgmt Cost	25 kW	\$0.560000	\$14.00
Purch Cap Cost Adj	25 kW	\$1.270000	\$31.75
CACJA	25 kW	-\$0.030000	-\$0.75 <b>CR</b>
Trans Elec Plan	25 kW	\$0.130000	\$3.25
Renew. Energy Std Adj			\$7.46
Colo Energy Plan Adj			\$7.46
GRSA			\$29.44
<b>Total</b>			<b>\$761.28</b>
<b>Premises Total</b>			<b>\$761.28</b>

046347 2/3



## BE PREPARED FOR SEVERE WEATHER.

While storms are unpredictable, you can take a few easy steps to make sure you stay updated if an outage occurs. You can bookmark our electric outage map or download our mobile app for outage updates at your fingertips.

For more tips about what to do in an outage or how to prepare visit [xcelenergy.com/Outage](http://xcelenergy.com/Outage).

06/08/2021

53-1000657-4



MAILING ADDRESS		ACCOUNT NUMBER		DUE DATE
CLIFTON SANITATION 3217 D RD CLIFTON CO 81520-9101		53-1000657-4		<b>06/28/2021</b>
		STATEMENT NUMBER	STATEMENT DATE	AMOUNT DUE
		735067159	06/08/2021	<b>\$10,951.30</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 07/02/21


### ELECTRICITY SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0905426532

METER READING INFORMATION			
<b>METER 20040017</b>		Read Dates: 04/30/21 - 05/31/21 (31 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	177402 Actual	0 Actual	177402 kWh
Demand	Actual		323 kW
Billable Demand			323 kW

DAILY AVERAGES	Last Year	This Year
Temperature	66° F	64° F
Electricity kWh	6027.1	5722.6
Electricity Cost	\$613.02	\$320.97

### YOUR MONTHLY NATURAL GAS USAGE



DAILY AVERAGES	Last Year	This Year
Temperature	66° F	64° F
Gas Therms	3.1	8.6
Gas Cost	\$13.26	\$6.63

### ELECTRICITY CHARGES

#### RATE: SG Secondary General

DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$36.17
Secondary General	177402 kWh	\$0.004610	\$817.82
Elec Commodity Adj	177402 kWh	\$0.031990	\$5,675.09
GRSA E	177402 kWh	\$0.004200	\$745.09
Distribution Demand	323 kW	\$5.630000	\$1,818.49
Gen & Transm Demand	323 kW	\$9.820000	\$3,171.86
Trans Cost Adj	323 kW	\$0.330000	\$106.59
Demand Side Mgmt Cost	323 kW	\$0.560000	\$180.88
Purch Cap Cost Adj	323 kW	\$1.270000	\$410.21
CACJA	323 kW	-\$0.030000	-\$9.69 <b>CR</b>
Trans Elec Plan	323 kW	\$0.130000	\$41.99
Renew. Energy Std Adj			\$133.73
Colo Energy Plan Adj			\$133.73
GRSA			\$380.46
<b>Total</b>			<b>\$13,642.42</b>

**SERVICE ADDRESS:** 3215 D RD CLIFTON, CO 81520-9101  
**NEXT READ DATE:** 07/02/21

### NATURAL GAS SERVICE DETAILS

**PREMISES NUMBER:** 304061947  
**INVOICE NUMBER:** 0450469974

METER READING INFORMATION			
<b>METER 10001115</b>		Read Dates: 05/03/21 - 06/01/21 (29 Days)	
DESCRIPTION	CURRENT READING	PREVIOUS READING	USAGE
Total Energy	437933 Actual	437686 Actual	247 ccf

### NATURAL GAS ADJUSTMENTS

DESCRIPTION	VALUE UNITS	CONVERSION	VALUE UNITS
Therm Multiplier	247 ccf	x 1.014209	<b>250</b> therms

### NATURAL GAS CHARGES

#### RATE: CSG Commercial


DESCRIPTION	USAGE UNITS	RATE	CHARGE
Service & Facility			\$43.88
Usage Charge	250 therms	\$0.163600	\$40.90
Interstate Pipeline	250 therms	\$0.058200	\$14.55
DSMCA			\$1.16
Natural Gas 2 Qtr	250 therms	\$0.280100	\$70.03
RDS			\$9.87
Pipe Sys Int Adj	250 therms	\$0.047610	\$11.90
<b>Total</b>			<b>\$192.29</b>



## **Appendix C**


# **Electrical One-Line As-Builts and Equipment Pictures**

(04) [E02]AS Electrical Site Plan.dwg H: B0110ae NOV 25, 2009 @ 2:45:27 pm - (CHUCK WITTEMEYER)



**GENERAL NOTES:**

1. EXTEND CCTV CONDUIT TO POLE MOUNTED CAMERA 30' SOUTH OF GATE. EXTEND SPARE CONDUITS TO 5' SOUTH OF GATE AND CAP AND STAKE



IF THIS BAR DOES NOT MEASURE 1" DRAWING IS NOT TO LABELED SCALE



**Rothberg, Tamburri & Wnsor, Inc.**  
 Professional Engineers & Consultants  
 Denver, Colorado

**CONFORMED TO CONSTRUCTION RECORD DOCUMENTS**  
 THESE DOCUMENTS HAVE BEEN CONFORMED TO RECORDS KEPT DURING CONSTRUCTION AND ARE BASED ON INFORMATION PROVIDED BY OTHERS. THE USER SHALL BE RESPONSIBLE FOR ANY ERRORS OR OMISSIONS WHICH MAY BE INCORPORATED HEREIN AS A RESULT.

DESIGNED BY: NO  
 DRAWN BY: KDK  
 DATE: DEC, 2009  
 © 2009 TETRATECH  
 CHECKED BY: DWO

CLIFTON REGIONAL WWTP  
 ELECTRICAL SITE PLAN

SHEET NO.  
 E-2



CONTACTOR SCHEMATIC

GENERAL NOTES:

1. ALL FEEDERS CU UNLESS NOTED OTHERWISE



IF THIS BAR DOES NOT MEASURE 1"  
DRAWING IS NOT TO LABELED SCALE


CONFORMED TO CONSTRUCTION RECORD DOCUMENTS  
 THESE DOCUMENTS HAVE BEEN CONFORMED TO RECORDS KEPT DURING CONSTRUCTION AND ARE BASED ON INFORMATION PROVIDED BY OTHERS. THE USER SHALL BE RESPONSIBLE FOR ANY ERRORS OR OMISSIONS WHICH MAY BE INCORPORATED HEREIN AS A RESULT.

DESIGNED BY: NO  
 DRAWN BY: KDK  
 DATE: DEC, 2009  
 © 2009 TETRATECH  
 CHECKED BY: DWO


CLIFTON REGIONAL WWTP  
 ELECTRICAL SERVICE ONE-LINE DIAGRAM

SHEET NO.  
 E-20


(05) [E-] [AS] General Electrical Details.dwg H: [801] Nov 30, 2009 0:07:59 pm - (JARED.CLOUD)




1 DETAIL  
E-2 NTS




2 DETAIL  
E-2 NTS




3 DETAIL  
E-2 NTS




4 DETAIL  
E-2 NTS




5 DETAIL  
E-2 NTS




6 DETAIL  
E-2 NTS




7 DETAIL  
E-2 NTS




8 DETAIL  
E-2 NTS




9 DETAIL  
E-2 NTS




10 DETAIL  
E-2 NTS




11 DETAIL  
E-2 NTS




12 DETAIL  
E-2 NTS




13 DETAIL  
E-2 NTS



14 DETAIL  
E-2 NTS



15 DETAIL  
E-2 NTS



16 DETAIL  
E-2 NTS

NOTES:

- 1. SEE SHT ED-3 FOR CONDUIT SCHEDULE



IF THIS BAR DOES NOT MEASURE 1" DRAWING IS NOT TO LABELED SCALE

CONFORMED TO CONSTRUCTION RECORD DOCUMENTS  
THESE DOCUMENTS HAVE BEEN CONFORMED TO RECORDS KEPT DURING CONSTRUCTION AND ARE BASED ON INFORMATION PROVIDED BY OTHERS. THE CONSULTANT SHALL NOT BE RESPONSIBLE FOR ANY ERRORS OR OMISSIONS WHICH MAY BE INCORPORATED HEREIN AS A RESULT.

DESIGNED BY: NO	DRAWN BY: KDK	CHECKED BY: DWO
PH: 0E-8011-SD	DATE: DEC, 2009	© 2009 TETRATECH







1500  
277  
184  
349

WARNING  
DANGER  
ELECTRIC SHOCK  
DEATH



**SQUARE D**

by Schneider Electric

PowerLogic™ ION8650

Multifunction Watthour/Varhour Meter

WATT

VAR

TA 2.5  
CA 0.2  
Kt 1.8  
Freq 60  
CL 2/10/20  
FM 9/29/36  
VLL 120  
-480  
W 4WY  
4WA  
3WY  
3WA

VTR  
CTR  
PKh  
Mult by

kVAR pk dmd rec  
000000.221  
12/08/2022 7:30:00  
10:26:11 02/07/2023 ABC 01 NORM 3.49m

**XCEL ENERGY**



KZM020040017

LW-2004A017-02 S8650C0C0E6C7B7A-AA527

ALT  
ENTER

0000763  
XCEL ENERGY  
MDC METER SHOP

**DANGER**

**MDE**




EXIT

MI-T-M CORPORATION



E.T.N | Cutler-Hammer

Digitrip 520



**Magnum DS**

MDS620  
Low Voltage AC Power Circuit Breaker  
2000 Amp Frame 3 Pole 50/60 Hz

Interruption Ratings in Amps

Max Volts	Inst Trip	Short Delay
535	65,000A	65,000A
508	65,000A	65,000A
254	65,000A	65,000A

Accessories

G.O.#: 33231459 It: 008 Seq: 001  
 Cust P.O.: 332-31459  
 Code:  
 05/30/07 07:45:29 2  
 CAT#: MDS6203HEA 2050N MVAINE NNAAX  
 Enclosure Requirements Cwg: 2C13090  
 Installation and Operating Instructions: I.B. 2C12050  
 Made in USA

CLOSED

DISCHARGED

PUSH OFF

PUSH ON

E.T.N  
 Eston - Electrical Services & Systems  
 4785 ...  
 24 Hour Service 1-800-495-2678



Do Not Remove

SERVICE DISCONNECT

Description:  
 CLIFTON SANITATION Power Outage/ISOC event/Generator Load Run  
 DISTRICT  
 Department: Operations



Cutler-Hammer

# POW-R-LINE <sup>̄</sup>C<sub>TM</sub> Switchboard

Volts	480Y/277	G.O. No.	LDN03256
Phase	3	Item No.	021
Wire	4	Section No.	1 Of 3
Mfd. At	DNS	Date	6/28/2007
<b>Current Ratings - Amperes</b>			
Supply	2000	Neut.	1200
Section	2000	Neut.	1200

Enclosure Type 1

SUITABLE ONLY FOR USE AS SERVICE ENTRANCE EQUIPMENT. MAXIMUM OF (6) SERVICE DISCONNECTS.

**This Section Is Rated For Use On A Circuit Capable Of Delivering Not More Than 65kA RMS Sym Amperes, 600 Volts Maximum. When Protected By A Current Limiting Main Device, A N/A Ampere Maximum Class N/A Fuse Or A Type N/A Circuit Breaker Rated Not More Than N/A Amperes Must Be Used.**

**The Short Circuit Rating Of This Switchboard Section Is Equal To The Lowest Rating Of (1) Any Section Electrically Connected In Series Or (2) Any Installed Panelboard Having A Marked Short Circuit Rating Or (3) Any Device Installed Except As Noted In The Series Rating Information Manual Attached.**

**If This Section Contains A Control Transformer, The Secondary Voltage Is 120V.**

**If This Section Contains A Bonded Neutral, The Bonding Means Shall Only Be Removed For Test Purposes.**

Cutler-Hammer      Made in USA      900P025H01 R5

ACC  
*[Signature]*  
LOCATION 33  
DATE APPROVED

NOTICE: THIS TAG  
UNTIL OCC



PANELBOARD

LISTED

No. GW 727633

**EATON | Cutler-Hammer**

**CLIPPER POWER SYSTEM**

*AdVisor Display*

SURGE PROTECTION DEVICE **250 kA**

PHASE OPERATING STATUS

GREEN - PROTECTED  
RED - REPLACE

ALARM DISABLED  
DISABLE ALARM

**CAUTION**

Conducting Dielectric or Hi-Potential Testing will cause internal damage to TVSS unit.

DO NOT perform Dielectric Hi-Potential Testing with the TVSS Unit installed.



E.T.N Electrical  
Cutler-Hammer Transfer Switch

Panel with three rotary switches and a digital display. The top switch is labeled 'BYPASS TEST/TIME'. The bottom left switch is labeled 'OFF'. The bottom right switch is unlabeled.

Color touchscreen display showing a control interface with various status indicators and buttons.

E.T.N | Cutler-Hammer  
PWR-LINE C Switchboard

Name	...
Phase	...
Area	...
MDL No.	...
Customer Name	...
Installation Date	...

PowerCommand control panel with a list of functions: Control Board, Control Supply Load, Control Supply, High Voltage, Low Voltage, etc.

**DANGER**  
HIGH VOLTAGE  
KEEP OUT

**DANGER**  
HIGH VOLTAGE  
KEEP OUT

GO TO GENERATOR POWER

"OFF" TO OVERRIDE

Panel with two rotary switches and a digital display. The left switch is labeled 'OFF'.

Large rectangular panel, possibly a blank faceplate or a control panel.

Vertical column of technical labels and data sheets on the right side of the cabinet.

Vertical stack of terminal blocks and connection points, labeled Panel PPCB, Admin. Disc. 1 & 2, MCC-HV, Panel PPRW2, Panel PPRW, and MCC-BB.

SAFETY WARNING: High voltage... Turn off power at utility before working inside this section.


NEUTRAL DISCONNECT LOCATED IN THIS SECTION  
MAIN BONDING JUMPER AND UNDERGROUND ELECTRICAL CONDUCTOR TERMINAL LOCATED IN THIS SECTION

**EAT•N**  
ATC-600

**Cutler-Hammer**

- Unit Status
- Test
- Program

**Status**



**Display**

Function	Value

- Status
- Source 1
- Source 2
- Load
- History
- Time/Date
- Setpoints

Help  
Lamp  
Test

**Display Adjust**

**Program Adjust**

Engine Test

Display Select

Step





DIESEL  
NO SMOKING  
COMBUSTIBLE

1203

1203

## **Appendix D**

# **General Contract Conditions**

**CLIFTON SANITATION DISTRICT**  
**GENERAL CONTRACT CONDITIONS**



GOVERNING THE  
OPERATION, USE AND SERVICES  
OF THE DISTRICT'S SYSTEM

3217 D Road  
Clifton, CO

(P) 970.434.7422  
(F) 970.434.2658

REVISED March 2020



## Standard Contract Documents for Capital Improvements Construction

### TABLE OF CONTENTS

SECTION	PAGE PREFIX	SECTION COLOR
<b>STANDARD FORMS</b>		
Notice of Award.....		White
Contract.....		White
Performance Bond.....		White
Payment Bond.....		White
Notice To Proceed.....		White
Field Order.....		White
Work Change Request.....		White
Request for Adjustment.....		White
Work Change Authorization.....		White
Change Order.....		White
Certificate For Payment.....		White
Notice of Substantial Completion.....		White
Notice of Partial Acceptance.....		White
Notice of Final Acceptance.....		White
Notice of Final Payment.....		White
Final Receipt and Release.....		White



---

## NOTICE OF AWARD

Date: \_\_\_\_\_  
Company: \_\_\_\_\_  
Project: \_\_\_\_\_  
From: \_\_\_\_\_ Clifton Sanitation District

---

Clifton Sanitation District has considered the Bid submitted by the Contractor for the Project, in response to the Invitation to Bid.

The Contractor is hereby notified that the Bid received from the Contractor for the Project in the amount of \$\_\_\_\_\_ was accepted by the Clifton Sanitation District Board of Directors on \_\_\_\_\_. The Contractor is hereby awarded all or portions of the Project described as: the entire project as itemized in the Bid Schedule in the Bid Form.

The Contractor is required to execute and submit four (4) copies of the Contract and submit two (2) copies each of the Performance Bond, Payment Bond and Certificates of Insurance within ten (10) calendar days of the date of this Notice of Award. If the Contractor fails to execute the Contract and furnish the Bonds and Certificates within ten (10) calendar days, the Clifton Sanitation District shall be entitled to forfeiture of the Bid Guaranty to the District. The District shall also be entitled to such other rights as may be granted by law or the Contract Documents.

---

## CONTRACTOR ACKNOWLEDGEMENT

Receipt of this Notice to Award is hereby acknowledged:

Company: \_\_\_\_\_  
By: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

The Contractor is required to return an acknowledged copy of the Notice of Award to Clifton Sanitation District.



## CONTRACT

This CONTRACT made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, \_\_\_\_\_, by and between the **Clifton Sanitation District, Colorado**, a government entity in the County of Mesa, State of Colorado, hereinafter in the Contract Documents referred to as the "District" and \_\_\_\_\_ hereinafter in the Contract Documents referred to as the "Contractor."

WITNESSETH:

WHEREAS, the District advertised that sealed Bids would be received for furnishing all labor, tools, supplies, equipment, materials, and everything necessary and required for the Project described by the Contract Documents and known as \_\_\_\_\_.

WHEREAS, the Contract has been awarded to the above named Contractor by the District, and said Contractor is now ready, willing and able to perform the Work specified in the Notice of Award, in accordance with the Contract Documents;

NOW, THEREFORE, in consideration of the compensation to be paid the Contractor, the mutual covenants hereinafter set forth and subject to the terms hereinafter stated, it is mutually covenanted and agreed as follows:

### ARTICLE 1

Contract Documents: It is agreed by the parties hereto that the following list of instruments, drawings, and documents which are attached hereto, bound herewith, or incorporated herein by reference constitute and shall be referred to either as the "Contract Documents" or the "Contract", and all of said instruments, drawings, and documents taken together as a whole constitute the Contract between the parties hereto, and they are fully a part of this agreement as if they were set out verbatim and in full herein:

- Standard Contract Documents For Capital Improvements Construction (latest edition), completed and signed, as appropriate, by the required parties;
- Bid Documents for the Project; \_\_\_\_\_;
- Work Change Requests (directing that changed work be performed);
- Field Orders;
- Change Orders.

### ARTICLE 2

Definitions: The clauses provided in the Solicitation apply to the terms used in the Contract and all the Contract Documents.

### ARTICLE 3

Contract Work: The Contractor agrees to furnish all labor, tools, supplies, equipment, materials, and all that is necessary and required to complete the tasks associated with the Work described, set forth, shown, and included in the Contract Documents as indicated in the Solicitation Document.





#### ARTICLE 4

Contract Time and Liquidated Damages: Time is of the essence with respect to this Contract. The Contractor hereby agrees to commence Work under the Contract on or before the date specified in a written Notice to Proceed from the District, and to achieve Substantial Completion and Final Completion of the Work within the time or times specified in the Special Conditions. In the event the Work is not completed in the times set forth and as agreed upon, the Contractor further agrees to pay Liquidated Damages to the District as set forth in the Special Conditions. The Contractor acknowledges and recognizes the delays, expenses and difficulties involved in proving in a legal proceeding the actual losses suffered by the District if the work is not completed on time. Accordingly, instead of requiring any such proof, the District and the Contractor agree that as Liquidated Damages for delay, but not as a penalty, the Contractor shall pay to the District the amounts specified in the Special conditions.

#### ARTICLE 5

Contract Price and Payment Procedures: The Contractor shall accept as full and complete compensation for the performance and completion of all of the Work specified in this Contract and the Contract Documents, the sum of (**\$Amount Written \_\_\_\_\_**) (**\$Amount Numerical \_\_\_\_\_**). If this Contract contains unit price pay items, the Contract Price shall be adjusted in accordance with the actual quantities of items completed and accepted by the District at the unit prices quoted in the Bid Form. The amount of the Contract Price is and has heretofore been appropriated by the Clifton Sanitation District Board of Directors for the use and benefit of this Project. The Contract Price shall not be modified except by Change Order or other written directive of the District. The District shall not issue a Change Order or other written directive which requires additional work to be performed, which work causes the aggregate amount payable under this Contract to exceed the amount appropriated for this Project, unless and until the District provides Contractor written assurance that lawful appropriations to cover the costs of the additional work have been made.

Unless otherwise provided in the Special Conditions, monthly partial payments shall be made as the Work progresses. Applications for partial and Final Payment shall be prepared by the Contractor and approved by the District in accordance with the General Contract Conditions.

Upon Final Completion of the Work under the Contract and before the Contractor shall receive final payment, the District shall publish at least twice in a newspaper of general circulation published in the County a notice that: 1. the District has accepted such Work as completed according to the Contract Documents; 2. the Contractor is entitled to final payment therefore; 3. thirty days after the first publication, specifying the exact date, the District shall pay the full balance due under the Contract; and 4. persons having claims for labor, materials, team hire, sustenance, provisions, provender, or other supplies used or consumed by the Contractor or a subcontractor shall file a verified statement of the amount due and unpaid on account of such claim prior to the date specified for such payment. Nothing herein shall be construed as relieving the Contractor and the Sureties on the Contractor's Bonds from any claim or claims for work or labor done or materials or supplies furnished in the execution of the Contract.

#### ARTICLE 6

Bonds: The Contractor shall furnish currently herewith the Bonds required by the Contract Documents, such Bonds being attached hereto. The Performance Bond shall be in an amount not less than one hundred percent (100%) of the Contract Price set forth in Article 5. The Payment Bond shall be in an amount not less than one hundred (100%) of the Contract Price set forth in Article 5. Bonds in the amounts of \$1,000 or less will be made in multiples of \$100; in amounts exceeding \$5,000, in multiples of \$1,000; provided that the amount of the Bonds shall be fixed by the District at the lowest sum that fulfills all conditions of the Contract.



ARTICLE 7

Contract Binding: The District and the Contractor each binds itself, its partners, successors, assigns and legal representatives to the other party hereto in respect to all covenants, agreements and obligations contained in the Contract Documents. The Contract Documents constitute the entire agreement between the District and Contractor and may only be altered, amended or repealed by a duly executed written instrument. Neither the District nor the Contractor shall, without the prior written consent of the other, assign or sublet in whole or in part its interest under any of the Contract Documents and specifically, the Contractor shall not assign any moneys due or to become due without the prior written consent of the District.

ARTICLE 8

Severability: If any part, portion or provision of the Contract shall be found or declared null, void or unenforceable for any reason whatsoever by any court of competent jurisdiction or any governmental agency having the authority thereover, only such part, portion or provision shall be affected thereby and all other parts, portions and provisions of the Contract shall remain in full force and effect.

IN WITNESS WHEREOF, Clifton Sanitation District, Colorado, has caused this Contract to be subscribed by its Manager and the Contractor has signed this Contract the day and the year first mentioned herein.

The Contract is executed in four counterparts.

**Clifton Sanitation District, COLORADO**

By: \_\_\_\_\_ Date \_\_\_\_\_  
Clifton Sanitation District Manager

ATTEST: SEAL:

By: \_\_\_\_\_

**CONTRACTOR:** \_\_\_\_\_

By: \_\_\_\_\_ Date \_\_\_\_\_  
Title

ATTEST: CORPORATE SEAL:

By: \_\_\_\_\_  
Title



## PERFORMANCE BOND

Bond # \_\_\_\_\_

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned \_\_\_\_\_, a \_\_\_\_\_ organized under the laws of the State of \_\_\_\_\_, hereinafter referred to as the "Contractor" and \_\_\_\_\_, a corporation organized under the laws of the State of \_\_\_\_\_, and authorized and licensed to transact business in the State of Colorado, hereinafter referred to as the "Surety," are held and firmly bound unto Clifton Sanitation District, Colorado, hereinafter referred to as the "District", in the penal sum of \_\_\_\_\_ dollars (\$ \_\_\_\_\_), lawful money of the United States of America, for the payment of which sum the Contractor and Surety bind themselves and their heirs, executors, administrators, successors and assigns, jointly and severally by these presents.

WHEREAS, the above Contractor has on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_, entered into a written contract with the District for furnishing all labor, materials, equipment, tools, superintendence, and other facilities and accessories for the construction of \_\_\_\_\_ (the "Project") and Contract No. \_\_\_\_\_, if appropriate, in accordance with the Contract, Special Conditions, Special Provisions, General Contract Conditions, Contract Drawings, Specifications and all other Contract Documents therefor which are incorporated herein by reference and made a part hereof, and are herein referred to as the "Contract".

NOW, THEREFORE, the conditions of this performance bond are such that if the Contractor:

1. Promptly and faithfully observes, abides by and performs each and every covenant, condition and part of said Contract, including, but not limited to, its warranty provisions, in the time and manner prescribed in the Contract, and
2. Pays the District all losses, damages (liquidated or actual, including, but not limited to, damages caused by delays in performance of the Contract), expenses, costs and attorneys' fees, that the District sustains resulting from any breach or default by the Contractor under the Contract,

then this bond is void; otherwise, it shall remain in full force and effect.



IN ADDITION, if said Contractor fails to duly pay for any labor, materials, team hire, sustenance, provisions, provender, or any other supplies used or consumed by said Contractor or its subcontractors in its performance of the Work contracted to be done or fails to pay any person who supplies rental machinery, tools, or equipment, all amounts due as the result of the use of such machinery, tools or equipment in the prosecution of the work, the Surety shall pay the same in an amount not exceeding the amount of this obligation, together with interest at the rate of eight percent per annum.

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and all changes in the Contract or compliance or noncompliance with the formalities in the Contract for making such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice of any such changes. Further, Contractor and Surety acknowledge that the penal sum of this bond shall increase in accordance with approved changes to the Contract Documents without obtaining the Surety's consent up to a maximum of 20 percent of the penal sum. Any additional increases in the penal sum shall require the Surety's consent.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

CONTRACTOR: \_\_\_\_\_

By: \_\_\_\_\_

ATTEST: \_\_\_\_\_  
Secretary

Title: \_\_\_\_\_

SURETY: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

(Accompany this Bond with the attorney-in-fact's authority from the surety to execute this Bond, certified to include the date of the Bond.)



## PAYMENT BOND

Bond # \_\_\_\_\_

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned \_\_\_\_\_, a \_\_\_\_\_ organized under the laws of the State of \_\_\_\_\_, hereinafter referred to as the "Contractor" and \_\_\_\_\_, a corporation organized under the laws of the State of \_\_\_\_\_, and authorized and licensed to transact business in the State of Colorado, hereinafter referred to as the "Surety," are held and firmly bound unto the Clifton Sanitation District, Colorado, hereinafter referred to as the "District," the penal sum of \_\_\_\_\_ dollars (\$ \_\_\_\_\_), lawful money of the United States of America, for the payment of which sum the Contractor and Surety bind themselves and their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the above Contractor has on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_, entered into a written contract with the District for furnishing all labor, materials, equipment, tools, superintendence, and other facilities and accessories for the construction of \_\_\_\_\_ (the "Project") and Contract No. \_\_\_\_\_, if appropriate, in accordance with the Contract, Special Conditions, Special Provisions, General Contract Conditions, Contract Drawings, Specifications and all other Contract Documents therefor which are incorporated herein by reference and made a part hereof, and are herein referred to as the "Contract".

NOW, THEREFORE, the condition of this payment bond obligation is such that if the Contractor shall at all times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its subcontractors with labor, materials, rental machinery, tools or equipment, used or performed in the prosecution of work provided for in the above Contract and shall indemnify and save harmless the District to the extent of any and all payments in connection with the carrying out of such Contract which the District may be required to make under the law, and for all losses, damages, expenses, costs, and attorneys' fees incurred by the District resulting from the failure of the Contractor to make the payments discussed above, then this obligation shall be null and void, otherwise, it shall remain in full force and effect.



PROVIDE FURTHER, that the said Surety, for value received, hereby stipulates and agrees that any and all changes in the Contract Documents, or compliance or noncompliance with the formalities in the Contract for making such changes shall not affect the Surety's obligations under this bond and the Surety hereby waives notice of any such changes. Further, Contractor and Surety acknowledge that the penal sum of this bond shall increase or decrease in accordance with approved changes to the Contract Documents without obtaining the Surety's consent up to a maximum of 20 percent of the penal sum. Any additional increases in the penal sum shall require the Surety's consent.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

CONTRACTOR: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

ATTEST: \_\_\_\_\_

Secretary

SURETY: \_\_\_\_\_

By: \_\_\_\_\_

Title: \_\_\_\_\_

(Accompany this Bond with the attorney-in-fact's authority from the surety to execute this Bond, certified to include the date of the Bond.)



---

## NOTICE TO PROCEED

Date: \_\_\_\_\_

Contractor: \_\_\_\_\_

Project: \_\_\_\_\_ Purchase Order: \_\_\_\_\_

---

In accordance with the contract dated \_\_\_\_\_, the Contractor is hereby notified to begin work on the Project on or before \_\_\_\_\_. The time of completion shall be \_\_\_\_\_ calendar days from the stated beginning date.

The date of completion as determined from the stated date and time is \_\_\_\_\_.

### CLIFTON SANITATION DISTRICT, COLORADO

\_\_\_\_\_  
Name, Title

---

### CONTRACTOR ACKNOWLEDGEMENT

Receipt of this Notice to Proceed is hereby acknowledged:

Contractor: \_\_\_\_\_

By: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_



## FIELD ORDER

This form shall only be used to authorize or direct changes in the Work as presently described by the Contract Documents, but does not involve any change in Contract Time or Contract Price, except that Pay Item quantities may change.

To: Contractor - \_\_\_\_\_ Representative: \_\_\_\_\_

From: CLIFTON SANITATION DISTRICT Representative: \_\_\_\_\_

Project Title: \_\_\_\_\_

Description of and justifications for change (attach supporting documents if necessary).

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

This Field Order is: \_\_\_\_\_ a directed change, \_\_\_\_\_ a change authorized as an option.

Issued by CLIFTON SANITATION DISTRICT:

District's Representative	Title	Date
---------------------------	-------	------

Acknowledged by Contractor:

Contractor's Representative	Title	Date
-----------------------------	-------	------

If in the opinion of the Contractor the changed work described above justifies a change of Contract Time or Contract Price, the Contractor shall submit a Request for Adjustment within five working days.





## WORK CHANGE REQUEST

The Engineer may desire to make a change in the Work described in the Contract Documents. This form shall be used to inform the Contractor of desired changes, and to direct the Contractor to submit a Request for Adjustment. If the time required for preparation and execution of a formal Change Order would result in delay or stoppage of the Work, or would allow a hazardous condition to exist, the Engineer may authorize and direct the Contractor to proceed with the changes described.

Project: \_\_\_\_\_

To: \_\_\_\_\_

From: CLIFTON SANITATION DISTRICT

Description of and justifications for change (attach supporting documents if necessary).

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Recommended method of payment (Reference is made to Section VIII of the General Conditions):

- \_\_\_\_\_ Unit Price(s) in Bid Schedule
- \_\_\_\_\_ Unit Price(s) to be agreed upon and set forth in a Change Order or included under the Force Account Item
- \_\_\_\_\_ Cost plus 15%
- \_\_\_\_\_ Lump Sum to be agreed upon and set forth in a Change Order or included under the Force Account Item

Recommended adjustment in Contract Time:

\_\_\_\_\_ Contractor is directed to submit a Request for Adjustment for but not proceed with the proposed changes described above.

\_\_\_\_\_ Contractor is directed to submit a Request for Adjustment and is authorized to proceed with the changes described above.

\_\_\_\_\_  
Project Manager

\_\_\_\_\_  
Date

The Contractor acknowledges:

- That this is not a formal Change Order;
- That recommended methods of Contract Price and Contract Time adjustment are not binding;
- That a formal Change Order shall follow if changes are to be made;
- That any additional work performed by the Contractor unless directed otherwise above shall be at his expense, for which compensation is not due and will not be paid; and
- That a Request for Adjustment for the above changed work must be submitted with five Working Days.

\_\_\_\_\_  
Contractor's Representative

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date



## REQUEST FOR ADJUSTMENT

This form shall be used by the Contractor to submit in writing a request for an adjustment of Contract Time or Contract Price. Basis for proposed adjustments may be Extra Work in conjunction with an emergency, changed conditions, Engineer's interpretations, a Work Change Request, or some other condition. Request for adjustment shall not be valid unless they are submitted to the Engineer:

- 1) within two Working Days of the Emergency or discovery of changed conditions which resulted or may result in Additional Work: or
- 2) within five Working Days after the effective date of a Field Order or Work Change Request, or other events that the Contractor believes merits an adjustment.

Project: \_\_\_\_\_  
 To: CLIFTON SANITATION DISTRICT  
 Project Manager: \_\_\_\_\_  
 From: \_\_\_\_\_

Description of: \_\_\_\_\_ Completed Work \_\_\_\_\_ Directed Work \_\_\_\_\_ Proposed Work for which a claim is being made (attach supporting documents as required):

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Proposed method of payment (Reference is made to Article VIII of the General Contract Conditions regarding changes in work or contract price):

- \_\_\_\_\_ Unit Price(s) in Bid Schedule  
 \_\_\_\_\_ Unit Price(s) to be agreed upon and set forth in a Change Order  
 \_\_\_\_\_ Cost plus 15%  
 \_\_\_\_\_ Lump Sum to be agreed upon and set forth in a Change Order

Total price of adjustment: \$ \_\_\_\_\_  
 (Attach additional sheets for price justification based on proposed method of payment).

Proposed Adjustment in Contract Time: \_\_\_\_\_

The Contractor acknowledges that the proposed method of Contract Price change and Contract Time adjustment are proposed only and are not binding.

Contract's Representative \_\_\_\_\_ Title \_\_\_\_\_ Date \_\_\_\_\_



## WORK CHANGE AUTHORIZATION

This form shall be used by the Contractor to proceed with changes and/or additional work as described in a *Request for Adjustment* submitted by the Contractor:

Project: \_\_\_\_\_  
 To: \_\_\_\_\_  
 From: CLIFTON SANITATION DISTRICT

<u>Reference Documents</u>	<u>Issued by</u>	<u>Dated</u>
Request for Adjustment No. _____	_____	_____
_____ Field Order	_____	_____
_____ Work Change Request	_____	_____

Description of changes and additional work (attach supporting documents if necessary):  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Method of payment (Reference is made to Section VIII of the General Contract Conditions):

\_\_\_\_\_ Unit Price(s) in Bid Schedule  
 \_\_\_\_\_ Unit Price(s) to be agreed upon and to be set forth in a Change Order  
 \_\_\_\_\_ Unit Price(s) to be agreed upon and to be included under the Force Account Item  
 \_\_\_\_\_ Cost plus 15% to be set forth in a Change Order  
 \_\_\_\_\_ Cost plus 15% to be included under the Force Account Item  
 \_\_\_\_\_ Lump Sum to be agreed upon and to be set forth in a Change Order  
 \_\_\_\_\_ Lump Sum to be agreed upon and to be included under the Force Account Item

Adjustment in Contract Time: \_\_\_\_\_

- The District and the Contractor acknowledge:
- that methods of Contract Price and Contract Time adjustments as set forth above are binding
  - that a formal Change Order will follow if the changes and/or additional work are not to be included under the Force Account Item
  - that any additional work performed by the Contractor unless directed otherwise shall be at his expense for which compensation is not due and will not be paid.

Project Manager	Date
Contract's Representative	Date
	Date



**CHANGE ORDER NO. \_\_\_\_\_**

This form shall be used by the Contractor to proceed with changes and/or additional work as described in a *Request for Adjustment* submitted by the Contractor:

Date: \_\_\_\_\_  
 To: \_\_\_\_\_  
 From: CLIFTON SANITATION DISTRICT  
 Project: \_\_\_\_\_ Purchase Order No: \_\_\_\_\_

It is agreed to modify the Contract for the Project as follows:

Summary of Contract price adjustments: Price adjustments are itemized on the attached sheet(s).

Original Contract Amount	\$ _____
Approved Change Orders	\$ _____
This Change Order	\$ _____
Revised Contract Amount	\$ _____

Summary of Contract time adjustments:

Original Contract Time	_____	days
Approved Change Orders	_____	days
This Change Order	_____	days
Revised Contract Time	_____	days
Original Completion Date	_____	
Revised Completion Date	_____	

This modification constitutes compensation in full for all costs and mark-ups directly and/or indirectly attributable to the changes ordered herein, for all delays, impacts and disruptions related thereto and for performance of the changes within the Contract Time.

**Clifton Sanitation District**

Prepared by: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_  
 Recommended by: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_  
 Approved by: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_

Contractor: \_\_\_\_\_

Accepted by: \_\_\_\_\_ Title: \_\_\_\_\_ Date: \_\_\_\_\_



## CERTIFICATE FOR PAYMENT

Project: \_\_\_\_\_  
 Contractor: \_\_\_\_\_  
 Pay Estimate No.: \_\_\_\_\_  
 Pay Period: \_\_\_\_\_ Purchase Order No: \_\_\_\_\_

Original Contract Total	\$ _____
Change Orders (none)	\$ _____
<b>Current Contract Total</b>	<b>\$ _____</b>

**Earnings:**

Previous amount earned	\$ _____	
Amount earned this period	\$ _____	
Total earned to date	\$ _____	0% of Contract Amount

Less retainage :x of amount earned	_____
Less previous payments	_____
<b>Current Amount Due</b>	<b>\$ _____</b>

Account: \_\_\_\_\_

**Contract Progress:**

Contract time start date:	_____	End Date:	_____
Original time:	_____	0 Cal. Days	
Time adjustments:	_____	0 Cal. Days	
Total time:	_____	0 Cal. Days	
Time used:	_____	0 Cal. Days	0% of Contract Time

This Certificate of Payment was prepared for the Clifton Sanitation District, Colorado

Prepared by: \_\_\_\_\_ Date: \_\_\_\_\_

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_

The undersigned Contractor certifies that all previous progress payments received from the District under this contract have been applied by the undersigned to discharge all obligations incurred in connection with the Work and that the Work covered by this Certificate for Payment has been completed in accordance with the Contract Documents.

Contractor: \_\_\_\_\_

Certified by: \_\_\_\_\_ Date: \_\_\_\_\_



---

## NOTICE OF SUBSTANTIAL COMPLETION

Project: \_\_\_\_\_

Contractor: \_\_\_\_\_

Date of Contractor's request for issuance of Notice of Substantial Completion: \_\_\_\_\_

\_\_\_\_\_

---

As a result of an inspection conducted on \_\_\_\_\_, 20\_\_\_\_\_, the above referenced Project was found to be Substantially Complete. The items listed on the attached Punch List were identified during the inspection and must be completed prior to the Contractor's application for Final Acceptance of the Project.

Clifton Sanitation District

By: \_\_\_\_\_

Date: \_\_\_\_\_



---

## NOTICE OF PARTIAL ACCEPTANCE

Date: \_\_\_\_\_

Contractor: \_\_\_\_\_

Project: \_\_\_\_\_

---

Description of the units of Work being accepted.

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Date of Inspection of completed Work: \_\_\_\_\_, 20\_\_\_\_.

The Clifton Sanitation District has determined that the Work referenced above is substantially complete and that there is benefit to the District to place those units of work in service prior to completion of the entire Project. Therefore, the Work is hereby accepted for future operation and maintenance by the District. In accordance with Article XI, Section 76 of the General Contract Conditions, the Contractor shall warrant the work for a period of one year after the date of acceptance, which is \_\_\_\_\_, 20\_\_\_\_.

This Partial Acceptance of Work shall not exempt the Contractor from completing all remaining Work described in the Contract Documents.

Clifton Sanitation District:

By: \_\_\_\_\_

Date: \_\_\_\_\_



---

## NOTICE OF FINAL ACCEPTANCE

Project: \_\_\_\_\_

Contractor: \_\_\_\_\_

Date of final completion: \_\_\_\_\_

End of warranty period: \_\_\_\_\_

---

The Contractor is hereby notified that the Project referenced above has been completed and is hereby accepted for future operation and maintenance by the Clifton Sanitation District. In accordance with Article XI, Section 76 of the General Contract Conditions, the Contractor shall warrant all work for a period of one year after the date of acceptance. The date of Final Acceptance and beginning of the Contractor's warranty of all work not previously accepted is \_\_\_\_\_, 20\_\_\_\_\_.

Clifton Sanitation District:

By: \_\_\_\_\_

Date: \_\_\_\_\_





---

## NOTICE OF FINAL PAYMENT

Notice is hereby given that \_\_\_\_\_, the Contractor for the construction of \_\_\_\_\_, has completed the work specified in the Contract dated \_\_\_\_\_ and that the work has been accepted by the Clifton Sanitation District.

Notice is further given that final payment for the work will be made to the Contractor on or after \_\_\_\_\_, being at least thirty days after the first publication of this notice.

Any person having a claim for labor or materials furnished under this Contract shall present the same in writing to the Clifton Sanitation District at the following address, prior to the date specified above:

Clifton Sanitation District  
Attention: Project Manager  
3217 D Road  
Clifton, CO 81520

CLIFTON SANITATION DISTRICT, COLORADO

\_\_\_\_\_  
Manager

First publication: \_\_\_\_\_

Second publication: \_\_\_\_\_



---

## FINAL RECEIPT AND RELEASE

Project: \_\_\_\_\_

Contractor: \_\_\_\_\_

Final Contract Price: \$ \_\_\_\_\_

Final Payment: \$ \_\_\_\_\_

---

The Contractor hereby certifies:

THAT the above noted "Final Contract Price" is the full compensation due under the Contract for the Project;

THAT the above noted "Final Payment" has been received from the Clifton Sanitation District;

THAT, together with the "Final Payment", amounts totaling the "Final Contract Price" have been received from the Clifton Sanitation District;

THAT the Clifton Sanitation District is released from all claims related to the Contract for the Project; and

THAT all persons and companies performing labor or furnishing materials for the Project have been paid in full.

---

Contractor:

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

**Table of Contents**

<b>I.</b>	<b>GENERAL .....</b>	<b>1</b>
1.	SCOPE .....	1
2.	TITLES AND SUBHEADINGS.....	1
3.	DEFINITIONS AND TERMS .....	1
<b>II.</b>	<b>LAWS, PERMITS AND LABOR EMPLOYMENT .....</b>	<b>5</b>
4.	LAWS AND ORDINANCES .....	5
5.	PERMITS AND LICENSES .....	5
6.	PATENTS .....	5
7.	AIR AND WATER QUALITY CONTROL .....	5
8.	EMPLOYMENT OF LABOR .....	6
9.	AFFIRMATIVE ACTION/EEO.....	6
<b>III.</b>	<b>INTENT, CORRELATION AND INTERPRETATION OF CONTRACT DOCUMENTS .....</b>	<b>6</b>
10.	INTENT OF CONTRACT DOCUMENTS .....	6
11.	NO ORAL AGREEMENTS .....	7
12.	COORDINATION OF CONTRACT DOCUMENTS.....	7
13.	NO WAIVER OF RIGHTS .....	7
15.	ESTIMATED QUANTITIES IN BID SCHEDULES.....	7
<b>IV.</b>	<b>BONDS, INDEMNIFICATION AND INSURANCE.....</b>	<b>9</b>
16.	PERFORMANCE, PAYMENT, AND OTHER BONDS.....	9
17.	INSURANCE REQUIREMENTS.....	9
18.	CONTRACTOR'S INSURANCE.....	11
19.	INDEMNIFICATION .....	11
<b>V.</b>	<b>CONTRACTOR'S RESPONSIBILITIES – SAFETY .....</b>	<b>12</b>
20.	SAFETY AND PROTECTION .....	12
21.	EMERGENCIES.....	12
22.	BLASTING AND OTHER HAZARDOUS WORK .....	13
23.	EXCAVATIONS .....	13
24.	TRAFFIC MAINTAINED OVER CONSTRUCTION .....	13
25.	TRAFFIC CONTROL, STREET CLOSURES AND DETOURS .....	13
26.	MAINTENANCE OF ACCESS AND SERVICES.....	15
<b>VI.</b>	<b>CONTRACTOR'S RESPONSIBILITIES – GENERAL.....</b>	<b>16</b>
27.	BEGINNING, PROGRESS AND TIME OF COMPLETION .....	16
28.	SCHEDULES .....	16
29.	SCHEDULES OF VALUES .....	16
30.	EXAMINATION OF CONTRACT DOCUMENTS AND WORK .....	17
31.	SUBSURFACE CONDITIONS.....	17
32.	SHOP DRAWINGS AND SUBMITTALS.....	17
33.	TESTS .....	18
34.	RECORD DRAWINGS .....	18
35.	SUPERVISION AND SUPERINTENDENCE .....	18
36.	WORKING DAYS AND HOURS .....	19
37.	PROTECTING AND RELOCATING UTILITIES .....	19
38.	LABOR, MATERIALS AND EQUIPMENT .....	20
39.	CHARACTER OF WORKERS.....	21
40.	CONSTRUCTION EQUIPMENT .....	21
41.	METHODS OF OPERATION .....	21
42.	COOPERATION OF CONTRACTOR .....	22
43.	NEGLECTED OR DEFECTIVE WORK .....	22
44.	WORK BY OTHERS .....	23

45.	PAYMENT FOR LABOR AND MATERIALS .....	23
46.	PUBLIC RELATIONS AND NOTIFICATIONS. ....	24
47.	PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE .....	24
48.	CLEANING UP .....	25
49.	ASSIGNMENT OR SUBLETTING .....	26
50.	EXCESS MATERIAL .....	26
51.	STOCKPILING MATERIALS AND EQUIPMENT .....	26
52.	OPERATIONS, STAGING AND USE OF PRIVATE UTILITIES .....	27
53.	SURVEY REFERENCE POINTS .....	27
54.	CONSTRUCTION AND SURVEY AND "AS-BUILT" DRAWINGS .....	27
55.	WEEKLY MEETINGS .....	28
56.	NEWSLETTER .....	28
57.	MAIL DELIVERY SERVICE .....	28
<b>VII.</b>	<b>DISTRICT'S RESPONSIBILITIES .....</b>	<b>29</b>
58.	AVAILABILITY OF LANDS .....	29
59.	AUTHORITY OF THE DISTRICT MANAGER .....	29
60.	AUTHORITY OF THE DISTRICT ENGINEER AND DISTRICT REPRESENTATIVE .....	29
61.	LIMITATIONS ON ENGINEER'S RESPONSIBILITIES .....	30
62.	CLARIFICATIONS AND INTERPRETATIONS .....	30
63.	ORDERS TO CONTRACTOR'S AGENT .....	30
64.	AUTHORITY AND DUTIES OF INSPECTORS .....	30
65.	INSPECTION OF WORK .....	31
66.	DEVIATION ALLOWED .....	33
67.	PRECONSTRUCTION MEETING .....	33
<b>VIII.</b>	<b>CHANGES IN WORK OR CONTRACT PRICE .....</b>	<b>34</b>
68.	ALLOWANCE FOR CHANGE .....	34
69.	LIMITATIONS AND CONDITIONS OF CHANGE .....	34
70.	REQUIRED CHANGE OF WORK FORMS .....	35
<b>IX.</b>	<b>CHANGES IN CONTRACT TIME .....</b>	<b>39</b>
71.	PENALTY FOR FAILURE TO ADHERE TO CONTRACT TIME AND PROCEDURE FOR EXTENSION OF CONTRACT TIME .....	39
72.	DELAYS .....	40
<b>X.</b>	<b>CLAIMS .....</b>	<b>41</b>
73.	NOTICE OF INTENT TO CLAIM .....	41
74.	SUBMITTAL OF CLAIM .....	41
<b>XI.</b>	<b>WARRANTY AND GUARANTEE .....</b>	<b>43</b>
75.	CONTRACTOR'S WARRANTY AND GUARANTEE .....	43
<b>XII.</b>	<b>MEASUREMENT, PAYMENT AND ACCEPTANCE .....</b>	<b>45</b>
76.	GENERAL MEASUREMENT AND PAYMENT ISSUES .....	45
77.	PARTIAL PAYMENTS .....	45
78.	RETAINAGE .....	46
79.	NOTICE OF SUBSTANTIAL COMPLETION .....	46
80.	FINAL ESTIMATE AND PAYMENT .....	47
81.	ACCEPTANCE OF WORK .....	47
<b>XIII.</b>	<b>SUSPENSION OF WORK AND TERMINATION .....</b>	<b>49</b>
82.	SUSPENSION OF WORK .....	49
83.	CONTRACT DEFAULT AND TERMINATION OF CONTRACT BY DISTRICT AND TERMINATION OF CONTRACT BY DISTRICT .....	49

<b>XIV.</b>	<b>TERMINATION FOR CONVENIENCE.....</b>	<b>50</b>
<b>XV.</b>	<b>DISPUTES.....</b>	<b>52</b>
84.	DISPUTES WITH THE DISTRICT .....	52
85.	UNRESOLVED DISPUTES .....	52
<b>XVI.</b>	<b>TAXES.....</b>	<b>53</b>
86.	SALES AND USE TAXES.....	53
87.	ACCOUNTING OF COSTS AND AUDIT .....	53



## I. GENERAL

### 1. SCOPE

The following conditions are general in scope and may contain requirements covering conditions that may not be encountered in the performance of the Work under contract. Where any stipulation or requirement set forth herein applies to any such non-existing condition, and is not applicable to the Work under contract, such stipulation or requirement shall have no meaning relative to the performance of said Work.

### 2. TITLES AND SUBHEADINGS

- I. The titles and subheadings used in the Contract Documents are for convenience of reference only and shall not be taken or considered as having any bearing on the interpretation of said documents.
- II. Titles used in these specifications having a masculine gender, such as "workman" and the pronouns "he" or "his," are for the sake of brevity and are intended to refer to persons of either sex.

### 3. DEFINITIONS AND TERMS

- I. When the Contract indicates that work shall be "accepted, acceptable, approval, approved, authorized, condemned, considered necessary, contemplated, deemed necessary, designated, determined, directed, disapproved, established, given, indicated, insufficient, interpretation, interpreted, ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory," it shall be understood that these expressions are followed by the words "by the District," or "to the District."

- II. Additional definitions and terms are provided in the District Standard Specifications. Wherever the following terms are used in these Contract General Conditions, or other Contract Documents, the intent and meaning shall apply to both the singular and plural thereof and shall be interpreted as follows:

Addenda. Written or graphic instruments issued prior to Bid Opening which clarify, correct, or change the Contract Documents.

Bid. The offer or proposal of the Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.

Bidder. An individual, firm, corporation, or other legal entity submitting a proposal for the advertised Work and, if the Successful Bidder, a contractor intending to contract with the District for performance of prescribed Work.

Bid Documents. These shall consist of the following forms and documents: Construction Drawings, Addenda (if any), Invitation To Bid, Instruction To Bidders, Bid Form, Bid Bond Form, Special Conditions, Special Provisions, Supplemental Specifications, Appendix, and Construction Drawings (not attached).

Bid Opening. The public opening and reading of all bids prepared and submitted in accordance with the Instructions To Bidders at the time and date set forth in the Invitation To Bid.

Bid Guaranty. The security, as designated in the Instructions To Bidders and furnished with the Bid as a guaranty that the Bidder shall enter into the Contract and furnish the Bonds and Certificates of Insurance as required if awarded the Work.

Bid Schedule. A list of Bid Items in the Bid Form, which includes a description, approximate quantity and units (if any), unit price and extended amount or lump sum bid, for each item. The Bid Schedule also includes a line for the Total Bid based on the summation of the extended amounts of all bid items. The Bid Schedule may also include bid alternates and a line for the Bidder to enter an estimated date to begin construction.

Bonds. Bid, Performance and Payment Bonds, and other instruments of security.

Calendar Day. Each and every day shown on the calendar, beginning and ending at midnight.

Change of Work Form. The following forms, copies of which are provided in the Standard Forms: Field Order, Work Change Request, Request for Adjustment, and Change Order.

CLIFTON SANITATION DISTRICT  
GENERAL CONTRACT CONDITIONS



Change Order. A document recommended by the District which is signed by the Contractor and by an authorized agent of the District which authorizes an addition, deletion, or revision in the Work, or an adjustment in Contract Price or Contract Time, which is issued on or after the Effective Date of the Contract. Properly executed Change Orders become a part of the Contract Documents.

District. Clifton Sanitation District, State of Colorado, or any employee thereof.

District Engineer. Engineer employed by the District responsible for all construction contract decisions.

Construction Drawings (Drawings, Plans). The Drawings or Plans which show the character and scope of the Work to be performed which have been prepared or approved by the District and are referred to in the Contract Documents (including Standard Details).

Contract. A written agreement between the District and Contractor covering the Work to be performed. Other Contract Documents are attached to the Contract and made a part thereof as provided therein.

Contract Documents. The Standard Contract Documents for Capital Improvements Construction (current edition) and the Bid Documents as defined herein. Contract Documents also include: Shop Drawings, Field Orders, Work Change Requests and Change Orders which must be signed by authorized representatives of the District and the Contractor.

Contract Time. The number of Calendar days allowed for the Substantial and/or Final completion of the Work specified in the Contract including authorized time extensions, beginning on the date specified in the Notice to Proceed.

Contractor. The person, firm, or corporation with whom the District intends to or has entered into a Contract.

Day. Calendar Day.

Defective Work. Work that is unsatisfactory, faulty, or deficient, or does not conform to the Contract Documents, or does not meet the requirements of a referenced standard, test, or approval referred to in the Contract Documents, or has been damaged prior to the District's recommendation of Final Payment (unless responsibility for the protection thereof has been assumed by the District at Substantial Completion).

Drawings. Same meaning as Construction Drawings.

Effective Date. The date indicated in an agreement or notice on which it becomes effective, but if no such date is indicated, the date on which the instrument is fully signed and delivered by the last of the parties involved.

Engineer. The Project Engineer, who may be a hired consultant who has been appointed or authorized by the District to oversee the technical aspects of the work and to administer the Contract on behalf of the District. The term "Engineer" may also apply to a Professional Engineer working for a developer who is required to construct public infrastructure.

Extra or Additional Work. Work which was not a part of the original Contract Documents at the time the Contract was executed for which extra compensation or time is justified in accordance with conditions set forth in the Contract Documents.

Field Order. A written order issued by the District which directs or allows minor changes in the Work, and which does not involve a change in the Contract Price or Contract Time.

Final Completion. The date upon which the Work, in the District's opinion and based upon its inspection, is acceptable and fully performed in accordance with the Contract Documents, and all other requirements or conditions to the District advertisement of the Project for final payment have been fulfilled. Final Completion shall be evidenced by the District's issuance of a Letter of Final Completion.

Holidays. Holidays recognized by the District are:

New Year's Day .....January 1  
President's Day .....Third Monday in February  
Memorial Day.....Last Monday in May

# CLIFTON SANITATION DISTRICT GENERAL CONTRACT CONDITIONS



Independence Day.....	July 4
Labor Day.....	First Monday in September
Thanksgiving Day.....	Fourth Thursday in November
The Day after Thanksgiving.....	Fourth Friday in November
Christmas Day.....	December 25

When a Holiday, as listed above, falls on a Saturday, it shall be observed on the preceding Friday; if the Holiday falls on Sunday, it shall be observed on the following Monday.

Inspector. An authorized representative of the District, assigned to inspect and/or test materials furnished or Work performed by the Contractor.

Laboratory. Any testing laboratory designated by the District to make tests of the materials and Work involved in the Contract.

Liquidated Damages. The sum of money the Contractor agrees to pay the District for each day of delay beyond the date due for the completion of specified stages of Work or the complete Contract, or in delaying or requiring the District to incur additional costs in the process of obtaining a Contract to perform the Work in the case of Bid Guaranty.

Manager. The District Manager of Clifton Sanitation District.

Notice of Award. The written notice by District to the apparent Successful Bidder stating that upon compliance with the conditions precedent enumerated therein, within the time specified, District shall sign and deliver the Contract.

Notice to Proceed. Written notice to the Contractor to proceed with the Contract Work specifying, when applicable, the date of beginning of Contract Time.

Plans. Same meaning as Construction Drawings.

Project. The specific Work to be performed as described in the Contract Documents.

Request for Adjustment. A written request issued by the Contractor for an adjustment in Contract Time or Contract Price. A copy of the Request For Adjustment Form is provided in the Standard Forms.

Review. To examine or re-examine for conformance with the Contract Documents.

Schedule of Submittals. A schedule of all Shop Drawings, material certifications, mix designs, samples, construction schedules (Gantt charts) and other items to be submitted by the Contractor for review and/or approval by the District. The Schedule of Submittals is included in the Special Conditions and may be modified by the District any time before or after the construction begins.

Shop Drawings (Work Drawings). All drawings, diagrams, illustrations, schedules, and other data which are specifically prepared by or for the Contractor to illustrate some portion of the Work, and all illustrations, brochures, standards, schedules, performance charts, illustrations, diagrams, and other information submitted by the Contractor to illustrate material or equipment for some portion of the Work.

Special Conditions. The part of the Contract Documents which amends or supplements the General Contract Conditions and which are specific to the Work to be performed.

Special Provisions. Additions and revisions to the District Standard Specifications covering conditions peculiar to an individual project. Special Provisions may be a section in the Bid Documents, may appear as notes on the Construction Drawings, or both.

Specifications. Those portions of the Contract Documents consisting of written technical descriptions of materials, equipment, standards and workmanship as applied to the Work. These may consist of Standard or Supplemental Specifications, Special Provisions, and/or notes on the Construction Drawings.

Standard Contract Documents For Capital Improvements Construction. These shall include the following Standard Forms and documents: Statement of Bidders Qualifications, Notice of Award, Contract, Performance Bond Form, Payment Bond Form, Notice to Proceed, Field Order Form, Work Change Request Form, Request for Adjustments Form, Change Order Form, Partial Payment Request Form,



# CLIFTON SANITATION DISTRICT GENERAL CONTRACT CONDITIONS



Certificate For Payment Form, Final Receipt and Release, General Contract Conditions, and Standard Specifications for Construction of Sanitary Sewers.

Standard Details. Same meaning as Standard Drawings.

Standard Drawings. District-adopted Standard Drawings and Details which pertain to the Work to be performed.

Standard Forms. Forms provided in the Standard Contract Documents For Capital Improvements Construction, which are in the format to be used for the stated or intended purpose.

Standard Specifications. Standard Specifications For Construction of Sanitary Sewers, which are included in the Standard Contract Documents for Capital Improvements Construction.

Subcontractor. An individual firm, corporation, or other legal entity to which the Contractor subcontracts part of the Contract.

Substantial Completion. When the Work or a specified part thereof has progressed to the point where the Work, in the opinion of the District, as evidenced by the District's Letter of Substantial Completion, is sufficiently complete, in accordance with the Contract Documents, so that the Work or specialized part can be placed in service and utilized for the purpose for which it is intended. The terms "substantially complete" and "substantially completed" as applied to any Work refer to Substantial Completion thereof.

Successful Bidder. The actual or apparent responsive, responsible and qualified Bidder having the lowest Bid price.

Superintendent. The Contractor's authorized representative who is in responsible charge of the Work.

Supplemental Specifications. Additional Specifications which may be necessary to cover Work peculiar to an individual project, which is not addressed by the Standard Specifications. Supplemental Specifications may be a section in the Bid Documents or may appear as notes on Construction Drawings.

Surety. The corporation, partnership or individual, other than the Contractor, executing a bond furnished by the Contractor.

Work. All labor, materials, equipment, and incidentals necessary to successfully complete the project according to all duties and obligations imposed by the Contract.

Work Change Request. A written directive to the Contractor, issued by the Engineer or District representative on or after the Effective Date of the Contract, requesting the Contractor to provide a cost for pending extra Work or changes in the Work. The Work Change Request may also direct the Contractor to proceed with the revision in Work. A Work Change Request does not change the Contract Price or Contract Time, but is evidence that the parties expect that the change directed or documented by a Work Change Request shall be, if implemented, incorporated into a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Time.

Working Day. Any Day, exclusive of Saturdays, Sundays and District-observed Holidays.



## II. LAWS, PERMITS AND LABOR EMPLOYMENT

### 4. LAWS AND ORDINANCES

The Contractor shall at all times observe and comply with the provisions of the Laws, Ordinances, Rules, Codes, and Regulations of the State of Colorado and The United States of America, which in any manner limit, control or apply to the actions or operations of the Contractor, its Subcontractors, or its or their employees, agents and servants, engaged in performing the Work or affecting the materials supplied to or by them.

### 5. PERMITS AND LICENSES

Unless specified otherwise in the Special Conditions, the Contractor shall secure and pay for all permits and licenses and shall pay all governmental charges and inspection fees necessary for the prosecution of the Work, which are applicable at the time of the Bid.

### 6. PATENTS

The Contractor shall perform all Work in compliance with all applicable patent, trademark and copyright laws, rules, regulations and codes of the United States. The Contractor shall not utilize any design, device, material or process, protected by patent, trademark or copyright, in performance of the Work unless the Contractor has obtained proper permission and all releases and other necessary documents. The Contractor shall determine if any material, equipment, process or procedure specified in the Construction Drawings is protected. The Contractor and the Surety shall release, indemnify and save harmless the District, its officers, agents and employees from any and all claims, damages, suits, costs, expenses, liabilities, actions or proceedings of any kind or nature of or by anyone whomsoever, resulting from infringement of any patent, trademark, copyright or other right protected by law.

### 7. AIR AND WATER QUALITY CONTROL

- i. The Contractor shall comply with the Colorado Air Quality Control Act, 25-7-101 et seq. C.R.S. and regulations promulgated thereunder.
- ii. The Contractor shall comply with the Colorado Water Quality Control Act, 25-8-10 et seq. C.R.S.; Protection of Fishing Streams, 33-5-101 et seq. C.R.S.; Clean Water Act, 33 USC 1251 et seq.; regulations promulgated thereunder; certifications issued; and with all other requirements of Section 107.25 of the Colorado Department Of Transportation Standard Specifications of Road and Bridge Construction.
- iii. The cost of controlling pollution shall be included in the Bid item expected to cause it unless specifically listed as a separate pay item and shall not be the subject of extra or additional payment.
- iv. Should the Contractor, or its subcontractors, fail to control pollution, the District shall have the right to employ outside assistance, District employees, and/or a private contractor to provide control as necessary. Any cost incurred by the District in controlling pollution caused by the Contractor or entities under control of the Contractor or for whose actions the Contractor is responsible, including engineering, shall be paid for by the Contractor.



## 8. EMPLOYMENT OF LABOR

- i. The Contractor shall hold the District harmless from any violation of any or all provisions of law, both of the State of Colorado and of the United States, affecting or relating to the employment and compensation of workers, laborers, and mechanics relating to the payment of wages, hours worked and conditions of work and such regulations requiring time and one-half or other increased compensation for overtime work or other special treatment of employees. The Contractor shall likewise comply with and protect and hold the District harmless from any violation of all laws and lawful rules and regulations, both of the State of Colorado and of the United States, relating to worker's compensation, unemployment compensation, Social Security and any and all other expenses and conditions of employment under the Contract.
- ii. The Contractor and its Subcontractors shall comply with the Workers' Compensation Act of Colorado and shall provide Compensation Insurance to protect the Contractor, its Subcontractors and the District from and against any and all Workers' Compensation claims arising from performance of the Work under the Contract. The District shall be furnished, as set forth in the Bid Documents, one copy of the certificate or certificates evidencing such insurance to be in effect.

## 9. AFFIRMATIVE ACTION/EEO

- i. On projects funded or partially funded by the Federal or State government, Contractor shall not discriminate against any employee or applicant for employment because of race, color, religion, sex, national origin or disability. On such contracts, the Contractor shall take affirmative action to ensure that applicants are employed and that employees are treated during employment without regard to their race, color, religion, sex, national origin or disability. Such actions shall include, but not be limited to the following: employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, selection for training, including apprenticeship. Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided, setting forth the provisions of this Equal Opportunity clause.
- ii. On projects requiring it, the Contractor shall comply with all provisions of Executive Order No. 11246 of September 24, 1965, as amended, and of the rules, regulations and relevant orders of the Secretary of Labor. The Contractor shall be solely and completely responsible for compliance with all applicable laws, rules, regulations and orders adopted or promulgated thereunder
- iii. In addition to the foregoing, on projects requiring the Contractor and/or Subcontractor to have a program of affirmative action, one copy of said written programs shall be submitted to the District within ten (10) days after issuance of the Notice of Award or the awarding of each subcontract.

## III. INTENT, CORRELATION AND INTERPRETATION OF CONTRACT DOCUMENTS

### 10. INTENT OF CONTRACT DOCUMENTS

The intent of the Contract Documents is to provide for the construction and completion, in every detail, of the Work described in the Contract Documents. The Contractor shall furnish all labor, material, equipment, tools, transportation and supplies required to complete the Work in accordance with the Contract Documents.



**11. NO ORAL AGREEMENTS**

No oral agreement or conversation with any officer, agent or employee of the District, either before or after the execution of the Contract, shall affect or modify any of the terms, conditions or other obligations set forth in any of the Contract Documents. All contract modifications must be in writing, signed by the authorized agent of the District who is in charge of the administration of this Contract.

**12. COORDINATION OF CONTRACT DOCUMENTS**

- i. The Specifications and Construction Drawings are intended to supplement, but not necessarily duplicate each other, and together constitute one (1) complete set of drawings and specifications, so that any Work exhibited in the one and not in the other shall be executed as if it had been set forth in both, in order that the Work shall be completed according to the complete design or designs as decided and determined by the District. Should anything be omitted from the Construction Drawings and Specifications which is necessary for a clear understanding of the Work or should it appear that various instructions are in conflict, then the Contractor shall secure written clarification or instructions from the District before proceeding with the construction affected by such omissions or discrepancies.
- ii. In case of any conflict, inconsistency or discrepancy among the Contract Documents, the requirement defining or describing the higher quality Work or performance shall control. If the conflict, inconsistency or discrepancy cannot be resolved by the application of that rule, the Contract Documents shall be given precedence in the following order: Contract and Notice to Proceed, Addenda, Special Conditions, Instructions To Bidders, General Contract Conditions, Change Orders, Special Provisions and Supplemental Specifications, Construction Drawings and Standard Specifications. Words and abbreviations which have well known technical or trade meanings are used in the Contract Documents in accordance with such recognized meanings. Full-size or large-scale details or drawings shall govern small-scale drawings. Figure dimensions on Drawings shall govern over scale. Any Work that may reasonably be inferred from the Specifications or Construction Drawings as being required to produce the intended result shall be supplied whether or not it is specifically called for. Work materials or equipment described in words which so applied have a well known technical or trade meaning shall be deemed to refer to such recognized standards.

**13. NO WAIVER OF RIGHTS**

No assent or waiver, expressed or implied, to any breach of any one or more of the covenants, provisions and agreements of the Contract Documents shall be deemed or taken to be a waiver of any succeeding or other breach.

**14. SHOP DRAWINGS**

The Construction Drawings shall be supplemented by such Shop Drawings prepared by the Contractor as are necessary or required to adequately define or control the Work. The District must approve Shop Drawings and/or details before any work involving such Drawings shall be performed.

**15. ESTIMATED QUANTITIES IN BID SCHEDULES**

- i. The quantities noted in the Bid Schedules are approximations for comparing Bids, and no claim shall be made against the District because of excess or deficiency therein, actual or relative. Payment to the Contractor shall be made only for the actual quantities of Work performed and accepted or materials furnished in accordance with the Contract

# CLIFTON SANITATION DISTRICT GENERAL CONTRACT CONDITIONS

---



Documents. The scheduled quantities of Work to be done and materials to be furnished may each be increased, decreased, or omitted as hereinafter provided.



#### IV. BONDS, INDEMNIFICATION AND INSURANCE

##### 16. PERFORMANCE, PAYMENT, AND OTHER BONDS

- i. Contractor shall furnish a Performance Bond and a Payment Bond, each in an amount at least equal to that specified in the Contract, as security for the faithful performance and payment of all Contractor's obligations under the Contract Documents. These Bonds shall remain in effect for the duration of the Warranty Period (as specified in the Special Conditions). Contractor shall also furnish other Bonds that may be required by the Special Conditions. All Bonds shall be in the forms prescribed by the Contract Documents and be executed by such Sureties as are:
  - a. licensed to conduct business in the State of Colorado and
  - b. named in the current list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of Accounts, U.S. Treasury Department.
- ii. A certified copy of the Authority to Act must accompany all Bonds signed by an agent. If the Surety on any Bond furnished by the Contractor is declared bankrupt, or becomes insolvent, or its rights to do business in Colorado are terminated, or it ceases to meet the requirements of paragraphs (a) and (b), Contractor shall within five (5) days thereafter substitute another Bond and Surety, both of which shall be acceptable to the District.

##### 17. INSURANCE REQUIREMENTS

- i. The Contractor agrees to procure and maintain, at its own cost, a policy or policies of insurance sufficient to insure against all liability, claims, demands, and other obligations assumed by the Contractor pursuant to the Contract Documents. Such insurance shall be in addition to any other insurance requirements imposed by this Contract or by law. The Contractor shall not be relieved of any liability, claims, demands, or other obligations assumed pursuant to this Section by reason of its failure to procure or maintain insurance, or by reason of its failure to procure or maintain insurance in sufficient amounts, durations, or types.
- ii. Contractor shall procure and maintain and, if applicable, shall cause any Subcontractor of the Contractor to procure and maintain insurance coverage listed below. Such coverage shall be procured and maintained with forms and insurers acceptable to the District. All coverage shall be continuously maintained to cover all liability, claims, demands, and other obligations assumed by the Contractor pursuant to this Section. In the case of any claims-made policy, the necessary retroactive dates and extended reporting periods shall be procured to maintain such continuous coverage. Minimum coverage limits shall be as indicated below unless specified otherwise in the Special Conditions:
  - a. Worker Compensation insurance to cover obligations imposed by applicable laws for any employee engaged in the performance of work under this Contract, and Employers' Liability insurance with minimum limits of:  
FIVE HUNDRED THOUSAND DOLLARS (\$500,000) each accident,  
FIVE HUNDRED THOUSAND DOLLARS (\$500,000) disease - policy limit, and  
FIVE HUNDRED THOUSAND DOLLARS (\$500,000) disease - each employee.



- b.** General Liability insurance with minimum combined single limits of: ONE MILLION DOLLARS (\$1,000,000) each occurrence and TWO MILLION DOLLARS (\$2,000,000) per job aggregate. The policy shall be applicable to all premises and operations. The policy shall include coverage for bodily injury, broad form property damage (including completed operations), personal injury (including coverage for contractual and employee acts), blanket contractual, products, and completed operations. The policy shall include coverage for explosion, collapse, and underground hazards. The policy shall contain a severability of interests provision.
- c.** Comprehensive Automobile Liability insurance with minimum combined single limits for bodily injury and property damage of not less than: ONE MILLION DOLLARS (\$1,000,000) each occurrence and ONE MILLION DOLLARS (\$1,000,000) aggregate with respect to each of Contractor's owned, hired or non-owned vehicles assigned to be used in performance of the Work. The policy shall contain a severability of interests provision.
- d.** For contracts for construction of insurable structures, which are able to be occupied, the Contractor agrees to provide and maintain a Builder's Risk Insurance Policy with minimum limits of not less than the insurable value of the Work to be performed under this Contract at completion, less the value of the materials and equipment insured under Installation Floater Insurance. The policy shall be written in completed value form and shall protect the Contractor, Subcontractor, and the District against risks of damage to buildings, structures, materials and equipment not otherwise covered under Installation Floater Insurance, from the perils of fire and lighting, the perils included in the standard coverage endorsement, and the perils of vandalism and malicious mischief.
- e.** The Contractor agrees to provide and maintain an Installation Floater Insurance Policy with minimum limits of not less than the insurable value of the Work to be performed under this Contract at completion, less the value of the materials and equipment insured under the Builder's Risk Insurance. Equipment such as pumps, engine-generators, compressors, motors, switch-gear, transformers, panel boards, control equipment, and other similar equipment shall be insured under Installation Floater Insurance when the aggregate value of the equipment exceeds \$10,000. The insurable value of the Work shall include the aggregate value of any District-furnished equipment and materials to be erected or installed by the Contractor not otherwise insured under Builder's Risk Insurance. The policy shall protect the Contractor, Subcontractor, and the District from all insurable risks of physical loss or damage to materials and equipment not otherwise covered under Builder's Risk Insurance, while in warehouses or storage areas, during installation, during testing, and after the Work under this Contract is completed. The policy shall be of the all-risks type, with coverage designed for the circumstances which may occur in the particular Work to be performed under this Contract. The policy shall provide for losses to be payable to the Contractor and the District as their interests may appear. The policy shall contain a provision that in the event of payment for any loss under the coverage provided, the insurance company shall have no rights of recovery against the Contractor or the District.
- ii.** The policies required by paragraphs (a), (b), (c), (d) and (e) above shall be endorsed to include the District and the District's officers and employees as additional insureds. Every policy required above shall be primary insurance, and any insurance carried by the District, its officers, or its employees, or carried by or provided through any insurance pool of the District, shall be excess and not contributory insurance to that provided by Contractor. No additional insured endorsement to any required policy shall contain any exclusion for bodily injury or property damage arising from completed operations. The Contractor shall be solely responsible for any deductible losses under any policy required above.



- iii. The Contractor shall provide one copy of the certificate(s) of insurance to the Engineer as evidence that policies providing the required coverage, conditions, and minimum limits are in full force and effect, which certificate(s) shall be reviewed and approved by the District prior to commencement of the Contract. The certificate(s) shall identify this Contract and shall provide that the coverage afforded under the policies shall not be canceled, terminated or materially changed until at least 30 days prior written notice has been given to the District.
- iv. Failure on the part of the Contractor to procure or maintain policies providing the required coverage, conditions, and minimum limits shall constitute a material breach of this Contract upon which the District may immediately terminate this Contract. At its discretion the District may also procure or renew any such policy or any extended reporting period thereto and may pay any and all premiums in connection therewith. The Contractor shall repay all monies so paid by the District to the District upon demand, or the District may offset the cost of the premiums against any monies due to Contractor from the District.
- v. The District reserves the right to request and receive, at any time(s), a certified copy of any policy and any endorsement thereto.
- vi. The parties hereto understand and agree that the District is relying on, and does not waive or intend to waive by any provision of this Contract, the monetary limitations or any other rights, immunities, and protection provided by the Colorado Governmental Immunity Act, ' 24-10-101 et seq., C.R.S., as from time to time amended, or otherwise available to the District, its officers, or its employees.

**18. CONTRACTOR'S INSURANCE**

- i. The Contractor shall not commence work under this Contract until it has obtained all insurance required by this agreement, and the several provisions hereof, and the District has approved such insurance. The Contractor shall also not allow any Subcontractor to commence work on its Contract until all similar insurance required by the Subcontractor has been so obtained and approved.

**19. INDEMNIFICATION**

- i. The Contractor agrees to indemnify and hold harmless the District, its officers, employees, insurers, and self-insurance pool, from and against all liability, claims, and demands, on account of injury, loss, or damage, including without limitation claims arising from bodily injury, personal injury, sickness, disease, death, property loss or damage, or any other loss of any kind whatsoever, which arise out of or are in any manner connected with this Contract, if such injury, loss, or damage is caused in whole or in part by, or is claimed to be caused in whole or in part by, the act, omission, error, professional error, mistake, negligence, or other fault of the Contractor, any Subcontractor of the Contractor, or any officer, employee, representative, or agent of the Contractor or of any Subcontractor of the Contractor, or which arise out of any workers compensation claim of any employee of the Contractor or of any employee of any Subcontractor of the Contractor. The Contractor agrees to investigate, handle, respond to, and to provide defense for and defend against, any such liability, claims, or demands at the sole expense of the Contractor. The Contractor also agrees to bear all other costs and expenses related thereto, including court costs and attorney fees, whether or not any such liability, claims, or demands alleged are groundless, false, or fraudulent.





## V. CONTRACTOR'S RESPONSIBILITIES – SAFETY

### 20. SAFETY AND PROTECTION

- i. The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. It shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:
  - a. All employees on the Work and other persons who may be affected thereby,
  - b. All Work and all materials or equipment to be incorporated therein whether in storage on or off site, and O
  - c. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.
- ii. The Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of any public body having jurisdiction for the safety of persons or property or to protect them from damage, injury or loss. The Contractor shall erect and maintain, as required by the conditions and progress of the work, all necessary safeguards for safety and protection, and in addition, it shall comply with all applicable recommendations of the most recent edition of the Manual of Accident Prevention in Construction of the Associated General Contractors of America, Inc. The Contractor shall notify owners of adjacent utilities when prosecution of the Work may affect them. All damage, injury or loss to any property caused, directly or indirectly, in whole or in part, by the Contractor, any Subcontractor or anyone, directly or indirectly, employed by any of them or anyone for whose acts any of them may be liable, shall be remedied by the Contractor.
- iii. In case of injury to persons or property by reason of failure to erect and maintain necessary barricades, safeguards, and signals, or by reason of any act of negligence of the Contractor, its Subcontractors, agents or employees, during the performance of this Contract, the District may withhold payments due the Contractor so long as shall be reasonably necessary to indemnify the District on account of any such injuries. The District's payments or failure to pay any sum shall not be considered as a waiver of its rights.
- iv. The Contractor shall designate a responsible member of its organization at the site whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise designated in writing by the Contractor to the District.

### 21. EMERGENCIES

- i. In emergencies affecting the safety of persons or the Work or property at the site or adjacent thereto, the Contractor, without special instruction or authorization from the District, is obligated to act at its discretion, to prevent threatened damage, injury or loss. The Contractor shall give the District prompt written notice of any significant changes in the Work or deviations from the Contract Documents caused thereby, and a Change Order shall thereupon be issued covering the changes and deviations involved. If the Contractor believes that additional Work done by it in an emergency which arose from causes beyond its control entitles it to an increase in the Contract Price or an extension of the Contract Time, it may make a request therefore as provided.



**22. BLASTING AND OTHER HAZARDOUS WORK**

- i. The Contractor or Subcontractors shall do no blasting or other hazardous work without written permission issued by the District. Before issuance of such permission, the District may require evidence of adequate liability insurance coverage secured at the Contractor's expense for collapse, explosion, blasting, and damage to underground pipes, wiring, conduits and other structures.

**23. EXCAVATIONS**

- i. Excavations shall be to the lines and grades as shown on the plans or as modified by the Engineer in the field.
- ii. The excavation operations shall adhere to all Federal, State, and local safety regulations that are applicable. The inspection of the Work by the District shall not relieve the Contractor from any violations of any safety regulations.
- iii. The Contractor shall be familiar with and comply with the current rules and regulations governing excavation work as set out by the Industrial Commission of Colorado and OSHA.
- iv. All radioactive material and hazardous substances, specifically including asbestos (as determined by the Colorado State Department of Health or Environment) designated to be excavated shall be either replaced in the excavation as part of the back fill or hauled to a designated disposal site as directed by the District. All handling, hauling, and disposal of radioactive or other hazardous materials shall be in accordance with local, State and Federal laws and regulations.

**24. TRAFFIC MAINTAINED OVER CONSTRUCTION**

- i. Where traffic is maintained on a roadway under construction, particular care shall be used to shape and maintain the roadbed so that a safe and reasonably smooth surface is available to the traveling public. Ramps from undisturbed streets into excavated areas shall be maintained for traffic on gradual grades and in no case shall a ramp be steeper than a 10% slope. The Contractor shall make full provision for minimizing inconvenience from dust. Marking and lighting the route shall be in accordance with the Manual on Uniform Traffic Control Devices (MUTCD).

**25. TRAFFIC CONTROL, STREET CLOSURES AND DETOURS**

- i. No street, alley, sidewalk, trail or other public way shall be closed, blocked or obstructed without first obtaining permission from the District and from the proper authority having jurisdiction over the affected right of way. All road closures, lane closures and other traffic controls shall be set up and maintained in accordance with an approved traffic control plan (TCP). The Contractor shall provide all traffic controls as needed for the safe movement of vehicular traffic and pedestrians through or around the construction work zone and for the protection and safety of all persons and property in and around the work zone. All traffic control devices used shall be in accordance with the Manual on Uniform Traffic Control Devices (MUTCD) and the approved TCP. All warning signs and barricades shall be constructed and displayed according to standards set forth in the MUTCD.
- ii. At least five (5) Working Days before preconstruction meeting, the Contractor shall submit to the Engineer a detailed TCP for review. This plan shall consist of a sketch or drawing showing the information outlined below:



- a. The vicinity, street names and specific area within which the project is going to occur, as well as all curbs, gutters, sidewalks, driveways, traffic lanes, cross streets, etc. in the vicinity of the Work.
  - b. Details of all street, sidewalk and lane closures including proposed detour routes. Include the number of days and hours per day that the closures and detours shall be in effect.
  - c. The type, location and spacing of all barricades, warning signs, detour signs, cones and other traffic control devices.
  - d. The locations and schedules of all flaggers who shall be used.
  - e. The name and phone number of the Contractor's designated Traffic Control Supervisor (TCS) and phone numbers of persons who can be reached after working hours, and on holidays and weekends for traffic control needs.
  - f. Any special notes of information on how the traffic control operation is to be handled.
- iii. During progress of the Project, if significant adjustments on the TCP are necessary or desirable, the **Contractor** shall submit pertinent proposed revisions in writing to the District for approval at least 3 Working Days prior to proposed implementation of the changed plan.
  - iv. In addition to other required notices (such as newsletters), at least 24 hours prior to closing any street or roadway the Contractor shall verbally notify the Project Engineer and the District's representative, 911 call center (970-242-6707), School District 51, mail delivery and solid waste pick-up, including those listed (with telephone numbers) in the Special Conditions. The Contractor shall notify those referenced above whenever there is a change in a road closure or detour route.
  - v. Businesses and residences whose access or parking will be restricted by a road closure or detour shall be notified by the Contractor at least 48 hours in advance. Notification **shall** be in writing and may be included in the contractor's weekly newsletter or other approved method. The Contractor shall furnish all barricades, advance warning signs, flaggers, and other traffic control devices required to set up and maintain road closures, detours and lane closures as shown on the TCP or as otherwise directed or approved.
  - vi. The Contractor should consider subcontracting the traffic control work to a qualified company that provides such services. Should the Contractor decide to rent equipment and do the traffic control work itself, it shall designate a Traffic Control Supervisor (TCS) who shall be responsible for the set up, maintenance and removal of all traffic control devices. This supervisor shall be certified by the American Traffic Safety Services Association (ATSSA). The TCS shall have in possession at all times a copy of the MUTCD or a copy of the ATSSA Guide for Work Area Traffic Control.
  - vii. In any case, no work shall be done until all advance-warning signs and traffic control devices are in place. The Engineer or the District representative shall have the authority to require the Contractor to provide additional signs or barricades for those locations it deems to be inadequate.
  - viii. At times, it may be necessary for the Contractor to provide flaggers to direct traffic. All flaggers provided by the Contractor shall be certified by the Colorado Department of Transportation or ATSSA and shall be wearing the proper safety attire while performing the duties of a flagger.
  - ix. Public sidewalks which are under construction or otherwise obstructed shall be properly barricaded at all times in accordance with applicable regulations. **Temporary** walkways or pedestrian detours shall be provided around obstructed sections of sidewalk. Temporary walkways shall be structurally sound and on uniform grade. Any sidewalks left closed overnight shall be marked with Type A flashing lights mounted on approved barricades.



- x. Wherever detours are routed over areas other than established public roadways, it shall be the Contractor's responsibility to secure permission from all **affected** property owners prior to setting up the detours. Traffic shall not be placed on any detour route until it has been graded and delineated in such a way that it is safe for use by the traveling public. The Contractor shall maintain and provide dust control, as needed on all unpaved detour routes.

**26. MAINTENANCE OF ACCESS AND SERVICES**

- i. The Contractor's operations shall cause no unnecessary inconvenience. The access rights of the public shall be considered at all times.
- ii. The Contractor shall cooperate with the various parties involved in delivery of mail, collection of trash, School District 51, and other delivery and pick-up services to maintain existing schedules for these services.
- iii. The Contractor shall maintain access to all properties at all times unless otherwise approved by the District. The Contractor shall notify residents and property owners at least twenty-four (24) hours prior to temporary closure or relocation of driveway access. Access to driveways in construction areas shall be maintained with a uniform gravel surface unless otherwise approved or directed by the Engineer.



## VI. CONTRACTOR'S RESPONSIBILITIES – GENERAL

### 27. BEGINNING, PROGRESS AND TIME OF COMPLETION

The District shall issue a written Notice to Proceed. The Contractor shall start the work within ten (10) days of the date of the Notice to Proceed. Thereafter, the **Contractor** shall prosecute the work at such place or places as the Contract Documents require and shall complete the Work within the time limits set forth in the Contract Documents.

### 28. SCHEDULES

- i. At least five (5) Working Days prior to the pre-construction meeting, the Contractor shall submit to the District for approval a written estimated construction schedule, in Gantt chart format, indicating the relative starting and completion dates of the various stages of the work, including Work to be performed by utility companies, and the submittal dates for shop drawings, materials certifications, samples and other items listed on the Schedule of Submittals. The Contractor's project schedule shall provide sufficient time for reviewing, correcting, resubmitting and rechecking shop drawings. The construction schedule shall be related to the entire project, shall provide for expeditious and practical execution of the Work and shall contain reasonable and appropriate detail, including any applicable milestone dated.
- ii. Before starting the Work, a pre-construction meeting shall be held to review the Contractor's Project schedule and the utility companies' schedules for any utility relocations that may be required. The Contractor shall coordinate its work with that of the various utility companies and shall revise the construction schedule to accommodate any utility relocations that may be necessary.
- iii. The Contractor shall keep the Project Schedule up to date at all times and shall promptly notify the District of any delays in Work and/or revisions to the construction schedule.
- iv. "Float" or "slack" is defined as the amount of time between the early start date and the late start date, or the early finish date or the late finish date, of any activities on the schedule. Float or slack is not for the exclusive use or benefit of either of the Contractor or the District and may be used to benefit the party that first needs or uses it. Notwithstanding anything else contained herein to the contrary, the Contractor may finish the project prior to the contract completion date but shall not assert any claims to the District for schedule delays which prevent it from completing the Project before that date.

### 29. SCHEDULES OF VALUES

- i. In the case of lump sum bids only, at the Pre-construction meeting and before the Contractor's first request for payment, the Contractor shall submit to the District a schedule of values allocated to the various portions of the Work, prepared in such format and supported by such data to substantiate its accuracy as the District may require. This schedule, if accepted by the District, may be used as the basis for the Contractor's requests for payment.
- ii. Should the District issue a change order that decreases or increases the contract amount, the **Contractor** shall modify the schedule of values to reflect the amount of the decrease or increase.



**30. EXAMINATION OF CONTRACT DOCUMENTS AND WORK**

Before undertaking the Work, the Contractor shall carefully study and compare the Contract Documents and check and verify all figures shown thereon and all field measurements. It shall at once report in writing to the District any conflict, error or discrepancy which it may discover. The Contractor assumes full responsibility for having familiarized itself with the nature and extent of the Contract Documents; Federal, State and local laws; Work; locality; and local conditions that may in any manner affect work to be done.

**31. SUBSURFACE CONDITIONS**

- i. In accordance with Colorado SB18-167, a Subsurface Utility Engineering (SUE) investigation will be provided for projects meeting ALL qualifying criteria as required by Section 9-1.5 – 101 et seq. C.R.S.
- ii. There may be projects which do not meet the qualifying criteria for a SUE. When completing a non-qualifying project, the existence and location of subsurface structures and utilities indicated on the Construction Drawings are not necessarily accurate. It is the responsibility of the Contractor to investigate and verify in the field prior to construction the location of any such utilities or underground structures. Subsurface structures and utilities that are not accurately located on the construction drawings shall not constitute subsurface or latent physical conditions at the site differing materially from those indicated (a differing site “conditions” or a “changed conditions”).
- iii. The Contractor shall promptly notify the District in writing of any subsurface or latent physical conditions at the site differing materially from those indicated in the Contract Documents. The District shall evaluate the contractor’s information and shall, based on District approved surveys and tests, decide if the change is “material”. If the District finds that the results of such surveys or tests indicate subsurface or latent physical conditions differing materially from those indicated in the Contract Documents, a Change Order shall be issued incorporating the necessary revisions.

**32. SHOP DRAWINGS AND SUBMITTALS**

- i. The Contractor shall submit to the District all Shop Drawings, material certifications, samples and other submittals listed in the Schedule of Submittals or otherwise required by the District. All submittals shall be reviewed by and stamped with the approval of the Contractor. The data shown on the Shop Drawings shall be complete with respect to dimensions, design criteria, materials of construction and the like to enable the District to review the information as required.
- ii. The Contractor shall submit required Shop Drawings to the District sufficiently in advance of construction to allow ample time for reviewing, correcting, resubmitting and rechecking to avoid any delay in progress of the Work.
- iii. In addition, the Contractor shall submit to the District for review, with such promptness as to cause no delay in Work, all certifications and samples listed on the “Schedule of Submittals” or as otherwise specified in the Contract Documents or directed by the Engineer. All samples and certifications shall have been reviewed and stamped with the approval of the Contractor, identified clearly as to material, manufacturer, any pertinent catalog numbers and the use for which they are intended.
- iv. At the time of each submission, the Contractor shall in writing call the District’s attention to any deviations that the Shop Drawing or sample may have from the requirements of the Contract Documents.



- v. The District shall review with reasonable promptness, Shop Drawings, material certifications and samples submitted by the Contractor, but its review shall be limited to checking for conformance with the design concept of the project and for compliance with the information given in the Contract Documents. The District's review for compliance of a separate item, as such, shall not indicate review for compliance of the assembly in which the item functions. The Contractor shall make any corrections required by the District and shall return the required number of corrected copies of Shop Drawings and resubmit new samples until reviewed. The Contractor shall direct specific attention in writing or on resubmitted Shop Drawings to revisions other than the corrections called for by the District on previous submissions. The Contractor's stamp of review for compliance on any work drawing or sample constitutes a representation to the District that the Contractor has either determined and verified all quantities, dimensions, field construction criteria, materials, catalog numbers and similar data or it assumes full responsibility for doing so. The stamp of review for compliance also constitutes a representation that the Contractor has reviewed or coordinated each Shop Drawing or sample with the requirements of the Work and the Contract
- vi. No Work requiring a Shop Drawing or sample submission shall be commenced until the District has reviewed for compliance with the Contract Documents. A copy of each revised work drawing, and each revised sample shall be kept in good order by the Contractor at the site and shall be available to the District.
- vii. The District's review of Shop Drawings or samples shall not relieve the Contractor from its responsibility for any deviations from the requirements of the Contract Documents unless the Contractor has in writing called the District's attention to such deviation at the time of submission and the District has given written approval to the specific deviation. Review by the District does not relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or for fully complying with the requirements of the Contract Documents.

**33. TESTS**

- i. Contractor shall furnish all tests, including reports on tests, called for in the Contract Documents.
- ii. All tests and retests, unless otherwise provided, shall be in accordance with the pertinent sections of the latest edition of the standard applicable to the material or devices to be tested.

**34. RECORD DRAWINGS**

The Contractor shall keep one record copy of all Construction Drawings and Shop Drawings at the site in good order and annotated to show all changes made during the construction process. These shall be available to the District and shall be delivered to it upon completion of the Project.

**35. SUPERVISION AND SUPERINTENDENCE**

- i. The Contractor shall supervise and direct the Work efficiently and with its best skill and attention. It shall be solely responsible for the means, methods, techniques, sequences and procedures of construction. The Contractor shall be responsible to see that the finished Work complies strictly with the Contract Documents, and is also solely responsible for Quality Control.
- ii. During all construction activities, the Contractor shall have at the job site, as its agent, a competent Superintendent, whose duties shall be coordination and management of



construction activities. The superintendent shall be the Contractor's representative at the site and shall have authority to act on behalf of the Contractor. All communications given to the superintendent shall be as binding as if given to the Contractor. The Contractor's Superintendent shall not be replaced without advance written notice to the District.

**36. WORKING DAYS AND HOURS**

No work shall be done on Saturdays, Sundays or District Holidays without the written consent of the District. No work, other than preparation and clean-up, shall be done outside the hours between 8:00 a.m. and 4:30 p.m. without the written consent of the District. Request for such work shall be made a minimum of forty-eight (48) hours prior to the day or days for which the request is being made. Emergency work may be done without prior consent provided the Contractor notifies the Inspector or Project Engineer prior to beginning the work.

**37. PROTECTING AND RELOCATING UTILITIES**

- i. It is the responsibility of the **Contractor** to provide for the location and protection of all structures and utilities.
- ii. Contractor shall notify the Utility Notification Center of Colorado (1-800-922-1987) in a timely fashion as required by Section 9-1.5-101 et seq., C.R.S. Contractor shall request written record of any information from all owners or operators, including the District, of underground facilities (as defined in the above statute) regarding the location of the specific underground facilities. Contractor shall comply with all requirements of the above as it pertains to the "excavator." District shall not be responsible for the accuracy or completeness of any information provided by third-party owners or operators of underground facilities, including the marking thereof.
- iii. The approximate locations of underground facilities which are owned or operated by the District are shown on the Plans. The District shall, as required by the above statute, mark the location of all such facilities. Unless the exact location of District owned underground facilities is shown on the plans, as indicated by reference to horizontal and vertical datum, then the Contract price shall include, and the Contractor shall have full responsibility for determining the exact location of such underground facilities by "potholing," "handwork" or such other means as may be necessary to determine the precise location without damaging such underground facilities, including water and sewer service lines. The Contractor shall incorporate the precise location of such underground facilities, including sewer and water service lines, into the record drawings.
- iv. The cost of all of the following shall be included in the Work and Contractor shall have full responsibility for:
  - a. Reviewing and checking all information and data provided by all owners or operators of underground facilities;
  - b. Locating all underground facilities shown or indicated in the Contract Documents;
  - c. Coordination of the Work with the owners and operators of all underground facilities during construction; and
  - d. The safety and protection of all such underground facilities and repairing any damage thereto resulting from the Work.
- v. If any underground facility is uncovered or revealed at or contiguous to the site which was not shown or indicated in the Contract Documents or by reason of information supplied pursuant to Section 9-1.5-101 et seq., C.R.S., Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or





performing any Work in conjunction therewith (except in emergency situations) identify the owner of such underground facility and give written notice to that owner, the “Utility Notification Center of Colorado,” and the District. Contractor shall incorporate the location of all such underground facilities into the record drawings. The District shall promptly review the underground facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence of the underground facility. During such time, Contractor shall be responsible for the safety and protection of such underground facility. The Contractor shall be allowed an increase in Contract Price, or an extension of Contract time, or both, to the extent that there are material changes regarding any underground facility that is not shown or indicated in the Contract Documents and that the Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated. If the District and Contractor are unable to agree on entitlement to have anticipated. If the District and Contractor are unable to agree on entitlement to or the amount or length of any such adjustments in the Contract Price or Contract Time, Contractor may make a claim therefore as provided in the Contract Documents.

- vi. In the event of a break in an existing water main, gas main, sewer or underground cable, the Contractor shall immediately notify the responsible official of the organization operating the utility interrupted and shall lend all possible assistance in restoring services and making repairs.
- vii. The Contractor shall bear the entire expense of repairing or replacing any utilities or structures disturbed or damaged during construction, except those not properly located by the owner, pursuant to 9-1.5-101 et seq., C.R.S.
- viii. Contractor must reconnect all active water and sewer service lines encountered during the Work, and shall install new taps and service lines to the property line of vacant property as shown on the drawings or as directed by the District. The Contractor shall determine which taps are active, in cooperation with the District, and shall record the location of all new service lines, taps and other connections on the record drawings.
- ix. Unless otherwise specified in the Contract Documents, all utility relocations shall be the responsibility of the utility companies; the Contractor shall be responsible for coordinating the relocation work with the utility companies so that any relocation does not unnecessarily delay or interfere with other work on the Project.

### **38. LABOR, MATERIALS AND EQUIPMENT**

- i. The Contractor shall provide competent, suitably qualified personnel to lay out the Work and perform construction as required by the Contract Documents. It shall at all times maintain good discipline and order at the site.
- ii. The Contractor shall furnish all materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, and sanitary facilities and all other facilities and incidentals necessary for the execution, testing, operation and completion of the Work.
- iii. All installed materials and equipment shall be new, except as otherwise provided in the Contract Documents. If required by the District, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.
- iv. All materials and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned in accordance with the instructions of the applicable manufacturer, fabricator or processors, except at otherwise provided in the Contract Documents.



**39. CHARACTER OF WORKERS**

- i. The Contractor shall at all times employ sufficient labor and equipment for prosecuting the several classes of Work to full completion in the manner and time required by these specifications.
- ii. All workers shall have sufficient skill and experience to perform properly the Work assigned to them. Workers engaged in special Work or skilled Work shall have sufficient experience in such Work and in the operation of the equipment required to perform all Work properly and satisfactorily.
- iii. Any person employed by the Contractor or by any Subcontractor who, as determined by the District, does not perform his Work in a proper and skillful manner or is intemperate or disorderly shall, at the written request of the District, be removed forthwith by the Contractor or Subcontractor employing such person, and shall not be employed again in any portion of the Work without the approval of the District.
- iv. Should the Contractor fail to remove such person or persons as required above or fail to furnish suitable and sufficient personnel for the proper prosecution of the Work, the District may suspend the Work by written notice until such orders are complied with.

**40. CONSTRUCTION EQUIPMENT**

- i. All equipment which is proposed to be used on the Project shall be of sufficient size and in such mechanical condition as to meet requirements of the Work and to produce a satisfactory quality of work. Equipment used on any portion of the project shall be such that no injury to the roadway, adjacent property, or other facilities shall result from its use. Any damage caused by the equipment shall be repaired or replaced at the Contractor's expense.
- ii. When the methods and equipment to be used by the Contractor in accomplishing the construction are not prescribed in the Contract, the Contractor is free to use any methods or equipment that it demonstrates, to the satisfaction of the District, shall accomplish the Work in conformity with the requirements of the Contract.

**41. METHODS OF OPERATION**

- i. The Contractor shall give to the District full information in advance as to its plans for carrying out any part of the Work. If at any time before the beginning or during the progress of the Work, any part of the Contractor's plant or equipment or any of its methods of executing the Work appear to the District to be unsafe, inefficient, or inadequate to insure the required quality, rate of progress or safety of the workers, the Project Engineer and/or the District Inspector may notify the Contractor regarding unsafe, inadequate and/or inefficient means and methods but only the District Engineer or the District representative may order the Work to be suspended until the unsafe, inadequate and/or inefficient issues are addressed; the District shall not dictate the means and methods for the Contractor, it may order the Contractor to increase or improve the Contractor's facilities or methods. The Contractor shall promptly comply with such orders. Neither compliance with such orders nor failure of the District to issue such orders shall relieve the Contractor from its obligation to secure the degree of safety, the quality of work, and the rate of progress required by this Contract. The approval by the District of any plan or method of work proposed by the Contractor shall not be considered as an assumption by the District, or any officer, agent or employee thereof, of a risk or liability, and the Contractor shall have no claim under this Contract on account of the failure or inefficiency of any plan or method so approved. Such approval shall be



considered and shall mean that the District has no objection to the Contractor's use or adoption, at his own risk and responsibility, of the plan or method so proposed by the Contractor.

- ii. Any plan or method of work suggested by the District, or any representative of the District, to the Contractor, if adopted or followed by the Contractor in whole or in part, shall be used at the risk and responsibility of the Contractor and the District shall assume no responsibility therefore.
- iii. Where equipment, materials or articles are referred to in the Specifications as "equal to" any particular standard or product, the District shall decide the questions of equality. The Contractor shall furnish to the District for its approval the name of the manufacturer of the equipment or materials which it contemplates installing, together with their performance history and other pertinent information. When required by the Specifications, or when called for by the District, the Contractor shall furnish the District for its approval full information concerning the equipment, materials or articles which it contemplates incorporating in the Work. Samples of materials shall be submitted for approval when so requested. Equipment, materials, and articles installed or used without such approval shall be at the risk of subsequent rejection.

#### **42. COOPERATION OF CONTRACTOR**

- i. General: The Contractor shall give the Work the constant attention necessary to facilitate the progress thereof and shall cooperate with the District and with other contractors in every way possible.
- ii. Discrepancies: If the Contractor, as the Work progresses, finds any discrepancies between the Drawings and physical conditions or any errors in the Drawings or survey control as given by stakes or instructions, the Contractor shall have the duty to inform the District in writing and the District shall promptly correct the same. Any Work done after such discovery, until authorized, shall be done at the Contractor's risk.
- iii. Contractor's Responsibility for Work: Until the Work is accepted by the District as evidenced in writing, the Contractor shall have the charge and care thereof and shall take every necessary precaution against injury or damage to any part thereof by the action of the elements or from any other cause, whether arising from the execution or from the non-execution of the Work. The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion of the Work occasioned by any of the above causes before its completion and acceptance and shall bear the expense thereof. In case of suspension of Work from any cause whatever, the Contractor shall be responsible for all materials and shall properly store them if necessary, at a location approved by the District.

#### **43. NEGLECTED OR DEFECTIVE WORK**

- i. If the Contractor should neglect to prosecute the Work in accordance with the Contract Documents, including any requirements of the progress schedule, the District, after ten (10) days written notice to the Contractor, may without prejudice to any other remedy it may have, make good such deficiencies. The cost thereof shall be charged against the Contractor. The District shall have authority to disapprove or reject Defective Work. If required by the District prior to approval of final payment, the Contractor shall promptly, without cost to the District and as specified by the District, either correct any Defective Work, whether or not fabricated, installed or completed, or if Work has been rejected by the District, remove it from the site and replace it with non-Defective Work. If the Contractor does not correct such Defective Work or remove and replace such rejected work within a reasonable time, all as specified in a written notice from the District, the District may have the deficiency corrected or the rejected Work removed and replaced.



All direct or indirect costs of such correction or removal and replacement shall be at the Contractor's expense, and an appropriate deductive Change Order shall be issued. The Contractor shall also bear the expenses of making good all Work of others destroyed or damaged by its correction, removal or replacement of its Defective Work.

- ii. If, instead of requiring correction or removal and replacement of Defective Work, the District prefers to accept the Work, it may do so. In such case, if acceptance occurs prior to approval of final payment, a Change Order shall be issued incorporating the necessary revisions in the Contract Documents, including appropriate reduction in the Contract price. If the acceptance occurs after approval of final payment, the Contractor shall pay an appropriate amount to the District.

#### **44. WORK BY OTHERS**

- i. The District reserves the right at any time to contract for and perform other or additional work on or near the Work covered by the Contract.
- ii. The Contractor shall make allowances in the Bid for scheduling and pursuing Work in such manner as shall facilitate coordination with other possible concurrent construction operations.
- iii. When separate Contracts are let within the limits of any one project, each Contractor shall conduct Work so as not to interfere with or hinder the progress of completion of the Work being performed by other contractors. Contractors working on the same project shall cooperate with each other as directed.
- iv. The Contractor shall arrange Work and shall place and dispose of the materials being used so as not to interfere with the operations of other Contractors within the limits of the same project. Contractor shall join its Work with that of the others in an acceptable manner and shall perform the Work in proper sequence to that of the others.
- v. The Contractor shall cooperate with all other contractors for and workers of the District and other public utility company forces, who may be performing other Work at or in the vicinity of the Work hereby contracted. Any conflict which may arise between the Contractor and such other contractors or workers in regard to their Work shall be adjusted and determined by the District. If the Work of the Contractor is delayed because of any acts or omissions of such other contractors or workers, the Contractor shall have no claim against the District on that account other than for an extension of time. When Work under two or more contracts is being executed at one time in such manner that Work on one contract may interfere with that on another, the District shall decide which contractor shall cease Work and which shall continue or whether the Work on both contracts shall progress at the same time and in what manner. The territory of one contract often is the necessary or convenient means of access for transportation of movement of men, materials or appliances required for the execution of another contract. Such privilege of access or any other reasonable privilege may be granted by the District to the extent, manner and at the time which may be reasonably necessary.
- vi. Each contractor involved shall release the District and its employees and agents from any and all damages or claims that may arise because of inconvenience, delay or loss experienced by the Contractor because of the presence or actions of third parties.

#### **45. PAYMENT FOR LABOR AND MATERIALS**

- i. The Contractor agrees that it shall pay promptly for Work, services and labor of every kind and for teamsters, trucks, Subcontractors; equipment employed on the Work; for all materials that it may use in the Work and for all labor and material incidental to the



completion of the Work. If evidence is produced before final settlement that the Contractor has at any time failed to pay for work or services of any kind for laborers and/or Subcontractors, teamsters, trucks, or equipment employed on this Work or failed to pay for the materials used therein or if the District has reason to suspect that such payments have not been made, the District may withhold from payments due sufficient moneys to cover these items. Upon satisfactory evidence to the District as to the amount due for such labor and materials used therein, the District may settle and pay for them, and charge the amounts to the Contractor, or deduct them from any balance or balances due the Contractor. The production of receipts showing payment for labor and materials and payment of subcontractors may be required by the District before any partial or final payment is allowed or made.

**46. PUBLIC RELATIONS AND NOTIFICATIONS.**

- i. The Contractor shall carry on the Work in such manner as to cause as little inconvenience as possible to the public, particularly to occupants of property along the project, as is consistent with good workmanship. The Contractor shall notify occupants at least forty-eight (48) hours in advance of proposed Work that may block entrances or otherwise cause undue difficulty to occupants of property affected and shall restore such entrances to usable condition as soon as possible. The Contractor, Subcontractors and employees shall at all times be courteous to the public while engaged upon this Work.
- ii. The Contractor shall notify all business managers and residents affected by the interruption of utilities and other services caused by its operations. Such notice shall be given at least forty-eight (48) hours prior to the interruption of service. Notice shall be given for the interruption of sewer, trash pickup, mail delivery and changes in access to property.
- iii. Notifications may be verbal or in written form.
- iv. Contractor is to replace all active taps encountered, and to install taps at all vacant parcels as shown on the drawings or directed by the District. It is Contractor's responsibility to determine which taps are active and which are not and to coordinate with the District in the location of taps to vacant parcels.
- v. Where trees, hedges, shrubs, or other ornamental plantings or structures within the construction limits are not designated to be protected or saved, the Contractor shall notify the owner of the property fronting the plantings or structures in question, not less than ten (10) Calendar Days prior to their removal. This notification shall include allowing the property owner the option to transplant the plantings or relocate structures fronting his property onto his property instead of having the Contractor remove them. The Contractor shall bid the project based on assuming responsibility for all removals. This notification requirement is intended as a positive public relations action.
- vi. All notifications described and required in this section are considered as incidental to the Work and shall not be measured or paid for separately.

**47. PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE**

- i. The Contractor shall be responsible for the preservation of all public and private property and shall protect from disturbance or damage all land monuments, survey monuments and property markers not designated for removal. Prior to disturbance or removal of any survey monuments or property marker, the Contractor shall first notify the property owner or agency having jurisdiction over the marker and shall reference the point.



- ii. The Contractor shall be responsible for all damage or injury to property of any character during the prosecution of the Work resulting from any act, omission, neglect, or misconduct in its manner of method of executing the Work, or any time due to Defective Work or materials, and said responsibility shall not be released until the project has been completed and accepted or until any applicable warranty periods have expired, whichever is later.
- iii. When or where any direct or indirect damage or injury is done to public or private property by or on account of any act, omission, neglect, or misconduct by the Contractor in the execution of the Work, or in consequence of the non-execution thereof by the Contractor, the Contractor shall restore, at its own expense, such property to a condition similar or equal to that existing before such damage or injury was done, by repairing, rebuilding, or otherwise restoring as may be directed, or it shall otherwise make good such damage or injury in an acceptable manner.
- iv. The Contractor shall assume full responsibility and expense for the protection of all public and private property, structures, water mains, sewers, utilities, etc., both above and below ground, at or near the site or sites of the Work being performed under the Contract, or which are in any manner affected by the prosecution of the Work or the transportation of men and materials in connection therewith. The Contractor shall give reasonable written notice in advance to the other owner or owners of public and private property or utilities when they shall be affected by the Work to be performed under the Contract. The Contractor shall make all necessary arrangements with such Department, Departments, owner or owners for the removal and replacement or protection of such property or utilities.
- v. Track equipment used on paved areas shall be fitted with pavement tracks, or other means shall be provided to protect the pavement. The District prior to use shall approve such equipment.

**48. CLEANING UP**

- i. The Contractor shall be responsible for clean up and containment operations on a daily basis to prevent rubbish, debris, or other materials from blowing or spreading offsite. The Contractor shall remove and clean up all rubbish, debris, excess material, temporary structures, tools and equipment from streets, alleys, parkways, project areas and adjacent property that may have been used, littered or worked on by the Contractor in connection with the project promptly as each section or portion is completed and ready for use, leaving the same in a neat and presentable condition. No trash is to be disposed of in the excavation trench or structure. Payment of monthly or partial estimates may be withheld until this has been done to the satisfaction of the District. Final acceptance and payment for the entire project shall not be made until the clean-up has been fully completed. In the event of failure to do so on the part of the Contractor, the District at the expense of the Contractor shall complete the clean-up.
- ii. The Contractor shall conduct its operations so as not to have equipment tracking excessive amounts of mud and earth onto the adjacent public streets. Upon notification by the District, its representative, or local stormwater authority, the Contractor may be required to clean from public streets mud and/or earth tracked by its equipment or that of subcontractors or material suppliers to the project. This authority shall be exercised only where the amount of tracked mud and/or earth is considered excessive in the judgment of the District. A certain amount of trackout from the project area is reasonably expected to occur. The extent of this condition is directed only at "excessive" trackout which would constitute a nuisance or hazard to motorists on public streets.



**49. ASSIGNMENT OR SUBLETTING**

- i. The Contractor shall not assign or subcontract the whole or any part of the Contract without the prior written consent of the District. In no case shall the Contractor be permitted to subcontract more than seventy-five percent (75%) of the total amount of the Contract, unless otherwise specified in the Special Conditions.
- ii. The Contractor shall not employ any Subcontractor against whom the District may have reasonable objection, nor shall the Contractor be required to employ any Subcontractor against whom the Contractor has reasonable objection. The Contractor shall not make any substitution for any Subcontractor who has been accepted by the District, unless the District determines that there is good cause for doing so. All requests for Subcontractor substitutions shall be made to the District in writing.
- iii. The Contractor shall be fully responsible for all acts and omissions of its Subcontractors and of persons directly or indirectly employed by them and of persons for whose acts any of them may be liable to the same extent that it is responsible for the acts and omissions of persons directly employed by it. Nothing in the Contract Documents shall create any contractual relationship between any Subcontractor and the District or any obligation on the part of the District to pay or to see to the payment of any moneys due any Subcontractor, except as may otherwise be required by law. The District shall furnish to any Subcontractor, to the extent practicable, evidence of amounts paid to the Contractor on account of specific work done.
- iv. The divisions and sections of the Specifications and the identifications of any Drawings shall not control the Contractor in dividing the Work among Subcontractors or delineating the Work to be performed by any specific trade.

**50. EXCESS MATERIAL**

- i. Unless otherwise specified or directed by the District, all excess excavated material, including soil, gravel, asphalt pavement and miscellaneous concrete, shall become the property of the Contractor and shall be hauled to a location secured by the Contractor and approved by the District.
- ii. Any radioactive or hazardous material, including asbestos (as determined by the Colorado Department of Health or Environment) to be excavated and disposed of, shall be hauled by the Contractor to a site designated by the Colorado Department of Health or Environment. The Contractor shall make all arrangements for removing and disposing of this material.

**51. STOCKPILING MATERIALS AND EQUIPMENT**

- i. When approved by the County or CDOT, the Contractor may stockpile and store materials and equipment within public right-of-way so long as such storage does not create an unsafe condition or obstruct any walkway or traffic lane. All materials and equipment left at the end of the day shall be moved as far as possible from the traveled roadway and intersections. If the Contractor is allowed to stockpile or store equipment and materials on the shoulder of the roadway, such obstruction shall be barricaded or marked in accordance with the MUTCD. The Contractor shall be responsible for obtaining, in writing, permission to use private property for storage of materials and equipment. Copies of these agreements shall be submitted to the District.



**52. OPERATIONS, STAGING AND USE OF PRIVATE UTILITIES**

- i. All operations of the Contractor (including storage of materials, supplies and equipment) shall be confined to areas authorized by the District. The Contractor shall be liable for any and all damages caused by it to such premises. The Contractor is solely responsible for acquisition and payment for any other staging area to be used. The Contractor shall provide to the District, prior to staging on private properties, written agreement signed by the owner of the property allowing use of the property for staging. The Contractor shall not connect to or use any private water or electric services or other facilities on private property without the written permission of the property owner or tenant.
- ii. The Contractor shall hold and save the District free and harmless from liability of any nature or kind arising from any use, trespass or damage occasioned by its operations on the premises of third persons.
- iii. The Contractor shall be wholly responsible for the care, compliance with the law, and storage of materials, supplies or equipment delivered on the worksite or purchased for use thereon. Stored materials, supplies or equipment shall be carefully and continuously protected from damage or deterioration and so located as to facilitate inspection by the District. The responsibility for the care and storage of materials, supplies or equipment shall be with the Contractor whether such materials, supplies or equipment are furnished by the Contractor or by the District. Storage of materials, supplies or equipment shall not unduly interfere with the progress of the Contractor's work or the work of any other contractor.

**53. SURVEY REFERENCE POINTS**

- i. All Work done under this Contract shall be done to the lines, grades and elevations shown on the plans or established by the District.
- ii. Any Work done without being properly located by reference to established monuments, benchmarks, or other basic reference points which have been located, established or checked by the District may be ordered, removed and replaced at the Contractor's cost and expense.
- iii. The Contractor shall be held responsible for the proper preservation of all monument, benchmarks, reference points, and stakes. If any of them are disturbed or destroyed by the Contractor, its employees and/or subcontractors, the cost of replacing all such marks shall be charged against the Contractor who shall not be granted an extension of time or allowed any damages for delays resulting from such disturbance or destruction.

**54. CONSTRUCTION AND SURVEY AND "AS-BUILT" DRAWINGS**

- i. The Contractor shall be responsible for all construction surveying, calculating, layout and staking necessary for construction of all elements of the project.
- ii. As the work progresses and throughout the duration of the Project, the Contractor and/or its Surveyor shall prepare and maintain current a set of As-Built Construction Drawings showing all changes and deviations from the drawings that were made in the constructed improvements. This shall include all changes in horizontal location and vertical elevation of all constructed improvements, both underground and on the surface. The As-Built drawings shall be available to the Construction Inspector and the District at the job site during working hours.





**55. WEEKLY MEETINGS**

- i. Weekly or other regularly scheduled or periodic meetings, if required by the District, shall typically be held between the District, Contractor and other affected agencies at a standard time and place, established during the preconstruction meeting, or as otherwise scheduled by the District. These meetings shall be used to discuss scheduling and critical project issues.

**56. NEWSLETTER**

- i. When specified in the Special Conditions, the Contractor shall be required to prepare a periodic newsletter which shall include a brief description of the following:
  - a. Work completed during the previous period;
  - b. Work scheduled for the next period;
  - c. Information about any road closures, detours and other activities that may cause delays or inconvenience to the neighborhood or the general public;
  - d. Scheduled or planned interruption or changes in any utility services, trash pickup, mail delivery or other services; and
  - e. Project Schedule changes or other information that may be useful or of interest.
- ii. The District shall furnish the Contractor with a mailing list of property owners, news media and individuals to whom the newsletter shall be sent. Composition, printing and delivery of the newsletter shall be the responsibility of the Contractor. Each newsletter shall be type-written and printed on the Contractor's letterhead and contain the names and telephone numbers of the Contractor's and the District's contact people. The first newsletter shall be prepared and mailed out at least one week before construction begins. The number and frequency of subsequent newsletters shall be as specified in the Special Conditions.

**57. MAIL DELIVERY SERVICE**

- i. Prior to beginning any work which will interfere with the delivery of mail, the Contractor shall notify the U.S. Postal Service to coordinate mailbox relocations and mail delivery services.



## VII. DISTRICT'S RESPONSIBILITIES

### 58. AVAILABILITY OF LANDS

- i. The District shall furnish, as indicated in the Contract Documents and not later than the date when needed by the Contractor, the lands upon which the Work is to be done, rights-of-way for access thereto, and such other lands which are designated or required for construction of the project. Easements required for permanent structures or permanent changes in existing facilities shall be obtained and paid for by the District, unless otherwise specified in the Contract Documents. If the Contractor believes that any delay in the District's furnishing these lands or easements entitles it to an extension of the Contract Time, it may make a request therefore. The Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.
- ii. Nothing herein contained and nothing marked on the drawings shall be interpreted as giving the Contractor exclusive occupancy of the territory provided by the District. The District and its employees for any purpose, and other contractors of the District for any purpose required by their respective contracts, may enter upon or occupy portions of the land furnished by the District. When the territory of one Contract is the necessary or convenient means of access for the execution of another contract, such privileges of access or any other reasonable privilege shall be granted by the Contractor to the extent, amount, in the manner, and at time necessary. No such joint occupancy or use of the territory shall be made the basis of any claim for delay or damages.

### 59. AUTHORITY OF THE DISTRICT MANAGER

- i. The District Manager is the final representative of the District in all matters concerning Contracts and has the authority to execute and bind the District for same.

### 60. AUTHORITY OF THE DISTRICT ENGINEER AND DISTRICT REPRESENTATIVE

- i. The District Engineer shall have the authority to order suspension of the Work, to extend the time for completion, to order Additional Work, modifications and alterations, and with the District Manager to terminate the Contract as elsewhere herein provided. The District Engineer shall make the final decision on all questions as to acceptable technical fulfillment of the Contract, all disputes from the Contractor as to performance or fulfillment of the Contract, and all questions as to compensation for Work, including Extra Work performed. The District Engineer shall have executive authority to make effective all decisions and to direct the Contractor or Contractors to carry out all orders promptly.
- ii. The District Engineer may assume exclusive control of the place of performance of this Contract or any part thereof whenever such place of performance shall be located in public rights-of-way, easements or upon property belonging to the District. Moreover, the District reserves the right at any time to let other contracts in the area or areas covered by the Work included in the Contract; and the District, its other independent Contractors, its agents and employees may enter upon or occupy any part or all the property owned by the District to the extent ordered by the District. The District Engineer, under the authority and direction of the Manager, is to exercise general supervision for the District of all Work covered by the Contract. He shall decide any and all questions which may arise as to the quality and acceptability of the materials furnished, the Work performed, the manner of performance and the rate of progress of the Work, shall decide all questions that may arise as to the interpretations of the Contract Documents and Specifications, and shall authorize Extra Work. He shall appoint such inspector or



inspectors as he deems them necessary for the inspections of materials and Work done under the Contract in order that the Work may be carried out and completed to Final Completion, as such term is defined herein.

- iii. The Project Engineer shall oversee the design and construction of the project. He has the authority to administer the construction contract and authorize any changes in the contract which do not exceed the contract price. Any question as to the authority of the Project Engineer shall be resolved with the District Engineer.

**61. LIMITATIONS ON ENGINEER'S RESPONSIBILITIES**

- i. A decision made by the District in good faith, either to exercise or not exercise its authority shall not give rise to any duty or responsibility of the District to the Contractor, any Subcontractor, any of their agents or employees or any other person performing any of the Work.
- ii. The Engineer shall not be responsible for the construction means, methods, techniques, sequences or procedures, or the safety precautions and programs incident thereto, and he shall not be responsible for the Contractor's failure to perform the Work in accordance with the Contract Documents.
- iii. The Engineer shall not be responsible for the acts or omissions of the Contractor, or any Subcontractors, or any of his or their agents or employees, or any other persons performing any of the Work.

**62. CLARIFICATIONS AND INTERPRETATIONS**

- i. The District shall issue with reasonable promptness such written clarifications or interpretations of the Contract Documents (in the form of Drawings or otherwise) as it may determine necessary, which shall be consistent with or reasonably inferable from the overall intent of the Contract Documents. If the Contractor believes that a written clarification and interpretation entitles it to an increase in the Contract price, the Contractor may make a claim request therefore as provided.

**63. ORDERS TO CONTRACTOR'S AGENT**

- i. When the Contractor is not present on any part of the Work where it may be desired to give directions, orders may be given by the District or its representative to, and shall be received and obeyed by, the Superintendent or foreman who may have charge of the particular part of the Work in reference to which such orders are given.

**64. AUTHORITY AND DUTIES OF INSPECTORS**

- i. Inspectors may be assigned by the District to inspect materials used and Work done under the Contract. Such inspections may extend to all or any part of the Work and to the preparation or manufacture of the materials to be used. The inspectors shall not be authorized to revoke, alter, enlarge or relax the provisions of the Contract Documents, nor to delay the fulfillment of the Contract by failure to inspect materials and Work with reasonable promptness. An inspector is assigned on the Work to keep the District informed as to the progress of the Work and the manner in which it is being done. The Inspector shall also call the attention of the Contractor to any deviations from the Contract Documents and not to act as a foreman for the Contractor. The Inspector shall



have authority to reject defective materials and Work, subject to the final decision of the District.

**65. INSPECTION OF WORK**

- i. The Inspector is authorized to approve or reject any portion of the Work and may require additional testing as provided by the Contract Documents but cannot issue instructions contrary to the Contract Documents. Changes to the Contract Documents can only be made by the Engineer and must in writing. No Work shall be covered or backfilled without first having given reasonable advance notice to the District to allow the Inspector to view the Work and circumstances; if despite reasonable advance notice, the District does not inspect the Work in a timely manner, the Contractor may cover or backfill the Work but remains responsible for ensuring that the Work complies with the Contract Documents.
- ii. The Contractor shall regard and obey the directions and instructions of the District and Inspectors when the same are consistent with the Contract Documents; provided, however, that should the Contractor object to any order given by an Inspector, the Contractor may make an appeal to the District.
- iii. Observations, inspections, and tests by the District, Inspector, or others are for the express purpose of providing quality assurance for the sole benefit of the District. Such activities shall not relieve the Contractor from its quality control obligations or from its obligations to perform the Work strictly in accordance with the requirements of the Contract Documents.
- iv. Inspectors are placed on the Work to keep the District informed as to the progress of the Work and the manner in which it is being done; to keep records; act as liaison between the Contractor and the District; and to call the attention of the Contractor to any deviations from the Contract Documents. Failure of the Inspector to call the attention of the Contractor to faulty work or deviations from the Contract Documents shall not constitute acceptance of said Work.
- v. Since one of the Inspector's primary interests is to see that the work on the Project progresses expediently and in a good and workmanlike manner, the Inspector may at various times offer suggestions to the Contractor, which the Contractor may or may not follow, at its discretion. Such suggestions are never to be considered anything but suggestions and involve no assumption of responsibility, financial or otherwise, by either the Inspector or the District.
- vi. The Inspector or the District shall not construe any personal assistance which an Inspector may give the Contractor as the basis of any assumption of responsibility in any manner, financial or otherwise.
- vii. The Inspector is not and does not purport to be a safety engineer and is not engaged in that capacity by the District and shall have neither authority nor the responsibility to enforce construction safety laws, rules, regulations, procedures for the safety of persons on or about the construction site.
- viii. The presence or absence of an Inspector on the job shall be at the sole discretion of the District and such presence or absence of an Inspector shall not relieve the Contractor of its responsibility to obtain the construction results specified in the Contract Documents.
- ix. The Inspector shall not be authorized to approve or accept any portion of the work or to issue instructions contrary to the Contract Documents. Such approvals, acceptance or instructions, when given, must be in writing and signed by the Engineer. The Inspector shall have authority to reject defective materials, subject to the final decision of the Engineer, however, the failure of the Inspector to reject defective materials or any other



work involving deviations from the Contract Documents shall not constitute acceptance of such work.

- x.** Nothing in this subsection shall in any way be construed as to require or to place responsibility for the method, manner or supervision of the performance of the Work under this Contract upon the Inspector or the District. Such responsibility rests solely with the Contractor.
- xi.** All material and workmanship (if not otherwise designated by the Specifications) shall be subject to inspection, during manufacture and/or construction and at any and all places where such manufacture and/or construction is carried on. The District shall have the right to reject defective material and workmanship or require its correction.
- xii.** The Contractor shall furnish promptly without additional charge all reasonable facilities, labor, equipment and materials necessary for quality assurance tests that may be reasonably required by the Inspector, including re-testing of failed tests. All inspections and tests by the District shall be performed in such a manner as not to unnecessarily delay the Work. The type, quantity and minimum or acceptable range of results of performance tests shall be as described in the Specifications.
- xiii.** Should it be considered necessary or advisable by the District at any time before Final Completion of the entire Work to make examinations of work already completed, by removing any part or parts of the same, the Contractor shall upon request promptly furnish all necessary facilities, labor, and material. If any such work is found to be defective, due to the fault of the Contractor or its Subcontractors, it shall pay all the expenses of such examination and of satisfactory reconstruction. If, however, such work is found to meet the requirements of the Contract and the District's decision to remove the work was improper, the "Actual Cost" as defined in Section 76, Method of Payment, necessarily involved in the removal, examination and replacement of the work shall be allowed the Contractor (who shall pay any Subcontractors from money received) and if completion of the Work has been delayed thereby, a suitable extension of time on account of the Additional Work involved shall be allowed if the Contractor makes a written request as provided in the Contract Documents.
- xiv.** The District must approve the source of supply of each of the materials before delivery is started. Only materials conforming to the requirements of these Specifications and approved by the District shall be used in the Work. All materials proposed to be used may be tested at any time during their preparation and use. If, after trial it is found that sources of supply which have been approved do not furnish a uniform product, or if the product from any source proves unacceptable at any time, the Contractor shall furnish approved materials from another approved source. No material which, after approval, has in any way become unfit for use shall be used in the Work. The Contractor shall notify the District a sufficient time in advance of the manufacture or production of materials to be supplied by it under this Contract in order that the District may arrange for mill and factory inspection and testing of same. No materials shipped by the Contractor from the factory prior to having satisfactorily passed such testing and inspection by the District's Representative, or prior to the receipt of written notice from said Representative that such testing and inspection shall not be required, shall be incorporated in the Work. The Contractor shall furnish to the District certified copies of all required factory and mill test reports.



**66. DEVIATION ALLOWED**

- i. Finished surfaces in all cases shall conform to lines, grades, cross sections and dimensions shown on the approved Construction Drawings and shall be within the tolerances given in the Project Specifications.
- ii. Deviations from the approved Construction Drawings, Shop Drawings, or other Contract Documents as may be required by the exigencies of construction shall, in all cases, be promptly determined by the District and authorized in writing. If the District deems it inexpedient to correct Work injured or done in an unauthorized manner, an equitable deduction from the Contract Price of the Work done shall be made by it subject to the approval of the District Engineer by Field Order or Change Order.

**67. PRECONSTRUCTION MEETING**

- i. Before the Contractor begins Work, the District shall schedule and conduct a preconstruction meeting. At the preconstruction meeting the Contractor shall name its Project Manager and Superintendent, be prepared to discuss the project construction schedule, traffic control plan and other project related issues, coordinate work activities and schedules to accommodate any utility relocations that may be required, establish procedures for the request of partial payments and for preparing/reviewing Shop Drawings and other submittals.



## VIII.CHANGES IN WORK OR CONTRACT PRICE

### 68. ALLOWANCE FOR CHANGE

- i. Emergencies. In emergencies affecting the safety of persons, the Work, or property at the site or adjacent thereto, the Contractor, without special instruction or authorization from the District, is obligated to act at its discretion to prevent threatened damage, injury or loss. It shall give the District prompt written notice of any significant changes in the Work or deviations from the Contract Documents caused thereby. If the Contractor believes that Additional Work done by it in an emergency which arose from causes beyond its control entitles it to an increase in the Contract Price or an extension of the Contract Time, the Contractor may make a request therefore on a Request for Adjustments form.
- ii. Changed Conditions. Should the Contractor encounter or the District discover during the progress of the Work subsurface or latent physical conditions at the site differing materially from those indicated in the Contract Documents; or unknown physical conditions at the site of an unusual nature differing materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents, the District shall be promptly notified in writing of such conditions. The District shall thereupon promptly investigate the conditions and if it finds they do materially differ and merit an increase or decrease in the cost, or the time required for performance of the Contract, an equitable adjustment shall be made and the Contract modified in writing accordingly.
- iii. Other Changes. It may become desirable or necessary to change or add to the Work covered by this Contract in order to complete the Project. The District may, at its discretion, require the Contractor to proceed with such changes or additions to the Work. The Contractor shall not, however, perform such Extra Work and furnish such extra materials prior to receiving a written order from the District.
- iv. Variation From Contract Quantities. The Contractor shall not exceed the quantity of any Contract pay item without a prior written order from the District. Any increase in the quantity of a Contract pay item shall be requested in writing prior to the performance of the particular Work or placement of the material. This provision shall not apply to increases that are less than \$500 for a particular contract pay item and the total increase in cost of all pay items does not exceed the amount in the Force Account pay item.

### 69. LIMITATIONS AND CONDITIONS OF CHANGE

- i. Validity. Contract changes and directives which are made on approved forms shall not invalidate the Contract nor release the Surety. The Contractor shall perform the Work as altered, the same as if it had been a part of the original Contract. Such approved changes become a part of the Contract Documents.
- ii. 20% Threshold. The District may find it advisable and has the right to omit portions of the Work and to increase or decrease quantities, and reserves the right to add to or take from any items as may be deemed necessary or desirable. If any such individual increase or decrease does not exceed twenty percent (20%) of the total monetary value of the original Contract, any claim made by the Contractor for any loss of anticipated profits because of any such alteration, or by reason of any variation between the approximate quantities and the quantities of Work as done, will not be accepted. If such changes are in excess of the twenty percent (20%) specified above, and if any claim is made because of increased or decreased cost of doing the Work occasioned by such excess, the Contractor shall file a complete cost statement showing in detail all costs in connection of such Work. Then if, in the opinion of the District, an adjustment is



warranted, it shall be made only on that portion of the Work involved in the excess of the twenty percent (20%) increase or decrease.

- iii. Elimination of Completed Work. In case the District shall make any modifications, changes or alterations which would replace or otherwise make useless any Work done under the terms of the Contract, the District shall pay: (a) for any items of Work that have been partially or completely completed in accordance with the Contract prices for such work; (b) for removal of the Work, based on contract prices if available, and if not, on a time and materials basis plus 15% for profit and overhead.
- iv. General Contractor as Agent. The District shall negotiate payment for all changes and Extra Work directly with the General Contractor. The General Contractor shall be responsible for the contracts and payments to its Subcontractors.
- v. Bond Changes. It is the Contractor's responsibility to notify its Surety of any changes affecting the general scope of the Work or changes in the Contract Price and the amount of the applicable Bonds shall be adjusted accordingly. If the District and the Contractor agree that an adjustment is warranted such that the dollar amount of the Contract will be exceeded by greater than twenty per cent (20 %), the District and the Contractor must agree on an adjusted price for such additional work, which can only be authorized by a written Change Order. Additional costs, if any, of bonding due to additional authorized Work shall be paid by the District. The District may require proof of such incremental or additional costs of bonding.

## 70. REQUIRED CHANGE OF WORK FORMS

- i. Use of Forms. With the exception of emergencies as described in Section 68 above, any Extra or Additional Work that is performed by the Contractor before receiving written directives from the Engineer on approved forms as contained in the Standard Contract Documents for Capital Improvements Construction shall be at its own expense. The Engineer shall promptly act on the Contractor's request for any such Extra or Additional Work. Payment therefore shall not be made, nor shall the Contractor have claim for reimbursement thereof.
- ii. Field Order. The District may authorize changes to, or direct minor variations in, the Work specified in the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Time, and are consistent with the overall intent of the Contract Documents. These may be accomplished by a Field Order and shall be binding on the District and on the Contractor who shall perform the Work involved. If the Contractor believes that a Field Order justifies an increase in the Contract Price or an extension of the Contract Time, the Contractor may make a request therefore within five (5) Working Days of the date of issuance of the Field Order.
- iii. Work Change Request. The District may desire to make a change in the Work described in the Contract Documents. A Work Change Request shall be used to inform the Contractor of desired changes, and to direct the Contractor to submit a Request For Adjustment for the proposed Work. The District may or may not direct the Contractor to proceed with the Work changes. If circumstances require (for example in order to avoid delay or stoppage of the Work or to avoid a hazardous condition), the Engineer may authorize the Contractor to proceed by use of a Field Order (even if it may increase the Contract Time or Amount), notwithstanding Sections 68 and 70. The Work Change Request does not change the Contract Price or the Contract Time, but is evidence that the parties expect that the change directed or documented by the Work Change Request, if done, shall be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Time.





- iv. Request for Adjustments. Prior to or during the course of construction, Additional Work may be required which the Contractor believes provides justification for a change of Contract Price or Contract Time, or both. These may include, but are not limited to: emergencies, changed conditions from those indicated in the Contract Documents and which would not ordinarily be encountered in the Work being performed; or the District's interpretations or directives provided on a Work Change Request; changes in the quantity of any contract item or items listed on the Bid Schedule which in aggregate, result in an increase in the total contract price, as further described in Section 69 above. No change in Contract Price or Contract Time shall be considered or authorized unless a Request for Adjustment form is submitted to the District:
- a. Within two (2) Working Days of the Emergency or discovery of changed conditions which has resulted or may result in Additional Work; or
  - b. Within five (5) Working Days after the issuance of a Field Order or Work Change Request, or other event which causes the Contractor to believe that an adjustment is merited; or
  - c. Five (5) working days in advance of any non-emergency work that would result in and increase the Contract Price.
- v. If the District determines that the facts justify such action, Requests For Adjustment may, in the District's sole discretion, be received and considered later than as stipulated above. With the approval of the District Manager or his duly authorized representative, the District may recognize any such request asserted at any time prior to the date of final settlement of the Contract. Notwithstanding, nothing provided in these conditions shall excuse the Contractor from proceeding with the performance of the Work.
- vi. Method of Payment. A method of increased or decreased compensation must be established and agreed upon for every Change Order that changes the Contract Price. Only the method of payment indicated on the Change Order and agreed to by both parties is binding under the Contract Documents. The Work Change Request and Request For Adjustment forms both provide information regarding method of payment to help expedite agreement on the means of financial compensation for changes. If a change is originated by the District's Work Change Request, the District shall on the form thereof, indicate its recommended method of payment and adjustments of Contract Time, if any. The Contractor shall in submitting a Request for Adjustment and on the form thereof, indicate the method of payment which it would propose for the Additional Work. If the claim is submitted in response to the District's request, the Contractor shall consider the District's recommended method of payment. However, the Contractor may propose a method of payment that is different than that recommended by the District.

The four (4) methods of payment allowed under this Contract are described as follows:

1. By unit prices for the same class Work included in the Contract; or
2. By agreed unit prices; or
3. By agreed lump sum; or
4. The Contractor shall be paid the "Actual Cost" of the Work plus overhead and profit as provided below.

Where Extra Work is paid for under Method 4, the term "Actual Cost" of such Extra Work is hereby defined to be the following:

- a. Direct Labor. Actual net direct increase or decrease in the cost of the Contractor's labor for all work associated with the change. Contractor's labor shall be limited to labor (including salaried field personnel) that performs the individual change in the Work full-time.



- b. Labor Burden. Contractor's actual costs for worker's compensation and liability insurance, payroll taxes, social security and employee's fringe benefits (including employer paid health insurance) imposed on the basis of payrolls. This burden must reflect the variability of some burdens, e.g., social security. The burden shall include all small tools which cost less than \$200 apiece.
- c. Direct Material, Supplies, Installed Equipment. Actual net direct costs of materials, supplies and equipment incorporated in or consumed by the work. If actual costs are not available, the cost shall be the lowest commercially available price including all discounts and rebates and all applicable taxes. Cost shall be based on buying the material, supplies and equipment in the largest practical quantity to receive quantity discounts.
- d. Equipment. Actual net cost to the Contractor of owned and/or rented equipment other than small tools, to be determined using the following methods:
  1. Owned equipment costs, including operating costs, shall be determined in accordance with the requirements and provisions applicable to owned equipment and extra work contained in the current edition of the Rental Rate Blue Book for Construction Equipment published by Primedia Information Inc. If the District and Contractor agree on owned equipment costs, those costs shall be used. However, if there is no agreement, the Rental Rate Blue Book shall be used.
  2. Rental equipment costs shall be determined using actual invoiced rates less all discounts for bare equipment rental. Operating costs will be determined based on rates in the above-cited Rental Rate Blue Book.
  3. Mobilization/demobilization costs shall be paid if the equipment is mobilized exclusively for work described in a Change Order. If the equipment is used on base contract work, no mobilization or demobilization cost shall be paid. Mobilization/demobilization cost shall be based on using the least expensive means to mobilize or demobilize. Equipment shall be obtained from the nearest available source. When the least expensive methods are used, then costs shown in the actual invoice shall be the basis for pricing.
- e. Bonds, Insurance, Permits and Taxes. Actual increase or decreases in the cost of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the work.
- f. Subcontract Costs. Net cost of Subcontractor work at any tier, provided that the cost of the Subcontractor is determined in accordance with the above requirements. When possible, the Contractor shall obtain quotes from more than one Subcontractor.
- g. Overhead and Profit.
  1. Twelve percent (12%) of the sum of Subparagraphs (a) through (e) above, to cover a Contractor's or Subcontractor's overhead and profit for work performed by that Contractor or Subcontractor.
  2. Three percent (3%) of Subparagraph (f) above to cover Contractor's overhead and profit for overseeing work performed by Subcontractors at any tier.

CLIFTON SANITATION DISTRICT  
GENERAL CONTRACT CONDITIONS

---



3. Neither the Contractor nor any Subcontractor, nor the District in the case of a credit, shall attempt to apply these percentage adjustments in a way which would pyramid either the cost or credit because a Subcontractor or Subcontractors at any tier are involved.
  
4. The overhead and profits payments provided for in this subparagraph to be paid to the Contractor shall cover and be compensation for the Contractor's profit, home office overhead, general superintendence, and field office expense, and all other elements of costs not embraced within the actual costs as defined above.



## IX. CHANGES IN CONTRACT TIME

- 71. PENALTY FOR FAILURE TO ADHERE TO CONTRACT TIME AND PROCEDURE FOR EXTENSION OF CONTRACT TIME**
- i. The Notice to Proceed contains the start date for construction on the project and the date for Substantial Completion. This period of time is referred to as the Contract Time. It is essential that the Contract Time be closely adhered to and that this project be completed by the date of Substantial Completion. If the Contractor fails to reach Substantial Completion within the Contract Time, then a late penalty payment of \$200.00 per day shall be assessed for the first seven working days following the expiration of the Contract Time. If Substantial Completion is not achieved by the end of that seven working days, then the late penalty shall increase to \$500.00 per day and this amount shall be assessed for each day thereafter until Substantial Completion. The Contract Time may only be changed by a Change Order. Any Request For Adjustment of the Contract Time shall be in writing delivered to the District within the time limit as stipulated in Section VIII, 3, IV for changes in Contract Price. Any change in the Contract Time resulting from any such Request shall be incorporated in a Change Order.
  - ii. The Contractor shall be considered as having taken account, when submitting its Bid, which becomes a part of the Contract, all hindrances and delays incident to the Work, whether growing out of delays in securing material or workers, inclement weather, or otherwise. Should the need for further extensions be necessary, Contractor shall contact the District to request such reasonable extensions. In the case of inclement weather, should the Contractor and the District be unable to agree on the necessity for an extension of time, then an extension of time shall be granted only after taking into consideration the average of the preceding ten (10) years= climatic range during the specified Contract Time based on statistics of the National Weather Service for the locality where the Work is performed and usual climatic conditions prevailing in such locality. The amount of Contract Time allowed for such extension shall be determined from the Inspector's daily inspection reports. Regardless of actual weather conditions, any day in which the Contractor is able to work eighty (80) percent or more of its scheduled work force shall not be counted as an inclement weather day for purposes of calculating a weather-related extension of the Contract Time. The existence of inclement weather shall not relieve the Contractor of the burden of proving that the inclement weather delayed specific activities that were on the then-current critical path that controlled the overall completion of the Work.
  - iii. The right of the Contractor to proceed shall not be terminated, nor will the Contractor be charged with Liquidated Damages because of any delays in the completion of the Work due to causes that are beyond the control of the Contractor and which the District shall decide could not have been anticipated or avoided. An extension of time shall only be granted by the District in such amount of time to be determined by the District. The Contractor shall give the District notice in writing within five (5) days from the beginning of any delay or when Contractor is made aware of such delay and the cause thereof.
  - iv. The Contractor shall support any request or proposal for an adjustment in Contract Time with a schedule analysis which shows how and where a delay on the critical path of the Project occurs and shall affect the Contract Time. This submittal shall include a description of the Contractor's effort to reschedule work in order to mitigate the effect of the changes on the schedule.
  - v. If the parties cannot reach agreement and the Contractor otherwise complies with the requirements of these Contract Documents, the District shall ascertain the facts and the extent of the delay and extent of time for completing the Work when, in its judgment, the finding of facts justify such an extension. The District's finding of facts thereon shall be



final and conclusive on the parties hereto, subject only to appeal, within thirty (30) days, by the Contractor to the District Manager.

- vi. Failure to strictly comply with the timing and submittal requirements of this section shall constitute a waiver of any request for an extension of the Contract Time.
- vii. All Contract Time extensions shall be by written Change Order. No oral time extensions shall be granted by the District or relied upon by the Contractor.

## 72. DELAYS

- i. If the Contractor refuses or fails to prosecute the Work, or any part thereof, with such diligence as shall insure its completion within the time specified in the Special Conditions or any extension thereof or fails to complete said Work within such time, the District may, by ten (10) Working Days written notice to the Contractor and its Sureties, terminate its right to proceed with the Work or such part of the Work as to which there has been a delay.
- ii. In the event of delays as described above, the District may take over the Work and prosecute the same to completion, by contract or otherwise. The Contractor and its Sureties shall be liable to the District for any excess cost occasioned the District. If the Contractor's right to proceed is so terminated, the District may take possession of and utilize in completing the Work all such of the materials purchased by Contractor for this Project, including but not limited to, materials, appliances, equipment, tools, machinery, and plants as may be on the site of the Work and necessary therefore. The right of the Contractor to proceed shall not be terminated because of any delays in the completion of the Work due to causes beyond the control and without the fault or negligence of the Contractor, such as acts of God or of the public enemy, acts of the District, freight embargoes, strikes, or delays of other contractors due to such causes.



## X. CLAIMS

### 73. NOTICE OF INTENT TO CLAIM

- i. If after receiving a decision from the District that a Change Order shall not be issued, as requested by the Contractor, or the Contractor does not agree with the District's decision on a change in price or time and the Contractor intends to submit a claim therefore, the Contractor shall submit in writing a Notice of Intent to Claim to the District. A Notice of Intent to Claim for change in price or time cannot be filed unless a Request for Adjustment has first been made in accordance with Section 70.
- ii. The written Notice of Intent to Claim shall be clearly titled as such and all Notices shall be numbered sequentially. The Notice shall contain the following:
  - a. Date of the event giving rise to the claim.
  - b. A description of the claim.
  - c. The reasons why the Contractor believes additional compensation or time is due or charges were wrongly assessed.
  - d. An estimate of any additional costs associated with the claim.
  - e. The Contractor's plan for mitigating costs or delays associated with the claim.
- iii. The Notice of Intent to Claim described above shall be given within ten (10) days after denial of any request for a change in the Contract Amount or Contract Time contained in a Request for Adjustment.

### 74. SUBMITTAL OF CLAIM

- i. The Contractor shall, within twenty (20) days after it submits a Notice of Intent to Claim, submit to the District a complete and itemized claim which includes any claimed increase in Contract Time and Contract Amount. The Contractor may request an extension of time to submit the claim, which extension may be granted by the District for good cause shown. The claim must be described in sufficient detail to allow the District to evaluate the basis of and costs associated with said claim. A claim for increase in Contract Amount shall be submitted based on actual costs whenever possible, rather than estimate or opinion, and shall be supported by invoices, time cards, and other business records commonly accepted in the industry. The claim shall be accompanied by copies of all contract provisions or other documents relied on and a summary of the legal and factual theories supporting the claim. A claim for time extension must be accompanied by a revised construction schedule reflecting the effects of the delay on the critical path and showing actions which the Contractor has taken or proposes to take to minimize the effects of the delay. The claim shall also identify any measures the District can take to minimize the claim.
- ii. The Contractor shall furnish upon request all additional information and data which the District determines is needed to aid in resolving the claim through negotiation or which is required to complete an evaluation of the claim. The Contractor shall give the District access to its books, correspondence, records and other materials relating to the work described in the claim, shall require its Subcontractors and suppliers to provide the District with such access, and shall make its personnel and that of its Subcontractors and suppliers available to discuss and answer cost, schedule and other questions related to its claim. Clear copies of all necessary supporting records shall be provided to the District at no cost. Failure to submit requested information may be the basis for denial of a claim.



- iii. Failure to submit the claim in writing within the time and in the manner described above, or within such extended time granted by the District, shall constitute a waiver by the Contractor of any right equitable or otherwise to make such claim.
- iv. The Contractor shall submit with its claim a sworn and notarized certificate that:
  - a. The claim is made in good faith;
  - b. All supporting data are accurate and complete to the best of the Contractor's knowledge and belief;
  - c. The amount requested is not overstated or inflated and fairly and accurately reflects that contract adjustment for which the Contractor believes the District is liable; and
  - d. The prices stated for material and equipment are the lowest reasonably available to the Contractor and include all available discounts.
- v. If the Contractor is an individual, that individual shall execute the certification. If the Contractor is not an individual, the certification shall be executed by (i) a senior company official in charge of the work performed under this Contract; or (ii) an officer or general partner of the Contractor.
- vi. The District or its designee shall investigate, review and evaluate the claim and make a determination. Such determination shall be made in writing within thirty (30) days of receipt of a completed and fully-documented claim; however, if special circumstances exist or the claim is unusually complex, the Contractor shall be notified of a longer period.
- vii. The Contractor shall proceed diligently with performance of this Contract, pending final resolutions of any claim made under this Section, and shall comply with any decision of the District pending final resolution of the claim. Failure to proceed with the work shall be grounds for suspension or termination of the Contractor.
- viii. If the Contractor agrees with any determination or resolution by the District requiring a change in Contract Time or Amount, it shall be processed as a Change Order.
- ix. Failure to meet any of the requirements of this Section in a timely and complete manner shall constitute a waiver by the Contractor of any right to adjustments of Contract Time or Amount either by administrative review or by any other action at law or equity.



## XI. WARRANTY AND GUARANTEE

### 75. CONTRACTOR'S WARRANTY AND GUARANTEE

- i. The Contractor warrants and guarantees to the District that all materials and equipment shall be new, unless otherwise specified, suitable for the purpose used, and shall be of good quality and free from faults or defects and in accordance with the requirements of the Contract Documents and of any inspections, tests or approvals required.
- ii. The Contractor further warrants that it has full title to all equipment, components and other items conveyed to the District under the terms of this Contract, that its transfer of such title to the District is rightful and that all such equipment, components and other items shall be transferred free and clear from all security interests, liens, or encumbrances, whatsoever. The Contractor agrees to warrant and defend such title against all persons claiming the whole or any part thereof at no cost to the District.
- iii. All Subcontractors,' manufacturers' and suppliers' warranties and guarantees, expressed or implied, for any part of the Work and any materials used therein shall be obtained and enforced by the Contractor for the benefit of the District whether or not such warranties have been assigned or otherwise transferred to the District. The Contractor shall assign or transfer such warranties and guarantees to the District if the District requests the Contractor to do so, but such transfer shall not affect the Contractor's obligation to enforce such warranties and guarantees on the District's behalf.
- iv. After approval of final payment and prior to the expiration of the Warranty Period, which is one year after the date of Final Completion and Acceptance unless specified otherwise in the Special Conditions, if any Work is found to be defective, the Contractor shall promptly, without cost to the District and in accordance with the District's written instructions, either correct such Defective Work, or, if it has been rejected by the District, remove it from the site and replace it with non-Defective Work.
- v. If within ten (10) days after written notice by the District to the Contractor, or its agent, requesting such repairs or replacement, the Contractor shall neglect to make or undertake with due diligence to do the same, the District may make such repairs or replacement in accordance with the terms of the Contractor's Performance Bond at the Contractor's and/or Surety's expense, provided, however, that in the case of emergency where, in the judgment of the District, delay would cause serious loss or damage, repairs or replacement may be made without notice being sent to the Contractor. The Performance Bond shall expire upon the expiration of the Warranty Period.
- vi. The duties and obligations imposed by these General Contract Conditions and the rights and remedies available hereunder and, in particular but without limitation, the warranties, guarantees and obligations imposed upon the Contractor and the remedies available to the District thereunder, shall be in addition to and not a limitation of any otherwise imposed or available by law, by special guarantee or other provisions of the Contract Documents.
- vii. Nothing herein shall be construed to establish a period of limitation with respect to any other obligation which the Contractor may have under the Contract Documents.

The establishment of the warranty period set forth above relates only to the specific obligations of the Contractor to correct known defects in the Work which are discovered and called to the Contractor's attention during the warranty period, and has no relationship to the time within which its obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to its obligations and resulting damages. Nothing herein shall limit the District's right to seek recovery for latent defects which are not observable until after the warranty periods have run.



# CLIFTON SANITATION DISTRICT GENERAL CONTRACT CONDITIONS

---



- viii. Portions of the work may be accepted by the District for warranty purposes upon substantial completion and when the District finds it to be of benefit to place that unit of work in service. A later warranty period shall begin upon Final Completion and Acceptance for those items not previously completed.



## XII. MEASUREMENT, PAYMENT AND ACCEPTANCE

### 76. GENERAL MEASUREMENT AND PAYMENT ISSUES

- i. Bid Schedule Quantities. Estimated quantities listed in Bid Schedules shall not govern final payment. Said payment shall be once each month unless otherwise approved by the District. The District shall make all measurements and determine all quantities and amounts of work done under the Contract. At the time measurements are made for quantity determinations, the Contractor or its authorized assistant shall be present to verify such measurements. Whenever applicable, Contractor shall adhere to the provisions in Section VIII referring to changes in Work or Contract Price.
- ii. Unauthorized and Non-Conforming Materials and Work. Payment shall not be made for materials wasted, placed or installed in a manner not called for under the Contract Documents. This includes rejected material not unloaded from vehicles, material rejected after it has been unloaded or placed, and material placed outside of the plan lines. Compensation shall not be made for disposing of rejected or excess material, nor for Defective Work.
- iii. Limitations of Payment. Payment shall not relieve the Contractor from contractual obligations, nor shall such payment be construed to be acceptance of any of the Work. Payment shall be construed as the transfer of ownership of any non-defective equipment or materials to the District.
- iv. Contractor's Responsibility. Responsibility shall remain with the Contractor who shall be obligated to store, protect, repair, replace, rebuild or otherwise restore any fully or partially completed Work or structure for which payment has been made, or replace any materials or equipment required to be provided under the Contract which may be damaged, lost, stolen or otherwise degraded in any way prior to Final Completion and Acceptance.
- v. Extra or Changed Work. Unless a written Change Order is approved, extra or changed Work, or Work due to unforeseen circumstances, or Work requiring blasting, rock excavation, or other severe conditions, shall not be paid for, and shall be at the Contractor's expense.

### 77. PARTIAL PAYMENTS

- i. Partial payments shall be based upon written estimates, prepared by the Contractor, of the value of Work performed and materials placed in accordance with the Contract Documents. Said payments shall be made no more than once each month, unless otherwise approved in advance by the District Engineer.
- ii. Estimates for partial payment shall be prepared on, or in the format of, the Request For Payment form, a copy of which is provided in the Standard Forms contained in this document.
- iii. The District may establish a closure date for the purpose of receiving monthly applications for payment from the Contractor. The Contractor may at any time request in writing that the monthly closure date be changed. The District may approve such request when the request is compatible with the District's payment policy and procedures.
- iv. The processing of Requests for Payment which are received after the specified closure date may be delayed until the closure date of the following month.
- v. Requests for Payment shall be completed according to the pay items, pay units, and unit prices listed in the Bid Schedule. Lump sum pay items may be estimated according to the percentage of each item completed.



- vi. All applications for payment are subject to review and approval by the District. Pay estimates which exceed the value of Work performed and/or materials installed for the pay period may be reduced or rejected.
- vii. If payment is requested on the basis of materials and equipment delivered, but not incorporated in the Work, the application shall be included on the Request For Payment form. This form shall be accompanied by an invoice, proof of payment and other documentation for each item as required to establish the District's title to the material or equipment and protect its interest therein, including appropriate insurance.
- viii. Line item quantities, or percentage of lump sum line items, shall be agreed upon fully by the Contractor and District Engineer for each partial payment period.
- ix. After each application for payment has been certified by the District and approved by the Manager, the District shall pay to the Contractor partial payment minus retainage as specified herein.
- x. Partial payments shall be made within ten (10) days after the closure date. If the District shall at any time fail to make the Contractor a payment at the time herein specified, such failure shall not be held to invalidate or void this Contract.

**78. RETAINAGE**

- i. The amount to be retained from partial payments shall be ten (10) percent of the total value of the work completed as determined from the cumulative requests for payment until fifty (50) percent of the work required by the contract has been performed. Thereafter the District shall pay any of the remaining installments without retaining additional funds if in the opinion of the District satisfactory progress is being made in the work. The withheld percentage shall be retained until the contract is satisfactorily completed and finally accepted by the District. If the District finds that satisfactory progress is being made in all phases of the Contract it may upon written request by the Contractor authorize payment from the withheld percentage to the Contractor or subcontractors that have completed their work in a manner finally acceptable to the District. Before such payment is made the District shall determine that satisfactory and substantial reasons exist for the payment and shall require written approval from any surety furnishing bonds for the contract work. Whenever a Contractor receives payment pursuant to this section the Contractor shall make payments to each of his subcontractors in accordance with 24-91-103 C.R.S. The determination of satisfactory progress shall be made in the sole discretion of the District.

**79. NOTICE OF SUBSTANTIAL COMPLETION**

- i. When the Contractor considers the Work substantially complete, the Contractor shall make a written request to the District for the issuance of a Notice of Substantial Completion. The District, upon receipt of the written request, shall conduct an inspection of the Work and either issue a written Notice of Substantial Completion or deny the Contractor's request and provide the reasons for such denial.
- ii. In the case of a denial of the issuance of a Notice of Substantial Completion, the Contractor shall complete the Work so as to address the District's concerns and comply with the Contract Documents and shall again request in writing that the District issue a written Notice of Substantial Completion. The District shall handle any subsequent requests as outlined above for the first request.
- iii. If the District grants the Contractor's request and issues a Notice of Substantial Completion, the Notice shall list any remaining items to be completed as "Punch List"



items. Upon completion of the Punch List items, the Contractor shall make written application to the District for final inspection and acceptance of the Work.

## 80. FINAL ESTIMATE AND PAYMENT

- i. After the District has accepted the Work, it shall prepare a final estimate of the work done under the Contract and the value thereof, including all Extra Work properly authorized and performed in connection therewith. All prior estimates and payments shall be subject to correction in the final estimate and payment. From the total amount of the final estimate, there shall be deducted first, all previous payments made to the Contractor under the Contract, and second, all damages and other charges properly chargeable to the Contractor under the terms of the Contract. The balance, if any, shall be paid to the Contractor; provided, however, that prior to delivery to the Contractor of the final payment, the Contractor shall first furnish the District proof in affidavit form that all claims, liens, or other obligations incurred by it and all of its subcontractors in connection with performance of the Work have been properly paid and settled. Information regarding such obligations shall be sworn to by the Contractor and shall include authorization of the Surety on the Performance Bond to allow the District to make final settlement with the Contractor. Also, at the time of delivery to the Contractor of the final payment, the Contractor shall execute and give to the District a Final Receipt And Release form provided in the Standard Forms.
- ii. In the event there are at the time set for final settlement outstanding claims against the Contractor or its Subcontractors, or for any other reason the Contractor is unable to give a proper affidavit that liens or other obligations have been properly paid and settled, the District Manager, in his sole discretion, may waive the requirement of the said affidavit provided the Surety on the Performance and Payment Bonds agrees to the District making final settlement without in any way lessening or modifying the Surety's liability under such Performance and III. Payment Bonds. Further, when final settlement is made the District shall withhold from payment any funds it may be required by law to withhold, and final payment shall not be made until in the determination of the District Manager all conditions of law have been met.
- iii. The District shall not make final settlement until any and all public legal advertisements have been made.

## 81. ACCEPTANCE OF WORK

- i. Partial Acceptance. If at any time during the prosecution of the Project, the Contractor substantially completes a unit or portion of the Project, and if the District finds it to the District's benefit to place that unit into service, the District may make an inspection of that unit. If the District finds upon inspection that the unit has been satisfactorily completed in compliance with the Contract, it may issue a written Notice of Substantial Completion accepting that unit or portion of the Work, however, such Notice will not start the running of the one year warranty which begins only upon Final Completion and Acceptance. In addition, such partial acceptance shall in no way void or alter any of the terms of the Contract.
- ii. Final Acceptance. Upon due notice from the Contractor of presumptive completion of the entire Project, the District shall make an inspection. If all construction provided for and contemplated by the Contract is found completed to its satisfaction, that inspection shall constitute the final inspection and the District shall make the final acceptance and notify the Contractor in writing of this acceptance as of the date of the final inspection.

# CLIFTON SANITATION DISTRICT GENERAL CONTRACT CONDITIONS

---



- iii. If, however, the inspection discloses any Work, in whole or in part, as being unsatisfactory, the District shall give the Contractor the necessary instructions for correction of same, and the Contractor shall immediately comply with and execute such instructions. Upon correction of the Work, another inspection shall be made which shall constitute final inspection provided the Work has been satisfactorily completed. In such event, the District shall make the final acceptance and notify the Contractor in writing of this acceptance as of the date of final inspection.
- iv. The Contractor's obligation to perform the Work and complete the project in accordance with the Contract Documents shall be absolute. Neither approval of any partial or final payment by the District nor any payment by the District to the Contractor under the Contract Documents, nor any use or occupancy of the project or any part thereof by the District, nor any act of acceptance by the District, nor any failure to do so, nor any correction of Defective Work by the District shall constitute an acceptance of Work not in accordance with the Contract Documents.



### **XIII.SUSPENSION OF WORK AND TERMINATION**

#### **82. SUSPENSION OF WORK**

- i. The District may, at any time and without cause, suspend the Work or any portion thereof for a period of not more than ninety (90) days by notice in writing to the Contractor by the District which shall fix the date on which Work shall be resumed. The Contractor shall be allowed an increase in the Contract price or an extension of the Contract Time, or both, directly attributable to any suspension if it makes a request therefore as provided.
- ii. Such order by the District shall not otherwise modify or invalidate in any way any of the provisions of the Contract.

#### **83. CONTRACT DEFAULT AND TERMINATION OF CONTRACT BY DISTRICT AND TERMINATION OF CONTRACT BY DISTRICT**

- i. The District Manager may serve ten (10) days written notice upon the Contractor of the intent to declare the Contractor in default and/or terminate the Contract, if: 1) the Work to be performed under the Contract is assigned by the Contractor other than provided for herein; 2) the Contractor is adjudged as bankrupt; 3) a general assignment of its assets be made for the benefit of its creditors; 4) a receiver is appointed for the Contractor or any of its property; 5) the performance of the Work under the Contract is being unnecessarily delayed or that the Contractor is willfully violating any of the conditions, provisions, or covenants of the Contract, or that it is executing the same in bad faith or otherwise not in accordance with the terms of the Contract; 6) the Work is not fully completed within the time named for its completion or within the time to which such completion date may be extended; or 7) if other just causes exist. If the Contractor shall not, prior to the effective date set forth in such notice, take such measures as shall, in the judgment of the District insure the satisfactory performance of the Work, the District Engineer and the District Manager may declare the Contractor in default and/or declare the Contract terminated on the Effective Date specified in such notice, or any date subsequent thereto. In the event of such default or termination, the District shall notify the Contractor to discontinue all Work under the Contract. Upon such default or termination, the District may take possession of all such materials, equipment, tools and plants as may be on the site of the Work and required or necessary for completion of the Work and take over the Work and prosecute the same to completion, by contract or otherwise, for the account and at the expense of the Contractor. The Contractor and its Surety shall be liable to the District for any and all costs and expenses in excess of the Contract price or prices sustained by the District by reason of such prosecution and completion, including all administrative costs and attorneys= fees in connection therewith.
- ii. Where the Contractor's services have been so terminated by the District, said termination shall not affect any rights of the District against the Contractor then existing or which may thereafter accrue. Any retention or payment of moneys by the District due the Contractor shall not release the Contractor from liability and all the Contractor's obligations under the Contract shall survive any such termination.
- iii. In the event a court of competent jurisdiction determines that any termination of Contractor pursuant to this paragraph was wrongful or inappropriate, said termination shall be deemed a Termination for Convenience pursuant to Article XIV and the rights and obligations of the parties shall be determined accordingly.



#### **XIV. TERMINATION FOR CONVENIENCE**

The performance of Work under this Contract may be terminated by the District in whole or in part whenever for any reason, in its sole discretion, District shall determine that such termination is in the best interest of the District or whenever the District is prohibited from completing the Work because of conditions beyond the control of either the District or the Contractor. Such termination shall be effected by giving not less than three (3) days written notice to the Contractor specifying the extent to which performance of work under this Contract is terminated and the date upon which such termination becomes effective.

- i. Upon receipt of notice of such termination, the Contractor shall:
  - a. Stop Work as specified in the notice;
  - b. Terminate all orders and subcontracts except as necessary to complete Work which is not terminated;
  - c. If directed by the District, assign all right, title and interest in subcontracts and materials in progress, in which case the District shall have the right, in its discretion, to settle or pay any and all claims arising out of the termination of such subcontracts;
  - d. Settle outstanding liabilities and claims with the approval of the District or its designated representative;
  - e. Complete performance of such part of the Work as has not been terminated; and
  - f. Take such other actions as may be necessary, or as may be directed by the District, for the protection and preservation of the property related to the Contract.
- ii. Except as provided above, any inventory resulting from the termination of this Contract may, with written approval of the District, be sold or acquired by the Contractor under the conditions prescribed by and at prices approved by the District.
- iii. Upon receipt of the Notice of such termination, the Contractor shall submit to the District a request for payment of its termination costs, in the form and with certification prescribed by the District. Such request shall be submitted promptly but in no event later than thirty (30) days from the effective date of termination, unless extended in writing by the District upon the written request of the Contractor within such thirty (30) day period. However, if the District determines that the facts justify it, a request may be received and acted upon after thirty (30) days.
- iv. The Contractor shall be entitled to receive reimbursement for the reasonable cost of the work and a proportion of the Bid profit as of the date of termination, including, a release of retainage. The District will additionally reimburse the Contractor for such other reasonable costs resulting from said termination such as restocking charges and protection of the Work. In the event of termination, the calculation of profit shall be based upon the percentage of Work completed in proportion to the Work contracted, including Changes. The Contractor shall not be entitled to loss of other anticipated profits, profits lost on other work not obtained or any other consequential damages, or any reimbursement for any costs incurred due to the contractor's fault or failure to mitigate, as a result of any such termination for convenience. In no event shall the total sums paid the Contractor exceed the Contract Amount.
- v. In arriving at the amount due the Contractor under this Article, there shall be deducted:
  - a. All unliquidated advance or other payments therefore made to the Contractor, applicable to the terminated portion of this Contract;
  - b. Any claim which the District may have against the Contractor in connection with this Contract;

CLIFTON SANITATION DISTRICT  
GENERAL CONTRACT CONDITIONS

---



- c. The agreed price for, or the proceeds of sale of, any materials, supplies or other things acquired or sold by the Contractor or sold pursuant to the provisions of this Article not otherwise recovered by or credited to the District; and
- d. Any outstanding Subcontractor claims.
- vi.** The District may, from time to time, under such terms and conditions as it may prescribe, authorize partial payments and payments against costs incurred by the Contractor for the terminated portion of the Contract, if it is estimated that the total of such payments shall not exceed the amount to which the Contractor shall be entitled. If the total of such payments is in excess, the excess shall be payable by the Contractor to the District upon demand.
- vii.** A settlement for the work performed shall not relieve the Contractor or its Surety from responsibility for defective work and/or materials on the completed portion of the Work or for payment of labor and materials as guaranteed by the Payment and Performance Bonds.
- viii.** The District shall be given full access to all books, correspondence, records and other materials of the Contractor relating to this Contract in order to determine the amounts to be paid on account of the termination of the Contract. The Contractor shall, as requested by the District furnish clear copies of any such materials.





## **XV. DISPUTES**

### **84. DISPUTES WITH THE DISTRICT**

- i. If the Contractor considers any work demanded of him to be outside the requirements of the Contract, or considers any record or ruling of the District or its Inspectors unfair, it shall immediately upon such work being demanded or such record or ruling being made, ask in writing, for written instruction or decision. It shall then proceed without delay to perform the work or to conform to the record or ruling. Within five (5) days after date of receipt of the written instructions or decision, it shall file a Request for Adjustment stating clearly and in detail the basis of its objection.
- ii. Except for such protests or objections as are made of record in the manner herein specified and within the time limit stated, the records, rulings, instruction, or decisions of the District shall be final and conclusive.

### **85. UNRESOLVED DISPUTES**

- i. If disputes remain unresolved, the Contractor and the District shall submit to non-binding mediation. If mediation is unsuccessful, the Contractor and/or the District expressly reserve(s) the right to file a civil action pursuant to the Colorado Rules of Civil Procedure.
- ii. The mediator shall be a neutral decision-maker with experience on municipal construction projects. The parties shall attempt to jointly select the mediator from a list of proposed mediators generated by the parties. The parties may seek the assistance of the American Arbitration Association in generating a list of potential mediators. In the event that the parties are unable to agree on a mediator, the District shall select the mediator. Each party shall bear its own costs associated with presenting any disputes to the mediator, which costs shall not be recoverable as part of a change order or in any subsequent litigation.
- iii. No decisions or statements of the mediator shall be admitted as evidence in any litigation between the parties nor shall the mediator be called to testify in any litigation between the parties concerning such disputes.
- iv. The submittal of disputes to non-binding mediation shall be a condition precedent to commencing litigation by either party.
- v. In the event any dispute, mediation or litigation arises under this Contract and during the time such dispute is pending, the Contractor hereby agrees that it shall continue performance under this Contract in accordance with the terms and conditions hereof since time is of the essence. The failure of the Contractor to continue expeditious performance due to a dispute arising under this Contract shall, at the option of the District, be construed as a material breach of this Contract justifying termination or such other action as the District deems appropriate.



## **XVI. TAXES**

### **86. SALES AND USE TAXES**

- i. The State of Colorado, Mesa County, and the District are exempt, from sales tax and use tax on construction materials and fixtures to be incorporated in projects for government agencies. This includes projects contracted with the District.
- ii. The construction materials and fixtures must become an integral and inseparable part of the finished project which then becomes property of the government agency.
- iii. The State Exemption Identification must be obtained from the State and shall serve as proper exemption verification for the County and the District as well. The Contractor no longer needs to obtain a tax exempt project certificate from the District.

### **87. ACCOUNTING OF COSTS AND AUDIT**

- i. The Contractor shall keep and maintain and shall cause its Subcontractors and outside consultants to keep and maintain books, records, accounts and other documents (hereinafter collectively referred to as "records") that are sufficient to accurately and completely reflect all costs incurred pursuant to this Contract, including costs which may be the basis of a Contractor Change Request or a claim by the Contractor. Such records shall include the bid estimate and all bid work papers and take-offs, receipts, memoranda, vouchers, and accounts of every kind and nature pertaining to the performance of the work, including but not limited to job cost ledgers, invoices from and payments to Subcontractors and materialmen, records of home and field office overhead, as well as complete summaries and reports setting forth all reimbursable man-hours expended and payroll and equipment records. All such records shall be kept for three (3) years from the date of Final Completion.
- ii. The District and any firm of auditors retained by the District shall have access, upon reasonable advance notice in writing, to all such records maintained by the Contractor and its Subcontractors and consultants, for the purpose of auditing and verifying Contractor's costs or any other costs claimed to be due and payable hereunder.
- iii. The Contractor shall include in all Subcontracts, consulting agreements and any other agreements entered into by the Contractor for the performance of the Work a provision to the effect that its' Subcontractors, consultants or other parties shall observe and comply with all obligations of Contractor under this provision in the same manner and to the same extent as Contractor.